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Subject: General Conditions of Contract 2022 EPC Project.

General Conditions of Contract 2022 EPC Project was released by Hon’ble Minister
of Housing and Urban Affairs on 12.07.2022 and was implemented with immediate effect.
General Conditions of Contract 2022 EPC Project in PDF format is already available on
CPWD website under CPWD publications.

A hard copy of General Conditions of Contract 2022 EPC Project (updated upto
30.08.2022) is attached herewith for your kind perusal.

It is requested that necessary directions may please be issued to all NIT approving
authorities to obtain physical copies of General Conditions of Contract 2022 EPC
Project against payment from the authorized source which is already indicated in the
complimentary copy attached and is reproduced below for convenience. The NIT approving
authorities may be advised to correlate and check the commercial version with the official
version available at CPWD website for accuracy and correctness. It may be noted that for
any error creeping in the contract in variance with the official version available at CPWD
website, shall be the sole responsibility of the NIT approving authority.

The rights for printing and marketing General Conditions of Contract 2022 EPC
Project have been given to M/s. Jain Book Agency (Central), 4638/21, Ground floor, Ansari
Road, Daryaganj, Opp. Fire station, New Delhi-110002. email: cp@jainbookagency.com,
Mobile: 9868378448, 8810566260, 011-43513570, 44556677

This is issued with the approval of DG CPWD.

Encl: General Conditions of Contract 2022 EPC Project
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Superintending Engineer (C&M)
E-mail : secm@nic.in
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All SDGs and ADGs of CPWD and PWD officers for information and necessary action.
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GENERAL GUIDELINES

GENERAL GUIDELINES

1. This book of "General Conditions of Contract" is applicable to both
types of EPC tenders i.e either called on percentage basis or on
item rate basis. Accordingly, alternative provisions for conditions
Nos. 4A, 9 & 10 of the General Rules and Directions are given in
this book. The appropriate alternatives will be applicable in specific
cases depending on whether this is used for percentage rate EPC
tender or item rate EPC tender.

2. CPWD-6, Schedules A to F, special conditions, specifications,
drawings etc. forms part of NIT.

3. Proforma for registers are for information and guidance.

4.  Authority approving the Notice Inviting Tenders (NIT) shall fill up all
the blanks in CPWD-6 and in Schedules Ato F before issue of NIT.

5. The intending bidders will quote their rates in Schedule A.

6. The Information is to be filled up in the NIT only, which are not to be
repeated in the standard GCC form.

Note :-

In case of any discrepancies between Hindi and English version, English version shallprevail.
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TENDER & CONTRACT

CPWD - EPC

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT

Percentage Rate EPC Tender/ltem Rate EPC Tender & Contract for Works
Tender and Contract for Works on EPC Mode

Tender for the work of :-
()  Tobeuploadedby............. hourson .............ooeene.
(i)  Tobe opened in presence of tenderers who may be presentat...................... hourson ......ccccceeeenene.

in the office Of ..o,
TENDER

I/'We have read and examined the notice inviting tender, schedule A, D, E & F Specifications, Drawings &
Designs, General Rules and Directions, Conditions of Contract, clauses of contract, Special conditions, Schedule
of Rates, other documents , regulations, Acts and Rules referred to in the conditions of contract and all other
contents in the tender document for the work.

I/We hereby tender for the planning, designing and execution of the work as per scope mentioned in this tender
document specified for the President of India within the time specified in Schedule 'F' viz., schedule of quantities
and in accordance in all respect with the applicable municipal byelaws , regulations, Acts, NGT guidelines,
specifications, designs, drawing and instructions in writing referred to in Rule-1 of General Rules and Directions
and in Clause 11 of the Conditions of contract and with such materials as are provided for, by, and in accordance
with, such conditions so far as applicable.

I/We agree to keep the tender open for .......cccooviieiiiiiiiieeiinen. days from the due date of its opening in case
of single bid system or.........ccocoiiiiinnnn. days from the date of opening of technical bid in case tenders
are invited in 2 /3 bid system for work and not to make any modification in its terms and conditions.

I/We have deposited EMD for the prescribed amount in the office of concerned Executive Engineer as per the bid
document.

A copy of earnest money deposit receipt of prescribed amount deposited in the form of Insurance Surety Bonds,
Account Payee Demand Draft, Fixed Deposit Receipt, Banker's Cheque or Bank Guarantee (as prescribed) issued
by a Commercial Bank, is scanned and uploaded (strike out as the case may be). If I/We, fail to furnish the
prescribed performance guarantee within prescribed period, I/We agree that the President of India or his successors,
in office shall without prejudice to any other right or remedy, be at liberty to forfeit the said earnest money absolutely.

Further, if I/We fail to commence work as specified, I/ We agree that President of India or the successors in
office shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the said
performance guarantee absolutely. The said Performance Guarantee shall be a guarantee to execute all the
works referred to in the tender documents upon the terms and conditions contained or referred to those in
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TENDER & CONTRACT

CRWD
excess of that limit at the rates to be determined in accordance with the provision contained in Clause 12 of the
tender form. Further, I/We agree that in case of forfeiture of Earnest Money or Performance Guarantee as
aforesaid, I/We shall be debarred for participation in the re-tendering process of this work.

I/We undertake and confirm that eligible similar work(s) has/have not been got executed through another contractor
on back to back basis. Further that, if such a violation comes to the notice of department, then I/We shall be
debarred for tendering in CPWD as per enlistment rules applicable. Also, if such a violation comes to the notice
of Department before date of start of work, the Engineer-in-charge shall be free to forfeit the entire amount of
Earnest Money Deposit/Performance Guarantee.

I/We hereby declare that I/We shall treat the tender documents, drawings and other records connected with the
work as secret/confidential documents and shall not communicate information derived there from to any person
other than a person to whom I/We am/are authorized to communicate the same or use the information in any
manner prejudicial to the safety & integrity of the State.

Dated Signature of Contractor
Witness: Postal Address
Address:

Occupation:

ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted by me for and
on behalf of the President of India for a sum of RS. ........cooiiiiiiii e,

(10T o= 1= PP UPPRT

For & on behalf of the President of India.

Signatures ...,

Dated: Designation .......cccccceeeeeeee.

n 168 Years of CPWD's dedicated service to the Nation m



fAfaer ga wfaar

H a9 a1 g a1 gfic xar 8 /89 999 <d § a1 gfe axd B & urEar & forw wee i sl @1 9% ¢ 9@
MR TR TP 31 SHER gRT I8! HRAMIT AT § | 39D AT A §H UHR BT Seatae [QUTT BT STFHRI 31Tl &
ql {1/ AT, UolieRoT Rl & TR daria # ffder <7 9 afed o= faan srgem | ey €1, 3fe s & uRe 8
P ARRG A U8 39 UBR BT Socie fIURT BT STFHRT H SITaT 8 a1 HRATE S SOlHaR B 94T+ 737 ST 9 3R
PR e TRE B AT Y ST HRA B @S 1 |

# /%9 Tade T =N axd © & H /89 fder srrerdl, el ol SRl & et o siferal o [« / IR SH1TeTd
D /U H W R IR UK /T T8 SIHBRI [HAT 37 B, (512 H /79 Grord el & forg wifdrasa &f, & = faadt
DI, TR AT AT TGN DI G T FY H GIRT T8 ST ST I8 DI GReAT AR sRgsar & oy ufdae 1

[SIRLEC E SHER © TR
et SICZRKI
qdr -
U :
(=
H YRT & AT B 3R T AT STD TAT B0 oo G L
................................................................................................................................ ) @ R & fou Swdam Mfder (senforRea o=

N O\

@ AR URafia) WdR B & |

g fau T 97 59 IHT IR BT BT BN |
@)
@)
&)
YR B U BT 3R A q1 81 fory
RS LE S
ARG GEATH oo

&, o . fa DAL & 168 aut A we @1 wEida ar n



GENERAL RULES & DIRECTIONS

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT
General Rules & 1. All works proposed for execution by contract will be notified in the form of invitation to
Directions tender posted on website. This form will state the work to be carried out, as well as

the date for submitting and opening tenders and the time allowed for carrying out the
work, also the amount of earnest money to be deposited with the tender, and the
amount of the security deposit and Performance guarantee to be deposited by the
successful tenderer and the percentage, if any, to be deducted from bills. Copies of
the specifications, designs, drawings and any other document applicable to the work
shall be open for inspection by the contractor in the office of officer inviting tender
during office hours.

The work involves execution as per name of work under either EPC Mode | or Mode Il
or Mode Il as specified in Schedule F.

Mode I involves Engineering (preparation of Architectural, structural and services
design and drawings), procurement & construction by the contractor based on
conceptual architectural drawings attached with the tender documents;

Mode Il involves part Engineering (preparation of structural and services design and
drawings), procurement & construction by the contractor based on Preliminary/
Conceptual Architectural design and drawings attached with the tender documents;
detailed Architectural design and drawings may be provided by the Engineer-in-Charge
in stages/ parts during execution.

Mode Il involves procurement & construction by the contractor based on Architectural,
structural and services design and drawings attached with the tender documents or to
be provided by the Engineer-in-Charge in stages / parts during execution.

The Type of building i.e Permanent or Semi-Permanent, based on the expected
economic life of the building, shall be as specified in Schedule-F.

Tenders invited in Mode | and Mode Il are technology neutral. Bidders can choose any
of the approved technologies depending upon type of building, other suitability conditions
(such as seismic zone, number of storeys etc.) as per Schedule F under Mode | and
Il as per structural design, subject further to the condition that the structural system
technologies categorized under Pre-cast Construction System and adopted for buildings
under Seismic Zone IV as per IS 1893(Part-1) :2016 amended from time to time, shall
have passed the full scale type testing for pseudo-static reversed cyclic test as detailed
below:

Pseudo-Static Reversed -Cyclic Test

The test shall be conducted on typical three storeys of multi-storey building, which (a)
are built with the full-scale components precast as per technology (b) are the weakest
and/or most flexible, and (c) have all the typical connections of the building in precast,

E 168 Years of CPWD's dedicated service to the Nation m
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GENERAL RULES & DIRECTIONS

Applicable for Item
Rate EPC Tender
(CPWD - EPC)

4.

CRWD
namely interior, exterior and corner wall to wall (vertical) connections, wall to slab
(horizontal) connections and wall to wall (horizontal) connections, if any, as built in
the original system with minimum four room layout plan.

The bottom of the first storey shall be connected to the strong floor of the test facility,
and the floors of the upper storeys to the Displacement-controlled actuators of the
requisite Displacement (and force) capacity. This proto-type shall be loaded with the
due vertical gravity load representing service level dead and live loads. The profile of
displacement loading shall be as per the force distribution profile specified in IS 1893
(part 1):2016 in the Equivalent Static Method of design.

Displacement controlled loading: At least 3 loading cycles (Full positive and Full
negative) at Each of the displacement excursions of 0.1%, 0.2%, 0.3%,0.4%, 0.5%,
0.75%, 1%, 1.5%, 2%, 2.5%, 3%, 3.5%, 4%, 5% and 6% drift of specimen, or failure
of the specimen, whichever is earlier.

() 6% drift requirement is an upper limit. Actual drift is expected to be lesser than
6% depending on:

Deformability of the building, and Flexibility of the connections.

The test may be stopped when either 6% drift or the maximum lateral force of 3
times the design base shear is reached.

(i) Pseudo-static reversed cyclic test does not require a Shake Table facility.

Number of samples and Frequency: One sample shall be tested unless the structure
shows premature failure before reaching at least 6% overall drift, either elastically or
in elastically. If the structure fails to meet 6% drift requirement, then another sample
be tested to reconfirm the failure pattern observed in the first specimen. If both samples
fail, said configuration of the technology shall not be adopted in the work.

One test for every new type of connection system adopted shall be conducted. If the
connection type / combination of elements under approved technology are changed,
either in part or in full, the system will be treated as new.

The test should have been already got conducted from any government academic
institute of repute or government R&D organization in India.

The testing charges shall be borne by the contractor.

In the event of tender being submitted by a firm/company, it must be signed separately
by each partner/director thereof or in the event of the absence of any partner/director,
it must be signed on his behalf by a person holding a power of attorney authorizing
him to do so, such power of attorney to be produced with the tender, and it must
disclose that the firm/company is duly registered under the applicable Indian Partnership
Act 1932/ Companies Act 2013.

Receipts for payment made on account of work, when executed by a firm/company,
must also be signed by all the partners/directors, except where contractors are
described in their tender as a firm/company, in which case the receipts must be
signed in the name of the firm by one of the partners/directors (duly authorized by the
firm/company), or by some other person having due authority to give effectual receipts
for the firm/company.

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees
by ignoring (less than and equal to) fifty paisa and considering more than fifty paisa as
rupee one. In case the lowest tendered amount (worked out on the basis of quoted
rate of Individual items) of two or more contractors is same, then such lowest contractors
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GENERAL RULES & DIRECTIONS

Applicable for
Percentage Rate
EPC Tender only

4A.

4B.

may be asked to submit sealed revised offer quoting rate of each item of the scﬁ;\gale
of quantity for all sub sections/sub heads as the case may be, but the revised quoted
rate of each item of schedule of quantity for all sub sections/sub heads should not be
higher than their respective original rate quoted already at the time of submission of
tender. The lowest tender shall be decided on the basis of revised offer.

If the revised tendered amount (worked out on the basis of quoted rate of individual
items) of two or more contractors received in revised offer is again found to be equal,
then the lowest tender, among such contractors, shall be decided by draw of lots in
the presence of SE of the circle or CE of the zone, EE(s) in-charge of major & minor
component(s) (also DDH in case Horticulture work is also included in the tender), and
the lowest contractors those have quoted equal amount of their tenders.

In case of any such lowest contractor in his revised offer quotes rate of any item more
than their respective original rate quoted already at the time of submission of tender,
then such revised offer shall be treated as invalid. Such case of revised offer of the
lowest contractor or case of refusal to submit revised offer by the lowest contractor
shall be treated as withdrawal of his tender before acceptance and 50% of his earnest
money shall be forfeited.

In case all the lowest contractors those have same tendered amount (as a result of
their quoted rate of individual items), refuse to submit revised offers, then tenders are
to be recalled after forfeiting 50% of EMD of each lowest contractors.

Contractor, whose earnest money is forfeited because of non-submission of revised
offer, or quoting higher revised rate(s) of any item(s) than their respective original rate
quoted already at the time of submission of his bid shall not be allowed to participate
in the retendering process of the work.

In case of Percentage Rate EPC tenders, contractor shall fill up percentage below/
above (in figures as well as in words) the total estimated cost given in Schedule of
Quantities at Schedule-A, he will be willing to execute the work. The tender submitted
shall be treated as invalid if :-

I.  The contractor does not quote percentage above/below on the total amount of
tender or any section/sub head of the tender.

Il. The percentage above/below is not quoted in figures & words both on the total
amount of tender or any section/sub head of the tender.

lll. The percentage quoted above/below is different in figures &words on the total
amount of tender or any section/sub head of the tender. Tenders, which propose
any alteration in the work specified in the said form of invitation to tender, or in the
time allowed for carrying out the work, or which contain any other conditions of
any sort including conditional rebates, will be summarily rejected.

In case the lowest tendered amount (estimated cost + amount worked on the basis of
percentage above/below) of two or more contractors is same, such lowest contractors
will be asked to submit sealed revised offer in the form of letter mentioning percentage
above/ below on estimated cost of tender including all sub sections/sub heads as the
case may be, but the revised percentage quoted above/below on tendered cost or on
each sub section/ sub head should not be higher than the percentage quoted at the
time of submission of tender. The lowest tender shall be decided on the basis of
revised offers.
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GENERAL RULES & DIRECTIONS

Applicable for ltem
Rate EPC Tender
only (CPWD - EPC)

Applicable for
percentage Rate
EPC Tender only
(CPWD - EPC)

CAPWD
In case any of such contractor refuses to submit revised offer, then it shall be treated
as withdrawal of his tender before acceptance and 50% of earnest money shall be
forfeited.

If the revised tendered amount of two more contractors received in revised offer is
again found to be equal, the lowest tender, among such contractors, shall be decided
by draw of lots in the presence of SE of the circle, or CE of the zone EE(s) in-charge
of major & minor component(s) (also DDH in case Horticulture work is also included in
the tender), & the lowest contractors those have quoted equal amount of their tenders.

In case all the lowest contractors those have quoted same tendered amount, refuse to
submit revised offers, then tenders are to be recalled after forfeiting 50% of EMD of
each contractor. Contractor(s), whose earnest money is forfeited because of non-
submission of revised offer, shall not be allowed to participate in the re-tendering
process of the work.

The officer inviting tender or his duly authorized representative will open tenders in the
presence of any intending contractors who may be present at the time of opening of
tenders.

The officer inviting tenders shall have the right of rejecting all or any of the tenders and
will not be bound to accept the lowest or any other tender.

The receipt of an accountant or clerk for any money paid by the contractor will not be
considered as any acknowledgment or payment to the officer inviting tender and the
contractor shall be responsible for seeing that he procures a receipt signed by the
officer inviting tender or a duly authorized Cashier.

In the case of Item Rate EPC Tenders, only rates quoted shall be considered. Any
tender containing percentage below/above the rates quoted is liable to be rejected.
Rates quoted by the contractor in item rate EPC tender in figures and words shall be
accurately filled in so that there is no discrepancy in the rates written in figures and
words. However, if a discrepancy is found, the rates which correspond with the amount
worked out by the contractor shall unless otherwise proved be taken as correct. If the
amount of an item is not worked out by the contractor or it does not correspond with
the rates written either in figures or in words, then the rates quoted by the contractor
in words shall be taken as correct. Where the rates quoted by the contractor in
figures and in words tally, but the amount is not worked out correctly, the rates quoted
by the contractor will unless otherwise proved be taken as correct and not the amount.
In event no rate has been quoted for any item(s), leaving space both in figure(s),
word(s), and amount blank, it will be presumed that the contractor has included the
cost of this/these item(s) in other items and rate for such item(s) will be considered
as zero and work will be required to be executed accordingly.

However, if a tenderer quotes nil rates against any item in item rate EPC tender, the
tender shall be treated as invalid and will not be considered as lowest tenderer and
earnest money deposited shall be forfeited.

In case of Percentage Rate EPC Tenders only percentage quoted shall be considered.
Any tender containing item rates is liable to be rejected. Percentage quoted by the
contractor in percentage rate EPC tender shall be accurately filled in figures and
words, so that there is no discrepancy.
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GENERAL RULES & DIRECTIONS

Applicable for 10. In Percentage Rate EPC Tender, the tenderer shall quote percentage below/ab%‘:\v/gn('in
Percentage Rate figures as well as in words) at which he will be willing to execute the work. He shall
EPC Tender only also work out the total amount of his offer and the same should be written in figures as
(CPWD -EPC) well as in words in such a way that no interpolation is possible. In case of figures, the

word 'Rs." should be written before the figure of rupees and word 'P' after the decimal
figures, e.g. 'Rs. 2.15P and in case of words, the word 'Rupees’ should precede and
the word 'Paisa’ should be written at the end.

1. () The Contractor whose tender is accepted, will be required to furnish performance
guarantee at specified percentage of the tendered amount as mentioned in
Schedule 'E' and within the period specified in Schedule F. This guarantee shall
be in the form of Insurance Surety Bonds, Account Payee Demand Draft, Fixed
Deposit Receipt or Bank Guarantee of any Commercial Bank.

(i)  The contractor whose tender is accepted will also be required to furnish by way
of Security Deposit for the fulfillment of his contract, an amount equal to 2.5% of
the tendered amount of the work. The Security deposit will be collected by
deductions from the running bills as well as final bill of the contractor at the
rates mentioned above. The Security amount will also be accepted in the shape
of Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt
or Bank Guarantee from any of the Commercial Banks will be accepted for this
purpose provided confirmatory advice is enclosed.

12.  On acceptance of the tender, the name of the accredited representative(s) of the
contractor who would be responsible for taking instructions from the Engineer-in-Charge
shall be communicated in writing to the Engineer-in-Charge.

13.  GST or any other tax applicable in respect of inputs procured by the contractor for this
contract shall be payable by the Contractor and Government will not entertain any
claim whatsoever in respect of the same. However, component of GST at time of
supply of service (as provided in CGST Act 2017) provided by the contract shall be
varied if different from that applicable on the last date of receipt of tender including
extension if any. Accordingly payment or recovery shall be done.

14.  The contractor shall give a list of both gazetted and non-gazetted CPWD employees
related to him.

15.  The tender for composite work includes, in addition to building work, all other works
such as sanitary and water supply installations drainage installation, electrical work,
horticulture work, roads and paths etc.
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CONDITIONS OF CONTRACT

CONDITIONS OF CONTRACT

Definitions 1. The EPC Contract means the documents forming the tender and acceptance thereof
and the formal agreement executed between the competent authority on behalf of the
President of India and the Contractor, together with the documents referred to therein
including conditions, specifications, designs, drawings and instructions issued from
time to time by the Engineer-in- Charge and all these documents taken together, shall
be deemed to form one contract and shall be complementary to one another.

2. In the contract, the following expressions shall, unless the context otherwise requires,
have the meanings, hereby respectively assigned to them:

(i)

(if)

(i)

(i)

(viil)

(ix)

The expression, works or work shall, unless there be something either in the
subject or context repugnant to such construction, be construed and taken to
mean the works by or by virtue of the contract contracted to be executed whether
temporary or permanent, and whether original, altered, substituted or additional.

The Site shall mean the land, places on, into or where work is to be executed
under the contract or any adjacent land, path or street or where work is to be
executed under the contract or any adjacent land, path or street which may be
temporally allotted or used for the purpose of carrying out the contract.

The Contractor shall mean the individual, firm or company, whether incorporated
or not, undertaking the works and shall include the legal personal representative
of such individual or the persons composing such firm or company, or the
successors of such firm or company and the permitted assignees of such
individual, firm or company.

The President means the President of India and his successors.
Government or Government of India shall mean the President of India.

The Engineer-in-charge means the Engineer Officer who shall supervise and be
in charge of the work and who shall sign the contract on behalf of the President
of India as mentioned in Schedule 'F' hereunder.

The term Director General includes Special Director General/Additional Director
General/ Chief Engineer.

Accepting Authority shall mean the authority mentioned in Schedule F'.

Excepted Risk are risks due to riots (other than those on account of contractor's
employees), war (whether declared or not) invasion, act of foreign enemies,
hostilities, civil war, rebellion revolution, insurrection, military or usurped power,
any acts of Government, damages from aircraft, acts of God, such as earthquake,
lightening, unprecedented floods and other causes over which the contractor
has no control and accepted as such by the Accepting Authority or causes
solely due to use or occupation by Government of the part of the works in
respect of which a certificate of completion has been issued or a cause solely
due to Government's faulty design of works.

Market Rate shall be the rate as decided by the Engineer-in-charge on the basis
of the cost of materials and labour at the site where the work is to be executed
plus applicable overheads and profits as mentioned in schedule F.

168 Years of CPWD's dedicated service to the Nation m



EEZCINK

3® @ I

(1) o | WA Pl ik I WG T HRT & IEUT BT 3R I Ferd WRBR 3R ShaR
P 1 e SNu=Re BRR & SdIdel IR SHS ARy S9H Afde awdrast ofvd 8, e
3t o, e, feTTgH, 3R 3R RN Sol+ER gRT 99T W 3T 717 argaer o € &iR
Y T SXATAST T A1 FAAdR T Sl A TG iR Ud GO & YR & |

2) 3 H fFrfaRad usl &, o9 d® b e | o= IUfda 7 &1, 9 & aref g o 9% s
ST 49 QT 7Y &

() PR U & 37, Sid da o fawg a1 we H U9 o1ed & fawg @18 a1a 7 &1, fdhy Ty
b R IT I IR A fhT ST arelr Hrf BT SR |1 ST A1 SRR A7
Il 81, &R 9e 9 9o, uRafia, uforenfia ar sifaiRe & |

(i) PRI ¥ AT B a8 I /a1 o wid o9 R, o 3 e a9 3a &
I BRI T A ST 8 A1 BIg uredwer ¥, uer A1 AR f516e Aeq 9 3
@ I B i faar ST 2 a1 Bl UrReReT |#, U AT AR ST S DI Braffad
R & forg srrdfed a1 ugad fear @y |

(i) SPIR W AT AfIT AT BH AT HHEA, TS I8 AT B AT T8N, U ® S Bl
BT YR U FWR of AR s9d = id Afded dafade gfaf=fer ar 0= o8 a1 S
3T BR dTel Afdd A7 T BH AT HHT & SIRMIDRT 3R U Afdd a1 BH AT

HAT T BT & AT FAFIR A 81T |

(iv) ufd | 9RT & Igufd iR SHd IRl SifIYd © |

(V) WROR I IRT WRAR F R & eeafa 1 2 |

(vi) 9IRS ORI T8, SON-1IR IIfIHRT AU & ST BRI BT GIJETT BT 3R
TG TRYATID BT 3R ST YRA & AT Y 3R W 3b IR SRR BT 31X J&f
A R = W SfeaRad €

(vii) FEINSY® Ug & Sidia ¥ HeIFQed / 3T HElaed / T/ ok M 2|

(viii) TrEREGAT MRAGERY & TR @ # SfectRad wiRrsr if¥a 2|

(ix) & SRgA I SRa| € S €7, (@BER & HHATRAT & HRUT A &4 aTal dl
BIeR) g, (A AR =), vl faah gl o1 drRarg, Jg—Rerfaar,
ey, fIGTE wIf, Suga, =1 a1 SRS 18 91, 318 W WEN! HRalg, dRAH
| &fd, UrRfde yeid, S &y, asd 3R aYd a1 3R 37 RN, R
SHAR BT T 7 B 3R N I U H WHREbAT UITHRT gRT FHR B ofl
ST AT S gR) ARE WRBR §RT ST & 9N & YA AT ARAET & HROT &, s

Hde H HRIGHATI YHI0T0H SR R (&7 T7 81 AT S WRBR gRT N avE Hraf
@1 fEomeT # I & HRoT AT

(x) dNR T g8 &3 BN Sl YRARG Sollf-1R, BRI TR, STaf B fsfed fasar ser
2, IR IR &9 &1 g iR SWe a¥l HuNl Wt ¥ IfectRad ufaeradr &1

SiTedR 3s Y3 & MR R Al & |
CORSIRE R SR B 168 aut & T BT FART T




CONDITIONS OF CONTRACT

Scope and
Performance

Works to be
carried out

Sufficiency of
Tender

Discrepancies and
Adjustment of Errors

Provided that no extra overheads and profits shall be payable on the part(s) of
work assigned to other agency(s) by the contractor as per terms of contract.

Schedule(s) referred to in these conditions shall mean the relevant schedule(s)
annexed to the tender documents or the standard Schedule of Rates of the
government mentioned in Schedule 'F' hereunder, with the amendments thereto
issued upto the date of receipt of the tender.

(xi) Department means CPWD or any department of Government of India which
invites tenders on behalf of President of India as specified in schedule 'F'.

(xii) District Specifications means the specifications followed by the State Government
in the area where the work is to be executed.

(xiii) Tendered value means the value of the entire work as stipulated in the letter of
award.

(xiv) Date of commencement of work: The date of commencement of work shall be
the date of start as specified in schedule ' F ' or the first date of handing over of
the site, whichever is later, in accordance with the phasing if any, as indicated in
the tender document.

(xv) GST shall mean Goods and Service Tax - Central, State and Inter State.

Where the context so requires, words imparting the singular only also include the
plural and vice versa. Any reference to masculine gender shall whenever required
include feminine gender and vice versa.

Headings and Marginal notes to these General Conditions of Contract shall not be
deemed to form part thereof or be taken into consideration in the interpretation or
construction thereof or of the contract.

The contractor shall be furnished, free of cost one certified copy of the contract
documents except standard specifications, Schedule of Rates and such other printed
and published documents, together with all drawings as may be forming part of the
tender documents. None of these documents shall be used for any purpose other than
that of this contract.

The work to be carried out under the Contract shall, except as otherwise provided in
these conditions, include all labourers, materials, tools, plants, equipment and transport
which may be required for full and entire execution and completion of the works. The
descriptions given in the Schedule of Quantities (Schedule A) shall, unless otherwise
stated, be held to include wastage on materials, carriage and cartage, carrying and
return of empties, hoisting, setting, fitting and fixing in position and all other labours
necessary in and for the full and entire execution and completion of the work as
aforesaid in accordance with good practice and recognized principles.

The Contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his tender for the works and of the rates quoted in the
Schedule of Quantities, which rates and prices shall, except as otherwise provided,
cover all his obligations under the Contract and all matters and things necessary for
the proper completion and maintenance of the works.

The several documents forming the Contract are to be taken as mutually explanatory
of one another, detailed drawings being followed in preference to small scale drawing
and figured dimensions in preference to scale and special conditions in preference to
General Conditions.
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CONDITIONS OF CONTRACT

8.1

8.2

8.3

In the case of discrepancy between the schedule of Quantities, the Specifications
and/ or the Drawings, the following order of preference shall be observed:

i) Description of Schedule of Quantities.
i) Particular Specification and Special Condition, if any.

iv) CPWD Specifications.

(

(

(iii) Drawings.
(

(v) Indian Standard Specifications of B.I.S.

If there are varying or conflicting provisions made in any one document forming
part of the contract, the Accepting Authority shall be the deciding authority with
regard to the intention of the document and his decision shall be final and binding

on the contractor.

Any error in description, quantity or rate in Schedule of Quantities or any omission
therefrom shall not vitiate the Contract or release the Contractor from the execution
of the whole or any part of the works comprised therein according to drawings
and specifications or from any of his obligations under the contract.

Signing of Contract 9. The successful tenderer/contractor, on acceptance of his tender by the Accepting
Authority, shall, within 15 days from the stipulated date of start of the work, sign the
contract consisting of:

(i)

(if)

(ii)

the notice inviting tender, all the documents including drawings, if any, forming
the tender as issued at the time of invitation of tender and acceptance thereof
together with any correspondence leading thereto.

Standard CPWD Form as mentioned in Schedule 'F' consisting of:

(@) Various standard clauses with corrections up to the date stipulated in
Schedule ' F ' along with annexures thereto.

(o) CPWD Safety Code.

(c) Model Rules for the protection of health, sanitary arrangements for workers
employed by CPWD or its contractors.

(d) CPWD Contractor's Labour Regulations.
(e) List of Acts and omissions for which fines can be imposed.

No payment for the work done will be made unless contract is signed by the
contractor.

m 168 Years of CPWD's dedicated service to the Nation m



EEZCINK

81 WA @ g, fafdel ik /a1 sl # SRl & BF W i & ffaRad
S SIYETIT SITQTT |

() AR @ STRIE! & fdaRor

i) faRre fafrder ok fagiy o, afy =,

(iii) SmE

(v) & o f3 fa fafrde

(v) IRA A9E SR & ARG A fAafder |

82 T3P & 9T & fbell BT | STTT—3TelT AT AR Sueel gf ar TWhRadl
YIS U BrTSIal & daer H fafrearae e 89 iR SHaT 7 3heR &
forv @ife sk areger 81 |

83  HIARI @I ggAl H faaxvr, 7 a1 &) # B0 Ffe a1 3949 P A" 89 4 S
ATl €1 8T A1 SHeR SRl 3iR fafdel & orgwu Sud Fiftd R SR a1 9
9T DI FeIfed &7 & <RI & Jad 81 81T I S o e U [l 41 aTiied
H Ha Tl B |

9. WIPREGAT TSR gRT SHPT (HfdeT WHR B o1 TM R I%he FfdeIdR /SdhaR Bl
Y BT D ARG & 15 &7 & WioR 3 IR SRR BT forp FefaRad affafora gin—

() e T e, el afe 8, aftd et wrTord, St fAfaeT siya s I
fAfaeT & 9T 2, SHY Hdfta uaeR |ftd e Wefd |

(i) A® @ @ . A wr S s R T # SfeaRaa @ R ffffeRad g |

@) gl = # FeiRa aRig & & AT iR S91a el |fed fafi wa
Tus

@) @ o 1 A gRen |far
M @& @ A 91 SoheR grT FEIRTa SHaTRal @ waRey e qoT el

Rl & fory anreel e,
@ & R SeeRl & s At
@) Gl R s @ g e forg SAMT S S Hahdr 2 |

(i) SHIR GRT P BT ERaEIRT 1 fby S+ o1 Reafey # oy 17 wrf & forg B e
el fobam SITe |

dfagr R swER

@ o B fa S AR A 168 aut A I B FHAT Ay



CLAUSES OF CONTRACT

GENERAL CONDITION OF CONTRACT

CLAUSES OF CONTRACT

Clause 1
Performance (i) The contractor shall submit an irrevocable Performance Guarantee at specified
Guarantee percentage of the tendered amount as mentioned in Schedule 'E’, in addition to

other deposits mentioned elsewhere in the contract for his proper performance of
the contract agreement, (not withstanding and/or without prejudice to any other
provisions in the contract) within period specified in Schedule 'F' from the date of
issue of letter of acceptance. This period can be further extended by the Engineer-
in-Charge up to a maximum period as specified in schedule 'F' on written request
of the contractor stating the reason for delays in procuring the Performance
Guarantee, to the satisfaction of the Engineer-in-Charge.This Guarantee shall be
in the form of Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit
Receipt or Bank Guarantee from any of the Commercial Banks. In case a fixed
deposit receipt of any Bank is furnished by the contractor to the Government as
part of the performance guarantee and the Bank is unable to make payment against
the said fixed deposit receipt, the loss caused thereby shall fall on the contractor
and the contractor shall forthwith on demand furnish additional security to the
Government to make good the deficit.

(i)  The Performance Guarantee shall be submitted by the contractor on format as
per GCC and shall be initially valid up to the stipulated date of completion plus
minimum 6 months beyond that. In case the time for completion of work gets
enlarged, the contractor shall get the validity of Performance Guarantee extended
to cover such enlarged time for completion of work. After recording of the
completion certificate for the work by the competent authority, the performance
guarantee shall be returned to the contractor, without any interest. However, in
case of contracts involving maintenance of building and services/any other work
after construction of same building and services/other work, then 50% of
Performance Guarantee shall be retained as Security Deposit. The same shall
be returned year wise proportionately.

(i)  The Engineer-in-Charge shall not make a claim under the performance guarantee
except for amounts to which the President of India is entitled under the contract (not
withstanding and/or without prejudice to any other provisions in the contract agreement)
in the event of:

(@) Failure by the contractor to extend the validity of the Performance Guarantee as
described herein above, in which event the Engineer-in-Charge may claim the
fullamount of the Performance Guarantee.

(b)  Failure by the contractor to pay President of India any amount due, either as
agreed by the contractor or determined under any of the Clauses/Conditions of
the agreement, within 30 days of the service of notice to this effect to the
contractor by Engineer-in-Charge.

(iv)  Inthe event of the contract being determined or rescinded under provision of any of
the Clause/Condition of the agreement, the performance guarantee shall stand forfeited
in full and shall be absolutely at the disposal of the President of India.
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CLAUSES OF CONTRACT

Recovery of Security
Deposit

(v On substantial Completion of any work which has been completed to such an extent
that the intended purpose of the work is met and ready to use, then a provisional
Completion certificate shall be recorded by the Engineer-in-Charge. The provisional
certificate so recorded shall be appended with a list of outstanding balance items of
work that need to be completed in accordance with the provisions of the contract.

This provisional completion certificate shall be recorded by the concerned Engineer-
in-Charge with the approval of Superintending Engineer/ Chief Engineer, if required.
After recording of the provisional Completion Certificate for the work by the competent
authority, the 80 % of performance guarantee shall be returned to the contractor,
without any interest.

However, in case of contracts involving Maintenance of building and services /any
other work after construction of same building and services/ other work, then 40% of
performance guarantee shall be returned to the contractor, without any interest after
recording the provisional Completion certificate.

Clause 1A

The person(s) whose tender may be accepted (hereinafter called the contractor) shall permit
Government at the time of making any payment to him for work done under the contract to
deduct a sum at the rate of 2.5% of the gross amount of each running and final bill till the
sum deducted will amount to security deposit of 2.5% of the tendered amount of the work.
Such deductions will be made and held by Government by way of Security Deposit unless
he/they has/have deposited the amount of Security at the rate mentioned above in the form
of Government Securities or fixed deposit receipts. In case a fixed deposit receipt of any
Bank is furnished by the contractor to the Government as part of the security deposit and
the Bank is unable to make payment against the said fixed deposit receipt, the loss caused
thereby shall fall on the contractor and the contractor shall forthwith on demand furnish
additional security to the Government to make good the deficit.

All compensations or the other sums of money payable by the contractor under the terms of
this contract may be deducted from or paid by the sale of a sufficient part of his security
deposit or from the interest arising there from, or from any sums which may be due to or
may become due to the contractor by Government on any account whatsoever and in the
event of his Security Deposit being reduced by reason of any such deductions as aforesaid,
the contractor shall within 10 days make good by submitting Account Payee Demand Draft,
Fixed Deposit Receipt, Banker's Cheque of commercial Banks or Government Securities (if
deposited for more than 12 months) endorsed in favour of the Engineer-in-charge any sum or
sums which may have been deducted from or raised by sale of his security deposit or any
part thereof. The security deposit shall be collected from the running bills and the final bill of
the contractor at the rates mentioned above.

The security deposit as deducted above can be released against bank guarantee issued by
a commercial bank, on its accumulations to a minimum of Rs. 5 lac subject to the condition
that amount of such bank guarantee, except last one, shall not be less than Rs. 5 lac.
Provided further that the validity of bank guarantee shall be in conformity with provisions
contained in clause 17 which shall be extended from time to time depending upon extension
of contract granted under provisions of clause 2 and clause 5.

In case of contracts involving maintenance of building and services/any other work after
construction of same building and services/other work, then 50% of Performance Guarantee
shall be retained as Security Deposit. The same shall be returned year wise proportionately.
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CLAUSES OF CONTRACT

Compensation for
Delay

Note-1: Government papers tendered as security will be taken at 5% (five per cent) below
its market price or at its face value, whichever is less. The market price of Government paper
would be ascertained by the Engineer-in-charge at the time of collection of interest and the
amount of interest to the extent of deficiency in value of the Government paper will be
withheld if necessary.

Note-2: Government Securities will include all forms of Securities mentioned in Rule No.
274 of the G.F. Rules except fidelity bond. This will be subject to the observance of the
condition mentioned under the rule against each form of security.

Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A
Clause 2

If the contractor fails to maintain the required progress in terms of clause 5 or to complete
the work and clear the site on or before the stipulated completion date or justified extended
date of completion determined as per clause 5 (excluding any extension under clause 5.5)
also considering any extension granted under clauses 12 and 15, he shall, without prejudice
to any other right or remedy available under the law to the Government on account of such
breach, pay as compensation, the amount calculated as below :

(i) Compensation for delay of work @ 0.75% of accepted tendered amount per month
of delay (to be computed on per day basis)

Provided further that the total amount of compensation for delay to be paid under this
condition shall not exceed 5 % (five percent) of the accepted Tendered Value of work
or of the accepted Tendered Value of the Sectional part of work as mentioned in
Schedule 'F' for which a separate period of completion is originally given.

The period of delay solely attributable to contractor shall be computed as the time taken by
contractor going beyond the 'justified date of completion' as determined by the authority
specified in schedule F under clause 5. Further, in case where the contractor is entitled to
additional time under clause 12 and /or clause 15, that shall also be accounted for while
deciding the net period of delay. In case, the authority specified in schedule F decides to
levy compensation during the progress of work, the period of delay attributable to contractor
shall be computed (by such authority) as the period by which the progress is behind the
schedule on date of such decision, after due consideration of justified extension at that
stage of work.

In case no compensation has been decided by the authority in Schedule 'F' during the
progress of work, this shall be no waiver of right to levy compensation by the said authority
if the work remains incomplete on final justified extended date of completion.

If the Engineer in Charge decides to give further extension of time allowing performance of
work beyond the justified extended date the contractor shall be liable to pay compensation
for such extended period. The levy of compensation under this clause shall be without prejudice
to the right of action by the Engineer-in-charge under clause 3 or any other clause in contract.

In case action under clause 2 has not been finalized and the work has been determined
under clause 3, the right of action under clause 2 shall remain post determination of contract
and in such case the levy of compensation shall be for days the progress is behind the
schedule on date of determination, as assessed by the authority in Schedule F, after due
consideration of justified extension. The compensation for delay, if not decided before the
determination of contract, shall be decided after of determination of contract. Further, in
such case where the contract has been determined, the total amount of recovery against
compensation under clause 2 plus that under clause 3 (i.e. forfeiture of security deposit,
performance guarantee) shall not exceed 8 % of the accepted tendered value of work.
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CLAUSES OF CONTRACT

When Contract can
be Determined

The amount of compensation may be adjusted or set-off against any sum payable to the
Contractor under this or any other contract with the Government.

In case, the contractor does not achieve a particular milestone mentioned in schedule F, or
the re-scheduled milestone(s) in terms of Clause 5, the amount shown against that milestone
shall be withheld, to be adjusted against the compensation levied as above. With-holding of
this amount on failure to achieve a milestone, shall be automatic without any notice to the
contractor. However, if the contractor catches up with the progress of work on the subsequent
milestone(s), the withheld amount shall be released. In case the contractor fails to make up
for the delay in subsequent milestone(s), amount mentioned against each milestone missed
subsequently also shall be withheld. The amount so withheld can be released against BG/
FDR from a commercial bank of equivalent amount. Further, no interest, whatsoever, shall
be payable on such withheld amount.

Clause 3

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without
prejudice to his any other rights or remedy against the contractor in respect of any delay,
not following safety norms , inferior workmanship, any claims for damages and/or any other
provisions of this contract or otherwise, and whether the date of completion has or has not
elapsed, by notice in writing absolutely determine the contract in any of the following cases:

(i) If the contractor having been given by the Engineer-in-charge a notice in writing to
rectify, reconstruct or replace any defective work or that the work is being performed
in an inefficient or otherwise improper or un-workman like manner shall omit to comply
with the requirement of such notice for a period of seven days thereafter.

(i) Ifthe contractor has, without reasonable cause, suspended the progress of the work
or has failed to proceed with the work with due diligence and continues to do so after
a notice in writing of seven days from the Engineer-in-Charge.

(iiiy  If the contractor fails to complete the work or section of work with individual date of
completion on or before the stipulated or justified extended date, on or before such
date of completion; and the Engineer in Charge without any prejudice to any other
right or remedy under any other provision in the contract has given further reasonable
time in a notice given in writing in that behalf as either mutually agreed or in absence
of such mutual agreement by his own assessment making such time essence of
contract and in the opinion of Engineer-in-Charge the contractor will be unable to
complete the same or does not complete the same within the period specified.

(iv)  If the contractor persistently neglects to carry out his obligations under the contract
and/ or commits default in complying with any of the terms and conditions of the
contract and does not remedy it or take effective steps to remedy it within 7 days after
a notice in writing is given to him in that behalf by the Engineer-in-Charge.

(v)  Ifthe contractor shall offer or give or agree to give to any person in Government service
or to any other person on his behalf any gift or consideration of any kind as an
inducement or reward for doing or forbearing to do or for having done or forborne to do
any act in relation to the obtaining or execution of this or any other contract for
Government.

(vi)  Ifthe contractor shall enter into a contract with Government in connection with which
commission has been paid or agreed to be paid by him or to his knowledge, unless
the particulars of any such commission and the terms of payment thereof have been
previously disclosed in writing to the Engineer-in-Charge.
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CLAUSES OF CONTRACT

(i)

(i)

(xi)

If the contractor had secured the contract with Government as a result of wrong tendering
or other non-bonafide methods of competitive tendering or commits breach of Integrity
Agreement.

If the contractor being an individual, or if a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration of his estate
made against him or shall take any proceedings for liquidation or composition (other
than a voluntary liquidation for the purpose of amalgamation or reconstruction) under
any Insolvency Act for the time being in force or make any conveyance or assignment
of his effects or composition or arrangement for the benefit of his creditors or purport
so to do, or if any application be made under any Insolvency Act for the time being in
force for the sequestration of his estate or if a trust deed be executed by him for
benefit of his creditors.

If the contractor being a company shall pass a resolution or the court shall make an
order that the company shall be wound up or if a receiver or a manager on behalf of a
creditor shall be appointed or if circumstances shall arise which entitle the court or the
creditor to appoint a receiver or a manager or which entitle the court to make a winding
up order.

If the contractor shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days.

If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the
contractor as per terms of contract), transfers, sublets (engagement of labour on a
piece-work basis or of labour with materials not to be incorporated in the work, shall
not be deemed to be subletting) or otherwise parts with or attempts to assign, transfer,
sublet or otherwise parts with the entire works or any portion thereof without the prior
written approval of the Engineer -in-Charge. When the contractor has made himself
liable for action under any of the cases aforesaid, the Engineer-in-Charge on behalf of
the President of India shall have powers:

(@ To determine the contract as aforesaid so far as performance of work by the
Contractor is concerned (of which determination notice in writing to the contractor
under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon
such determination, the performance guarantee shall stand forfeited in full,
Security Deposit already recovered and Security deposit recoverable shall be
liable to be forfeited and shall be absolutely at the disposal of the Government.

(b)  After giving notice to the contractor to measure up the work of the contractor and
to take such whole, or the balance or part thereof, as shall be un-executed out of
his hands and to give it to another contractor to complete the work. The contractor,
whose contract is determined as above, shall not be allowed to participate in the
tendering process for the remaining work which may include any new items to
complete the work. In the event of above courses being adopted by the Engineer-
in-Charge, the contractor shall have no claim to compensation for any loss
sustained by him by reasons of his having purchased or procured any materials
or entered into any engagements or made any advances on account or with a
view to the execution of the work or the performance of the contract. And in case
action is taken under any of the provision aforesaid, the contractor shall not be
entitled to recover or be paid any sum for any work thereof or actually performed
under this contract unless and until the Engineer-in-Charge has certified in writing
the performance of such work and the value payable in respect thereof and he
shall only be entitled to be paid the value so certified.
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CLAUSES OF CONTRACT

Contractor liable to
pay compensation
even if action not
taken under Clause 3

Time and Extension
for Delay

Clause 3A

In case, the work including planning designing and execution as per scope of contract
cannot be started due to reasons not within the control of the contractor within 1/8th of the
stipulated time for completion of work or 180 days whichever is higher, either party may
close the contract by giving notice to the other party stating the reasons. In such eventuality,
the Performance Guarantee of the contractor shall be refunded within 30 days of closing of
the contract.

Neither party shall claim any compensation for such eventuality. This clause is not applicable
for any breach of the contract by either party.

Clause 4

In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause3
thereof, shall have become exercisable and the same are not exercised, the non-exercise
thereof shall not constitute a waiver of any of the conditions hereof and such powers shall
notwithstanding be exercisable in the event of any future case of default by the contractor
and the liability of the contractor for compensation shall remain unaffected. In the event of
the Engineer-in-Charge putting in force all or any of the powers vested in him under the
preceding clause he may, if he so desires after giving a notice in writing to the contractor,
take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final
and binding on the contractor) use as on hire (the amount of the hire money being also in the
final determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, in
or upon the works, or the site thereof belonging to the contractoror procured by the contractor
and intended to be used for the execution of the work/or any part thereof, paying or allowing
for the same in account at the contract rates, or, in the case of these not being applicable,
at current market rates to be certified by the Engineer-in-Charge, whose certificate thereof
shall be final, and binding on the contractor, clerk of the works, foreman or other authorized
agent to remove such tools, plant, materials, or stores from the premises (within a time to
be specified in such notice) in the event of the contractor failing to comply with any such
requisition, the Engineer-in-Charge may remove them atthe contractor's expense or sell
them by auction or private sale on account of the contractor and his risk in all respects and
the certificate of the Engineer-in-Charge as to the expenses of any such removal and the
amount of the proceeds and expenses of any such sale shall be final and conclusive against
the contractor.

Clause 5

The time allowed for execution of the Works as specified in the Schedule 'F' or the extended
time in accordance with these conditions shall be the essence of the Contract. The execution
of the work shall commence from such date as mentioned in schedule 'F' or from the date of
handing over of the site, as notified by the Engineer-in-Charge, whichever is later. If the
Contractor commits default in commencing the execution of the work as aforesaid and such
default continues even after 10 days after a notice in writing has been given by the Engineer
in charge, the performance guarantee shall be forfeited by the Engineer in Charge and shall
be absolutely at the disposal of the Government without prejudice to any other right or
remedy available in law. The contract shall stand determined when such decision regarding
the forfeiture of the performance guarantee is communicated to the contractor.

5.1.1 The contractor shall within 10 (ten) working days of award of work, submit a time
program to the Engineer-in Charge. Such program shall be made in due
consideration of :

(@) Schedule of handing over of site as specified in the Schedule 'F'
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CLAUSES OF CONTRACT

5.1.2

5.1.3

5.2

5.3

(b) Schedule of issue of designs as specified in the Schedule 'F',

Further, program shall be prepared using the mutually agreed format/software or
in other format/software as directed by Engineer-in-Charge. The said program
shall be in direct relation to the time stated in the Contract document for completion
of items of the works. It shall indicate the forecast of the dates of commencement
and completion of various trades/ sections of the work and may be amended as
necessary by agreement between the Engineer-in-Charge and the Contractor,
within the limitations of overall time imposed in the Contract documents.

The Engineer-in-Charge shall within 10 (ten) working days of receipt of such program,
make modifications, if any and communicate the approved program to the contractor.

In case of non- submission of construction program by the contractor, the program
prepared by the Engineer-in-Charge shall be deemed to be final. Such program by the
Engineer-in-Charge shall not relieve the contractor of any of the obligations under the
contract.

The contractor shall submit the progress report using the mutually agreed software or
in other format decided by Engineer-in-Charge for the work done during previous month
to the Engineer-in-charge on or before 5th day of each month, failing which a recovery
as per Schedule F shall be made as agreed compensation and shall be recovered
from the next running account bill without any notice.

Delays due to reasons beyond the control of both parties:
If the work(s) be delayed by:-

() force majeure, or

i) abnormally bad weather, or

i) serious loss or damage by fire, or

iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of
the trades employed on the work, or

(v) delay on the part of other contractors or tradesmen engaged by Engineer-in-
Charge in executing work not forming part of the Contract, or

(vj any other cause like above which, in the reasoned opinion of the Engineer-in-
Charge is beyond the control of both parties

then upon the happening of any such event causing delay, the Contractor shall
immediately give notice thereof in writing to the Authority indicated in schedule F.

The said authority, on receipt of such notice, considering the factual ground situation,
give a fair and reasonable 'justified extension of time' and reschedule the mile stones
for completion of work.

The contractor shall have no claim of damages against the delays listed in this sub
clause i.e. sub clause 5.2. The contractor shall have no claim of damages for extension
of time granted or rescheduling of milestone/s for events listed in sub clause 5.2.

Delays attributable to the Department and the Concurrent delays:

In case the work is hindered, by the Department or for any reason / event, for which
the Department is responsible, the Contractor shall immediately give notice thereof to
the authority indicated in schedule F. The said authority shall, after verification of
facts, give a fair and reasonable 'justified extension of time' and reschedule the mile
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CLAUSES OF CONTRACT

stones for completion of work. Such extension of time or rescheduling of milestone/s
shall be without prejudice to any other right or remedy of the parties in contract or in
law, provided further that for the concurrent delays i.e. the delays occurring concurrently
due to the defaults of both the parties, the contractor be entitled for extension of time
but shall have no claim of damages.

5.4 Rescheduling of milestones and 'Justified extended date’

The request for rescheduling the Mile stones or extension of time, shall be made by
the Contractor in writing within fourteen days of the happening of the event causing
delay on the prescribed forms i.e. Form of application by the contractor for seeking
rescheduling of milestones or Form of application by the contractor for seeking
extension of time (Appendix -XVI) to the authority as indicated in Schedule 'F'. The
Contractor shall indicate in such a request the period by which rescheduling of
milestone/s or extension of time is desired.

The authority as indicated in Schedule 'F', after examining the request, shall give a fair
and reasonable 'justified extension of time' for completion of work and simultaneously
reschedule the mile stones. In event of non-application by the contractor for extension
of time, the authority as indicated in schedule F, after affording opportunity to the
contractor, may give, fair and reasonable justified extension and reschedule the
milestones, within a reasonable period of occurrence of the event causing delay. Such
justified extension of time shall determine the ‘justified extended date' of completion
of work.

5.5 Delays beyond the 'justified extended date'
(delays attributable solely to the contractor):

In case the work is delayed by reasons solely attributable to contractor i.e. for the
reasons beyond the events/reasons stated in clause 5.2 & clause 5.3, requiring the
execution of work beyond the 'justified extended date' (as stated in clause 5.4), the
authority indicated in schedule F, without prejudice to the provisions under clause 3,
may grant extension of time required for completion of work without rescheduling the
milestones and without altering the 'justified extended date'. In such case, the
contractor shall be liable for levy of compensation for such delay/such period of extension
of time (i.e. for the period beyond the 'justified extended date' as determined in clause
5.4) and this default of contractor shall be dealt in conjunction with clause 2 of contract
document.

5.6 Itis aterm of contract that the authority indicated in schedule F while deciding the
extension of time case as per clause 5.1 to 5.5, shall also segregate the overall
period of delay in following categories :

(@) delays due to reasons beyond the control of both parties (under clause 5.2)
(b)  delays attributable solely to the Department (under clause 5.3)
(¢)  concurrentdelays (under clause 5.3)
(d) delays solely attributable to contractor (under clause 5.5)
5.7 Online record of hinderances:

The Engineer-in-Charge may require the contractor to give notice of hinderances on
any online system devised by him. All the notices of hinderances have to be submitted
through such online system by the contractor timely to claim extension of time/
rescheduling of milestone(s). The contractor shall not be entitled for any damages in
case such online notices are not given timely by the contractor.
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CLAUSES OF CONTRACT

Computerized
Measurement Book

Clause 6

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by
measurement the value of work done in accordance with the contract.

All measurements as per the stage payments mentioned in Schedule F having financial
value shall be entered by the contractor and compiled in the shape of the Computerized
Measurement Book having pages of A-4 size as per the format of the department so that a
complete record is obtained of all the stages of works performed under the contract.

All such measurements recorded by the contractor or his authorized representative from
time to time, during the progress of the work, shall be got checked by the contractor from the
Engineer-in-Charge or his authorized representative as per interval or program fixed in
consultation with Engineer-in-Charge or his authorized representative. After the necessary
corrections made by the Engineer-in-Charge, the measurement sheets shall be returned to
the contractor for incorporating the corrections and for resubmission to the Engineer-in-
Charge for the dated signatures by the Engineer-in- Charge and the contractor or their
representatives in token of their acceptance.

Whenever bill is due for payment, the contractor would initially submit draft computerized
measurement sheets and these measurements would be got checked/test checked from
the Engineer-in-Charge and/or his authorized representative. The contractor will, thereafter,
incorporate such changes as may be done during these checks/test checks in his draft
computerized measurements, and submit to the department a computerized measurement
book, duly bound, and with its pages machine numbered. The Engineer-in- Charge and/or
his authorized representative would thereafter check this MB, and record the necessary
certificates for their checks/test checks.

The final, fair, computerized measurement book given by the contractor, duly bound, with
its pages machine numbered, should be 100% correct. No cutting or over-writing in the
measurements would thereafter be allowed. If at all any error is noticed, the contractor
shall have to submit a fresh computerized MB with its pages duly machine numbered
and bound, after getting the earlier MB cancelled by the department. Thereafter, the MB
shall be taken in the Divisional Office records, and allotted a number as per the Register
of Computerized MBs. This should be done before the corresponding bill is submitted to
the Division Office for payment. The contractor shall submit two spare copies of such
computerized MB's for the purpose of reference and record by the various officers of the
department.

The contractor shall also submit to the Engineer-in-Charge separately his computerized
Abstract of Cost and the bill based on these measurements, duly bound, and its pages
machine numbered along with two spare copies of the bill. Thereafter, this bill will be
processed by the Division Office and allotted a number as per the computerized record in the
same way as done for the measurement book meant for measurements.

The contractor shall, without extra charge, provide all assistance with every appliance, labour
and other things necessary for checking of measurements by the Engineer-in- Charge or his
representative.

Except where any general or detailed description of the work expressly shows to the contrary,
measurements shall be taken in accordance with the procedure set forth in the contract
notwithstanding any provision in the relevant Standard Method of measurement or any general
or local custom.
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CLAUSES OF CONTRACT

Payment on
intermediate
certificate to be
regarded as
Advances

The contractor shall give not less than seven days' notice to the Engineer-in-Charge or his
authorized representative in charge of the work before covering up or otherwise placing
beyond the reach of checking and/or test checking the measurement of any work in order
that the same may be checked and/or test checked and correct dimensions thereof be
taken before the same is covered up or placed beyond the reach of checking and/or test
checking measurement and shall not cover up and place beyond reach of measurement any
work without consent in writing of the Engineer-in-Charge or his authorized representative in
charge of the work who shall within the aforesaid period of seven days inspect the work, and
if any work shall be covered up or placed beyond the reach of checking and/or test checking
measurements without such notice having been given or the Engineer-in-Charge's consent
being obtained in writing the same shall be uncovered at the Contractor's expense, or in
default thereof no payment or allowance shall be made for such work or the materials with
which the same was executed.

Engineer-in-Charge or his authorized representative may cause either themselves or through
another officer of the department to check the measurements recorded by contractor and all
provisions stipulated herein above shall be applicable to such checking of measurements or
levels.

It is also a term of this contract that checking and/or test checking the measurements of
any item of work in the measurement book and/or its payment in the interim, on account of
final bill shall not be considered as conclusive evidence as to the sufficiency of any work or
material to which it relates nor shall it relieve the contractor from liabilities from any over
measurement or defects noticed till completion of the defects liability period.

Clause 7

The running account bills shall be submitted by the contractor for the work executed on the
basis of such recorded measurements as per Clause 6 on the format of the Department in
triplicate on or before the date of every month fixed for the same by the Engineer-in-Charge.
The contractor shall not be entitled to be paid any such interim payment if the gross work
done together with net payment/ adjustment of advances for material collected, if any, since
the last such payment is less than the amount specified in Schedule 'F', in which case the
interim bill shall be prepared on the appointed date of the month after the requisite progress
is achieved. Engineer-in-Charge shall arrange to have the bill verified In the event of the
failure of the contractor to submit the bills, no claims whatsoever due to delays on payment
including that of interest shall be payable to the contractor. Payment on account of amount
admissible shall be made by the Engineer-in-Charge certifying the sum to which the contractor
is considered entitled by way of interim payment at such rates as decided by the Engineer-
in-Charge.

An amount of ad-hoc payment not less than 75% of the net amount of the bill under check,
shall be made within 10 working days of submission of the bill. The remaining payment is
also to be made after final checking of the bill within 28 working days of submission of bill by
the contractor. In case of delay in payment of intermediate bills after 45 days of submission
of bill by the contractor, provided the bill submitted by the contractor found to be in order, a
simple interest @ 5% (five percent) per annum shall be paid to the contractor from the date
of expiry of prescribed time limit.

All such interim payments shall be regarded as payment by way of advances against final
payment only and shall not preclude the requiring of bad, unsound and imperfect or unskilled
work to be rejected, removed, taken away and reconstructed or re-erected. Any certificate
given by the Engineer-in-Charge relating to the work done or materials delivered forming If
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CLAUSES OF CONTRACT

Payment to third
party

Completion
Certificate and
Completion Plans

the revised tendered amount (worked out on the basis of quoted rate of individual items) part of
such payment, may be modified or corrected by any subsequent such certificate(s) or by the
final certificate and shall not by itself be conclusive evidence that any work or materials to
which it relates is/are in accordance with the contract and specifications. Any such interim
payment, or any part thereof shall not in any respect conclude, determine or affectin any way
powers of the Engineer-in-Charge under the contract or any of such payments be treated as
final settlement and adjustment of accounts or in any way vary or affect the contract.

Pending consideration of extension of date of completion, interim payments shall continue
to be made as herein provided without prejudice to the right of the department to take action
under the terms of this contract for delay in the completion of work, if the extension of date
of completion is not granted by the competent authority.

Clause 7A

No Running Account Bill shall be paid for the work till the applicable labour licenses,
registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted
by the contractor to the Engineer-in-Charge.

Clause 7B

If the exigencies of the work so demand, the engineer-in-charge may allow payment to a
third party, who is creditor to the contractor, after fulfilling the following conditions.

(@  The contractor gives an authority letter addressed to the engineer-in-charge on a non-
judicial stamp paper of Rs.100 in the format given below.

I/'We authorize the Executive Engineer, ................. Division, CPWD to pay directly
on my/our behalf t0 ........coovviiiciiiiieeen (name of the third party) an amount of
RS (Rupees ......cccvveeeenen. in words) for the work done or supplies made
BY (o (name of the third party). I/'We shall be responsible for the quality
and quantity of the same under the provisions of agreement number .............

Signature of the contractor

(b)  The total payment to third party (or parties) shall not exceed 10% of the agreement
cost of the work.

(c) Deleted
(Vide OM No. DG/CON-EPC-2022/01 dt. 30.08.2022)

Clause 8

Within ten days of the completion of the work, the contractor shall give notice of such
completion to the Engineer-in-Charge and within thirty days of the receipt of such notice, the
Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall furnish
the contractor with a final certificate of completion, otherwise a provisional certificate of
physical completion indicating defects (a) to be rectified by the contractor and/or (b) for
which payment will be made at reduced rates, shall be issued. But no final certificate of
completion shall be issued, nor shall the work be considered to be complete until the contractor
shall have removed from the premises on which the work shall be executed all scaffolding,
surplus materials, rubbish and all huts and sanitary arrangements required for his/their work
people on the site in connection with the execution of the works as shall have been erected
or constructed by the contractor(s) and cleaned off the dirt from all wood work, doors, windows,
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CLAUSES OF CONTRACT

Completion Plans to
be Submitted by the
Contractor

Payment of Final
Bill

Payment of
Contractors Bills to
Banks

walls, floor or other parts of the building, in, upon, or about which the work is to be executed
or of which he may have had possession for the purpose of the execution, thereof, and not
until the work shall have been measured by the Engineer-in-Charge. If the contractor fails to
comply with the requirements of this Clause as to removal of scaffolding, surplus materials
and rubbish and all huts and sanitary arrangements as aforesaid and cleaning off dirt on or
before the date fixed for the completion of work, the Engineer-in-Charge may at the expense
of the contractor remove such scaffolding, surplus materials and rubbish etc., and dispose
off the same as he thinks fit and clean off such dirt as aforesaid, and the contractor shall
have no claim in respect of scaffolding or surplus materials or final cleaning work as aforesaid
except for any sum actually realized by the sale thereof.

Clause 8A

The contractor shall submit completion plans for Internal and External Civil, Electrical and
Mechanical Services within thirty days of the completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to
pay a sum of 0.1 % (zero point one percent) of Tendered Value or limit prescribed in Schedule
Fwhichever is more as may be fixed by the authority as mentioned in Schedule F and in this
respect the decision of the that authority shall be final and binding on the contractor.

Clause 9

The final bill shall be submitted by the contractor in the same manner as specified in interim
bills within three months of physical completion of the work or within one month of the date
of the final certificate of completion furnished by the Engineer-in-Charge whichever is earlier.
No further claims shall be made by the contractor after submission of the final bill and these
shall be deemed to have been waived and extinguished. Payments of those items of the bill
in respect of which there is no dispute and of items in dispute, for quantities and rates as
approved by Engineer-in-Charge, will, as far as possible be made within the period of three
months the period being reckoned from the date of receipt of the bill by the Engineer-in-
Charge or his authorized Asstt. Engineer.

If the final bill is submitted by the contractor within the period specified above and delay in
payment of final bills is made by the department after prescribed time limit, a simple
interest @ 5 % (five percent) per annum shall be paid to the contractor from the date of
expiry of prescribed time limit, provided the final bill submitted by the contractor is found
to be in order.

Clause 9A

Payments due to the contractor may, if so desired by him, be made to his bank, registered
financial, co-operative or thrift societies or recognized financial institutions instead of direct
to him provided that the contractor furnishes to the Engineer-in-Charge (1) an authorization
in the form of a legally valid document such as a power of attorney conferring authority on
the bank, registered financial, co-operative or thrift societies or recognized financial institutions
to receive payments and (2) his own acceptance of the correctness of the amount made out
as being due to him by Government or his signature on the bill or other claim preferred
against Government before settlement by the Engineer-in-Charge of the account or claim by
payment to the bank, registered financial, co-operative or thrift societies or recognized financial
institutions. While the receipt given by such banks registered financial, co-operative or thrift
societies or recognized financial institutions shall constitute a full and sufficient discharge
for the payment, the contractor shall whenever possible present his bills duly receipted and
discharged through his bank, registered financial, co-operative or thrift societies or recognized
financial institutions.
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CLAUSES OF CONTRACT

Materials to be
provided by the
Contractor

Nothing herein contained shall operate to create in favour of the bank, registered financial,
co-operative or thrift societies or recognized financial institutions any rights or equities vis-a-
vis the President of India.

Clause 10A

The contractor shall, at his own expense, provide all materials, required for the works other
than those which are stipulated to be supplied by the Government.

The contractor shall, at his own expense and without delaysupply to the Engineer-in-Charge
samples of materials to be used on the work and shall get these approved in advance. All
such materials to be provided by the Contractor shall be in conformity with the specifications
laid down or referred to in the contract. The contractor shall, if requested by the Engineer-in-
Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so
comply. The Engineer-in-Charge shall within thirty(30) days of supply of samples or within
such further period as he may require intimate to the Contractor in writing whether samples
are approved by him or not. If samples are not approved, the Contractor shall forthwith
arrange to supply to the Engineer-in-Charge for his approval, fresh samples complying with
the specifications laid down in the contract. When materials are required to be tested in
accordance with specifications, approval of the Engineer-in-Charge shall be issued after the
test results are received.

The Contractor shall at his cost submit the samples of materials to be tested or analyzed
and shall not make use of or incorporate in the work any materials represented by the
samples until the required tests or analysis have been made and materials finally accepted
by the Engineer-in-Charge. The Contractor shall not be eligible for any claim or compensation
either arising out of any delay in the work or due to any corrective measures required to be
taken on account of and as a result of testing of materials.

The contractor shall, at his cost, make all arrangements and shall provide all facilities as the
Engineer-in-Charge may require for collecting and preparing the required number of samples
for such tests at such time and to such place or places as may be directed by the Engineer-
in-Charge and bear all charges including testing charges. The Engineer -in- Charge or his
authorized representative shall always have access to the works and to all workshops and
places where work component is being prepared or from where materials, manufactured
articles or machinery are being obtained for the works and the contractor shall afford every
facility and every assistance in obtaining the right to such access.

The Engineer-in-Charge shall have full powers to require the removal from the premises of all
materials which in his opinion are not in accordance with the specifications and in case of
default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor,
other persons to remove the same without being answerable or accountable for any loss or
damage that may happen or arise to such materials. The Engineer-in-Charge shall also have
full powers to require other proper materials to be substituted thereof and in case of default,
the Engineer-in-Charge may cause the same to be supplied and all costs which may attend
such removal and substitution shall be borne by the Contractor.

The contractor shall at his own expense, provide a material testing lab at the site for conducting
routine field tests. The lab shall be equipped at least with the testing equipment as specified
in schedule F.
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CLAUSES OF CONTRACT

Clause 10B
Secured Advance on ()  The contractor, on signing an indenture form specified in appendix XV, shall be entitied
Materials to be paid during the progress of the execution of the work up to 75% of the assessed

value of any materials, which are in the opinion of the Engineer-in- charge non-perishable,
non-fragile and non-combustible and are in accordance with the contract and which
have been brought on the site in connection therewith and are adequately stored and/
or protected against damage by weather or other causes but which have not at the
time of advance been incorporated in the works. When materials on account of which
an advance has been made under this sub-clause are incorporated in the work, the
amount of such advance shall be recovered/deducted from the next payment made
under any of the clause or clauses of this contract.

Such secured advance shall also be payable on other items of perishable nature,
fragile and combustible with the approval of the Engineer-in-charge provided the
contractor provides a comprehensive insurance cover for the full cost of such materials.
The decision of the Engineer-in-charge shall be final and binding on the contractor in
this matter. No secured advance, shall however, be paid on high-risk materials such
as ordinary glass, sand, petrol, diesel.

Mobilization (i)  Mobilization advances not exceeding 10% of the tendered value may be given, if

advance requested by the contractor in writing within six months of the order to commence the
work. Such advance shall be released in two or more installments to be determined
by the Engineer-in-Charge at his sole discretion. The first installment of such advance
shall be released by the Engineer-in-charge to the contractor on a request made by
the contractor to the Engineer-in-Charge in this behalf. The second and subsequent
installments shall be released by the Engineer-in-Charge only after the contractor
furnishes a proof of the satisfactory utilization of the earlier installment(s) to the
satisfaction of the Engineer-in-Charge.

Before any installment of advance is released, the contractor shall execute Bank
Guarantee Bonds not more than 6 (six) in number from commercial Bank for the
amount equal to 110% of the amount of advance and valid for the period till recovery of
advance. This (Bank Guarantee from commercial Bank on prescribed format for the
amount equal to 110% of the balance amount of advance) shall be kept renewed from
time to time to cover the balance amount and likely period of complete recovery.

Plant Machinery & (i)  Anadvance for plant, machinery & shuttering material required for the work and brought
Shuttering Material to site by the Contractor may be given if requested by the contractor in writing within
Advance one month of bringing such plant and machinery to site. Such advance shall be given

on such plant and machinery which in the opinion of the Engineer-in-charge will add to
the expeditious execution of work and improve the quality of work. The amount of
advance shall be restricted to 5% of the tender value. In the case of new plant and
equipment to be purchased for the work, the advance shall be restricted to 90% of the
price of such new plant and equipment paid by the contractor for which the contractor
shall produce evidence satisfactory to the Engineer-in-Charge. In the case of second
hand and used plants and equipment, the amount of such advance shall be limited to
50% of the depreciated value of plant and equipment as may be decided by the
Engineer-in- Charge. The contractor shall, if so required by the Engineer-in-Charge,
submit the statement of value of such old plant and equipment duly approved by a
Registered Valuer recognized by the Central Board of Direct Taxes under the Income
Tax Act, 1961. No such advance shall be paid on any plant and equipment of perishable
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CLAUSES OF CONTRACT

Interest & Recovery

Price adjustment for
works

nature and on any plant and equipment of a value less than Rs. 50,000/-. Seventy five
percent of such amount of advance shall be paid after the plant & equipment is brought
to site and balance twenty five percent on successfully commissioning the same.

Leasing of equipment shall be considered at par with purchase of equipment and shall
be covered by tripartite agreement with the following:

(@) Leasing company which gives certificate of agreeing to lease equipment to the
contractor.

(b) Engineerin Charge, and
(c) The contractor.

This advance shall further be subject to the condition that such plant and equipment
(a) Are considered by the Engineer-in-Charge to be necessary for the works; (b) and
are in working order and are maintained in working order; (c) hypothecated to the
Government as specified by the Engineer-in-Charge before the payment of advance is
released. The contractor shall not be permitted to remove from the site such
hypothecated plant and equipment without the prior written permission of the Engineer
in- Charge. The contractor shall be responsible for maintaining such plant and equipment
in good working order during the entire period of hypothecation failing which such
advance shall be entirely recovered in lump sum. For this purpose, steel scaffolding
and form work shall be treated as plant and equipment The contractor shall insure the
Plant and Machinery for which mobilization advance is sought and given, for a sum
sufficient to provide for their replacement at site. Any amounts not recovered from the
insurer will be borne by the contractor.

(v)  The mobilization advance and plant and machinery advance in (ii) & (iii) above bear
simple interest at the rate of 8 percent per annum and shall be calculated from the
date of payment to the date of recovery, both days inclusive, on the outstanding amount
of advance. Recovery of such sums advanced shall be made by the deduction from the
contractors bills commencing after first ten percent of the gross value of the work is
executed and paid, on pro-rata percentage basis to the gross value of the work billed
beyond 10% in such a way that the entire advance is recovered by the time eighty
percent of the gross value of the contract is executed and paid, together with interest
due on the entire outstanding amount up to the date of recovery of the installment.

(v) If the circumstances are considered reasonable by the Engineer-in-Charge, the period
mentioned in (ii) and (iii) for request by the contractor in writing for grant of mobilization
advance and plant and equipment advance may be extended at the discretion of the
Engineer-in-Charge.

Clause 10CC

If the prices of materials and/or wages of labour required for execution of the work increase,
the contractor shall be compensated for such increase as per provisions detailed below and
the amount of the contract shall accordingly be varied, subject to the condition that such
compensation for escalation in prices and wages shall be available only for the work done
during the stipulated period of the contract including the justified period extended under the
provisions of clause 5 of the contract without any action under clause 2. Such compensation
for escalation in the prices of materials and labour, when due, shall be worked out based on
the following provisions:

(i) The base date for working out such escalation shall be the last stipulated date of
receipt of tenders including extension, if any.
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CLAUSES OF CONTRACT

(i)  The cost of work on which escalation will be payable shall be reckoned as below :

(@)
b
(c
(
(

o

)
)
)
e)

(

>

—_ =~ =~
= <& O «Q
= =

Gross value of work done up to this quarter : (A)

Gross value of work done up to the last quarter : (B)

Gross value of work done since previous quarter (C)= (A-B)

Full assessed value of Secured Advance fresh paid in this quarter : (D)
Full assessed value of Secured Advance recovered in this quarter : (E)

Full assessed value of Secured Advance for which escalation Payable in this
quarter, (F)= (D-E)

Advance payment made during this quarter: (G)
Advance payment recovered during this quarter: (H)
Advance payment for which escalation is payable in this Quarter (I)= (G-H)

Amount paid based on prevailing market rates due to deviations/variations as
per clause 12 during this quarter:(J)

Then, M = C+F+I-J

Cost of work for which escalation is applicable(W)=0.85M

Components for materials, labour, etc. shall be pre-determined for every work and
incorporated in the conditions of contract attached to the tender documents included
in Schedule 'F'. The decision of the Engineer-in-Charge in working out such percentage
shall be binding on the contractors.

(i) The following principles shall be followed while working out the payment/recovery on
account of variation of prices of materials and/ or wages of labour.

(@)

The compensation for escalation shall be worked out at quarterly intervals
and shall be with respect to the cost of work done as per bills paid during the
three calendar months of the said quarter. The date of submission of bill by
the contractor to the department shall be the guiding factor to decide the bills
relevant to the quarterly interval. The first such payment shall be made at the
end of three months after the month (excluding the month in which the letter
of commencement of work is issued by the Engineer-in-Charge) and thereafter
at three months' interval. At the time of completion of the work, the last period
for payment might become less than 3 months, depending on the actual date
of completion.

The indices as defined below (excluding LI) relevant to any quarter/period for
which such compensation is to be paid shall be the arithmetical average of the
indices relevant to the three calendar months. If the period up to the date of
completion after the quarter covered by the last such installment of payment, is
less than three months, the indices shall be the average of the indices for the
months falling within that period.

The minimum wage of an unskilled Mazdoor shall be the higher of the wage
notified by Government of India, Ministry of Labour and that notified by the
local administration both relevant to the place of work and the period of
reckoning.
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CLAUSES OF CONTRACT

(d) The escalation for labour also shall be paid at the same quarterly intervals when
escalation due to increase in cost of materials is paid under this clause. If such
revision of minimum wages takes place during any such quarterly intervals, the
escalation compensation shall be payable at revised rates only for work done in
subsequent quarters;

(e) Irrespective of variations in minimum wages of any category of labour, for the
purpose of this clause, the variation in the rate for an unskilled Mazdoor alone
shall form the basis for working out the escalation compensation payable on the
labour component.

(iv)  Inthe eventthe price of materials and/or wages of labour required for execution of the
work decreases, there shall be a downward adjustment of the cost of work so that
such price of materials and/or wages of labour shall be deductible from the cost of
work under this contract and in this regard the formula herein stated below under this
Clause 10CC shall mutatis mutandis apply.

(v  The contract price shall be adjusted for increase or decrease in rates and prices of
labour, cement, steel reinforcement bar, fuel and lubricants and other input materials
as per percentage of materials/labour specified in schedule F and in accordance with
the principles, procedures and formulae specified below:

(@)  Price adjustment for change in cost shall be paid in accordance with the following
formulae:

(i) For Construction:

V= W*(1/100)*[C, * (C-C,)/C, + L.* (L-L,)/L,+CM.*(CM,-CM,)/
CM+EM.*(EM-EM, )/ EM, +F.* (F-Fo)/Fo+S.* (S- S,)/Sy+ B, *(B- B,)/
Bol

(i) ForMaintenance:

V,,= W *(1/100)*[L,* (L,-L )L, +CM,* (CM-CM,)/CM_+EM,* (EM-EM_)/
EM, + B *(B- B)/B,]

Where, W=cost of work done as per para (ii) above.

V,, (Variation of cost of Work) =Increase or decrease in the cost of works during the
period under consideration due to change in the rates for relevant components.

Percentage components of materials &labour as specified in the schedule F are defined
as under:-

C,- Cement component,

L, -Labourcomponent,

CM_,- Civil component of other construction materials,
EM,- E & M component of construction materials
F.-POL (Diesel) component

S,- Reinforcement steel bars/TMT bars/structural steel (including strands and cables)
component

B,- Bitumen component

Indices for various components of materials & labour to be used for the purpose of this
Clause are defined as under:
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CLAUSES OF CONTRACT

C=  Wholesale Price Index for Pozzolana Cement published by office of the
Economic Adviser, Ministry of Industry & Commerce valid for the month of last
date of receipt of tender including extension, if any.

C=  Wholesale Price Index for Pozzolana Cement published byoffice of the
Economic Adviser, Ministry of Industry & Commerce for the period under
consideration.

L,= Minimum daily wage in rupees of an unskilled adult mazdoor, fixed under any

law, statutory rule or order as on the last date of receipt of tender including
extension, if any.

L= Minimum wage in rupees of an unskilled adult mazdoor, fixed under any law,
statutory rule or order as applicable on the last date of the quarter previous to
the one under consideration.

CM,= Price Index for civil components of other construction materials valid for the
month of the last date of receipt of tender including extension, if any, as issued
by the office of CE CSQ (Civil) or successor.

CM=Price Index for civil components of other construction materials for the period
under consideration and as issued by the office of CE CSQ (Civil) or successor.

EM_= Price Index for E & M components of construction materials valid for the month
of the last date of receipt of tender including extension, if any, as issued by the
office of CE CSQ (Electrical) or successor.

m
<
I

Price Index for E & M components of construction materials for the period
under consideration and as issued by the office of CE CSQ (Electrical) or
SuCCessor.

F.= Wholesale Price Index of HSD (High Speed Diesel)published by office of the
Economic Adviser, Ministry of Industry & Commerce valid for the month of the
last date of receipt of tender including extension, if any.

F=  Wholesale Price Index of HSD (High Speed Diesel) published by office of the
Economic Adviser, Ministry of Industry & Commerce for the period under
consideration.

S.,= Wholesale Price Index of Mild Steel-long products published by office of the
Economic Adviser, Ministry of Industry & Commerce valid for the month of the
last date of receipt of tender including extension, if any

S=  Wholesale Price Index of Mild Steel-long products published by office of the
Economic Adviser, Ministry of Industry & Commerce for the period under
consideration.

B.= Wholesale Price Index of Bitumen published by office of the Economic Adviser,
Ministry of Industry & Commerce valid for the month of the last date of receipt
of tender including extension, if any

B=  Wholesale Price Index of Bitumen published by office of the Economic Adviser,
Ministry of Industry & Commerce for the period under consideration.
Clause 10D
Dismantled Material  The contractor shall treat all materials obtained during dismantling of a structure, excavation
Govt. Property of the site for a work, etc. as Government's property and such materials shall be disposed

off to the best advantage of Government according to the instructions in writing issued by
the Engineer-in-Charge.
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CLAUSES OF CONTRACT

Work to be Executed
in Accordance with
Specifications,
Drawings, Orders as
per mode
mentioned in
schedule F.

Deviations/
Variations Extent
and Pricing

Clause 11

The contractor shall execute the whole and every part of the work in the most substantial
and workmanlike manner both as regards materials and otherwise in every respect in strict
accordance with the specifications. The contractor shall also conform exactly, fully and
faithfully to the design, drawings and instructions in writing in respect of the work issued by
the Engineer-in-Charge. Contractor shall be furnished free of charge one copy of the contract
documents.

The contractor shall comply with the provisions of the contract and with the care and diligence
execute and maintain the works and provide all labour and materials, tools and plants including
for measurements and supervision of all works, structural plans and other things of temporary
or permanent nature required for such execution and maintenance in so far as the necessity
for providing these, is specified or is reasonably inferred from the contract. The Contractor
shall take full responsibility for adequacy, suitability and safety of all the works and methods
of construction.

Clause 12

The Engineer-in-Charge shall have power (i) to make alterations in, additions to or substitutions
for the original scope of work as defined in the contract, that may appear to him to be
necessary or advisable during the progress of the work, and (ii) to omit a part of the works in
case of non-availability of a portion of the site or due to any other reason (save except
Clause-13), the contractor shall be bound to carry out the works in accordance with any
instructions given to him in writing signed by the Engineer-in-Charge and such alterations,
omissions, additions or substitutions shall form part of the contract as if originally provided
therein and any change in the scope of work as defined in the contract, which the contractor
may be directed to do in the manner specified above as part of the works, shall be carried out
by the contractor on the same terms and conditions in all respects, except for increase/
decrease in the cost and additional time due to change of scope, to be determined based on
the sub-clauses hereunder :

12.1 The time for completion of the works shall, in the event of any deviations resulting in
additional cost over the tendered value sum being ordered, be extended, if requested
by the contractor, as follows :

()  Inthe proportion which the additional cost of the altered, additional or substituted
work, bears to the original tendered value plus

(i)  25% of the time calculated in (i) above or such further additional time as may be
considered reasonable by the Engineer-in-Charge.

12.2 Payment of deviations/variations beyond 0.25% of the accepted tendered
amount.

In case there is any change in scope as defined in the contract, the contractor shall
carry out the changes as per direction of Engineer in Charge and nothing extra shall
be payable to the contractor on account of same if the additional cost of such work is
up to 0.25% (zero point two five percent) of the accepted tendered amount and worked
out as per sub-clause 12.3 below. Variations/deviations upto 0.25% (zero point two
five percent) of the accepted tendered amount shall be deducted from overall variations/
deviations for making payment.
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CLAUSES OF CONTRACT

12.3 DETERMINATION OF RATES

In the event, there is any deviations/variations in work as defined in the contract, the
contractor shall submit the complete proposal to Engineer-in-charge within 15 days
duly supported with :-

(@ Analysis of rates for items involved, along with relevant documents, rates of
materials, tools/plants and labour, etc.

(b) Theimpact, if any, which the deviations/variations is likely to have on the project
completion schedule,

On receipt of such proposal, either individually or covering group of items, the Engineer-
in-charge shall examine the proposal regarding its admissibility and finalize the
proposal/rates within 45 days after receipt of proposal with all requisite details and
documents from the contractors, after giving due consideration to the proposal, analysis
and rates of materials and labours, etc.

12.3.1 Theincrease/decrease in the rates due to deviations/variations shall be decided
based on the following criteria:-

()  Pricing of deviations

(@) Ifthe item of work as stipulated in the schedule of quantity/scope
of work deviates on plus side, then the rate for the deviated quantity
shall be paid at the agreement rate upto the deviation limit as
specified in schedule "F" with the same terms & conditions of the
contract. Beyond deviation limit as specified in the schedule "F",
rate shall be payable on market rates to be determined based on
the relevant documents and prevailing market rates, as per Para
(ii) below

(b) Ifthe item of work as stipulated in the schedule of quantity/scope
of work deviates on minus side, then the amount for such deviated
quantity shall be deducted proportionately at the agreement rate.

(ii) Pricing of variations

If there are changes in the quantity/specifications/ alterations/
substitutions/additions, etc. in the items, other than mentioned in para-
(i) above, the rates shall be determined based on detailed analysis of
rates with original stipulated scope of items & newly proposed/provided
items. The difference of rates so determined shall be payable to/
recoverable from the contractor. The rates for both the componentsii.e.
materials &labour shall be based on prevailing market rates. The rate
finalized by the Engineer-in-Charge shall be final and binding.

12.3.2 Incase of either non-submission of timely proposal or incomplete proposal
by the contractor for deviations/variations, the Engineer-in-Charge shall give
final opportunity to the Contractor to submit the complete proposal for change
of cost within next 15 days. In case of non-submission or further incomplete
submission by the contractor within the stated period, the Engineer-in-Charge
shall initiate the proposal and decide the change of cost. In such case the
proposal finalized by the Engineer-in-Charge shall be final and binding on
the contractor.
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CLAUSES OF CONTRACT

Foreclosure of
contract due to
Abandonment or
Reduction in Scope
of Work

12.4 Restrictions on Deviations/Variations

() Work(s) due to deviations/variations shall be executed only after getting the
instructions of Engineer-in-charge, save except to meet any work of emergent
nature.

(i) Notwithstanding anything to the contrary in this clause 12, any change arising
from default of the contractor in the performance of his obligations under this
agreement shall not be deemed to be deviations/variations, and shall not resultin
any adjustment of the contract price or the project completion schedule.

Clause 13

If at any time after acceptance of the tender or during the progress of work, the purpose or
object for which the work is being done changes due to any supervening cause and as a
result of which the work has to be abandoned or reduced in scope, the Engineer-in-Charge
shall give notice in writing to that effect to the contractor stating the decision as well as the
cause for such decision and the contractor shall act accordingly in the matter. The contractor
shall have no claim to any payment of compensation or otherwise whatsoever, on account of
any profit or advantage which he might have derived from the execution of the works in full but
which he did not derive in consequence of the foreclosure of the whole or part of the works.

The contractor shall be paid at contract rates, full amount for works executed at site and, in
addition, a reasonable amount as certified by the Engineer-in-Charge for the items hereunder
mentioned which could not be utilized on the work to the full extent in view of the foreclosure;

(i) Any expenditure incurred on preliminary site work, e.g. temporary access roads,
temporary labour huts, staff quarters and site office; storage accommodation and
water storage tanks.

(i)  Government shall have the option to take over contractor's materials or any part thereof
either brought to site or of which the contractor is legally bound to accept delivery from
suppliers (for incorporation in or incidental to the work) provided, however Government
shall be bound to take over the materials or such portions thereof as the contractor
does not desire to retain. For materials taken over or to be taken over by Government,
cost of such materials as detailed by Engineer-in- Charge shall be paid. The cost
shall, however, take into account purchase price, cost of transportation and deterioration
or damage which may have been caused to materials whilst in the custody of the
contractor.

(i)  Reasonable compensation for transfer of T & P from site to contractor's permanent
stores or to his other works, whichever is less. If T & P are not transported to either of
the said places, no cost of transportation shall be payable.

(v)  Reasonable compensation for repatriation of contractor's site staff and imported labour
to the extent necessary.

The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of account,
wage books, time sheets and other relevant documents and evidence as may be necessary
to enable him to certify the reasonable amount payable under this condition.

The reasonable amount of items on (i), (iii) and (iv) above shall not be in excess of 2% of the
cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the
work as per accepted tender less the cost of work actually executed under the contract and
less the cost of contractor's materials at site taken over by the Government as per item (ii)
above. Provided always that against any payments due to the contractor on this account or
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CLAUSES OF CONTRACT

Pre-Construction
Activities

Suspension of Work

otherwise, the Engineer-in-Charge shall be entitled to recover or be credited with any
outstanding balances due from the contractor for advance paid in respect of any tool, plants
and materials and any other sums which at the date of termination were recoverable by the
Government from the contractor under the terms of the contract.

In the event of action being taken under Clause 13 to reduce the scope of work, the contractor
may furnish fresh Performance Guarantee on the same conditions, in the same manner and
at the same rate for the balance tendered amount and initially valid up to the extended date
of completion or stipulated date of completion if no extension has been granted plus minimum
180 days beyond that. Wherever such a fresh Performance Guarantee is furnished by the
contractor the Engineer-in-Charge may return the previous Performance Guarantee.

Clause 14

The data supplied by the Department, if any, are for General Guidance only. The contractor
shall be responsible for carrying out pre- construction activities for construction of work as
defined in the tender documents. The contractor shall also carry out site investigations to
verify site details / Data at his own cost.

Clause 15

(i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose
decision shall be final and binding on the contractor) suspend the progress of the
works or any part thereof for such time and in such manner as the Engineer-in-Charge
may consider necessary so as not to cause any damage or injury to the work already
done or endanger the safety thereof for any of the following reasons:

(@  onaccount of any default on the part of the contractor or;

(b)  for proper execution of the works or part thereof for reasons other than the
default of the contractor; or

(c) for safety of the works or part thereof. The contractor shall, during such
suspension, properly protect and secure the works to the extent necessary
and carry out the instructions given in that behalf by the Engineer in- Charge.

(i) Ifthe suspension is ordered for reasons (b) and (c) in sub-para (i) above:

(@)  the contractor shall be entitled to an extension of time equal to the period of
every such suspension plus 25%, for completion of the item or group of items of
work for which a separate period of completion is specified in the contract and
of which the suspended work forms a part, and;

(b)  Ifthe total period of all such suspensions in respect of an item or group of items
or work for which a separate period of completion is specified in the contract
exceeds thirty days, the contractor shall, in addition, be entitled to such
compensation as the Engineer-in- Charge may consider reasonable in respect
of salaries and/or wages paid by the contractor to his employees and labour at
site, remaining idle during the period of suspension, adding thereto 2% to cover
indirect expenses of the contractor provided the contractor submits his claim
supported by details to the Engineer-in- Charge within fifteen days of the expiry
of the period of 30 days.

(iii)y  If the works or part thereof is suspended on the orders of the Engineer-in-Charge for
more than three months at a time, except when suspension is ordered for reason (a)
in sub para (i) above, the contractor may after receipt of such order serve a written
notice on the Engineer-in-Charge requiring permission within fifteen days from receipt
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CLAUSES OF CONTRACT

Action in case Work
not done as per
Specifications

by the Engineer in- Charge of the said notice, to proceed with the work or part
thereof in regard to which progress has been suspended and if such permission is
not granted within that time, the contractor, if he intends to treat the suspension,
where it affects only a part of the works as an omission of such part by Government
or where it affects whole of the works, as an abandonment of the works by Government,
shall within ten days of expiry of such period of 15 days give notice in writing of his
intention to the Engineer-in-Charge. In the event of the contractor treating the
suspension as an abandonment of the contract by Government, he shall have no
claim to payment of any compensation on account of any profit or advantage which
he might have derived from the execution of the work in full but which he could not
derive in consequence of the abandonment. He shall, however, be entitled to such
compensation, as the Engineer-in-Charge may consider reasonable, in respect of
salaries and/or wages paid by him to his employees and labour at site, remaining
idle in consequence adding to the total thereof 2% to cover indirect expenses of the
contractor provided the contractor submits his claim supported by details to the
Engineer-in-Charge within 30 days of the expiry of the period of 3 months.

Clause 16

All works under or in course of execution or executed in pursuance of the contract, shall at
all times be open and accessible to the inspection and supervision of the Engineer-in charge,
his authorized subordinates in charge of the work and all the superior officers, officer of the
Quality Assurance Unit of the Department or any organization engaged by the Department
for Quality Assurance and of the Chief Technical Examiner's Office, and the contractor shall,
at all times, during the usual working hours and at all other times at which reasonable notice
of the visit of such officers has been given to the contractor, either himself be present to
receive orders and instructions or have a responsible agent duly accredited in writing, present
for that purpose. Orders given to the Contractor's agent shall be considered to have the
same force as if they had been given to the contractor himself.

If it shall appear to the Engineer-in-charge or his authorized subordinates in charge of
the work or to the Chief Engineer in charge of Quality Assurance or his subordinate
officers or the officers of the organization engaged by the Department for Quality
Assurance or to the Chief Technical Examiner or his subordinate officers, that any work
has been executed with unsound, imperfect, or unskillful workmanship, or with materials
or articles provided by him for the execution of the work which are unsound or of a quality
inferior to that contracted or otherwise not in accordance with the contract, the contractor
shall, on demand in writing which shall be made within twelve months (six months in the
case of work costing Rs. 10 Lac and below except road work) of the completion of the
work from the Engineer-in-Charge specifying the work, materials or articles complained
of, notwithstanding that the same may have been passed, certified and paid for, forthwith
rectify, or remove and reconstruct the work so specified in whole or in part, as the case
may require or as the case may be, remove the materials or articles so specified and
provide other proper and suitable materials or articles at his own charge and cost. In the
event of the failing to do so within a period specified by the Engineer-in- Charge in his
demand aforesaid, then the contractor shall be liable to pay compensation at the same
rate as specified under clause 2 of the contract (for non-completion of the work in time)
for this default.
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CLAUSES OF CONTRACT

Damages and
Defects liability

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable
under the contract but may accept such items at reduced ratesas the authority specified in
schedule 'F' may consider reasonable during the preparation of on account bills or final bill or
any other amount due to the contractor, if the item is so acceptable without detriment to the
safety and utility of the item and the structure or he may reject the work outright without any
payment and/or get it along with other connected and incidental items rectified, or removed
and re-executed at the risk and cost of the contractor. Decision of the Engineer-in-Charge to
be conveyed in writing in respect of the same will be final and binding on the contractor.

Clause 17

171

17.2

17.3

During progress of work

If the contractor or his working staff or workers damage any part of the work in the
scope of contract, or any building, road, road kerb, fence, enclosure, water pipe,
cables, drains, electric or telephone post or wires, trees, grass, grassland, cultivated
ground, etc. contiguous to the premises on which the work or any part of it is being
executed, the contractor shall make good the same at his own cost.

Contractor shall repair/replace and restore the damaged structures/services in a time
bound manner as required and as directed by the Engineer-in-Charge. Contractor
shall not be given any benefit of hindrance caused in the execution of the work owing
to such damaged structure/service and time taken in its restoration by the contractor.

During defect liability period

The contractor shall be responsible for all the defects and deficiencies in the work
within the scope of this contract, during the defect liability period which shall be for 3
(three) years after the date of actual completion of work as recorded by the Engineer-
in-Charge. The liability of contractor for defects and deficiencies may arise due to:

(@  Improper planning and design of the project, if in the scope of contract.

(b)  Works, Tools, Plant & Machinery, Materials or Workmanship not being in
accordance with this contract.

—
(¢
-

Improper upkeep & maintenance during construction of the work.

=

Improper upkeep, operation and/or maintenance during defect liability period, if
these are in the scope of this contract.

(e) Failure by the contractor to comply with any other obligation under this contract.

Such defects and deficiencies shall be made good by the contractor at his own cost
after getting instructions/notice from the Engineer-in-Charge within the time period
specified in such instructions/notice.

However, contractor need not wait for instructions/notice from Engineer-in-Charge for
rectification of defects in work which come to his notice and he should initiate action
for needful rectification of defect on priority, under intimation to Engineer-in-Charge, to
avoid any untoward incident.

Structural soundness

The contractor shall follow the good engineering practice for safety, serviceability and
structural soundness of the building/ structure/road work etc. as covered in the scope
of contract.
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CLAUSES OF CONTRACT

17.3.1 Structure design in the scope of contract

The contractor shall have obligation to rectify all defects in the structural elements
or any other part of building/structure/road etc. due to design deficiency at his
own cost for 10 (ten) years from the date of completion as recorded in the
completion certificate by the Engineer-in-Charge. Such defects shall be made
good by the contractor at his own cost after getting instructions/notice from the
Engineer-in-Charge within the time period specified in such instructions/notice
and as per the methodology duly approved by the Engineer-in-Charge.

17.3.2 Structure design not in the scope of contract
The contractor shall not be liable for design deficiency.
17.3.3 Liability for execution

The contractor shall be fully liable for any deficiency in structural soundness
of work owing to execution of the work under the scope of this contract. The
contractor shall have obligation to rectify all defects in the structural elements
owing to any deficiency in execution of work at his own cost for 10 (ten) years
from the date of completion as recorded in the completion certificate by
Engineer-in-Charge. Such defects shall be made good by the contractor at
his own cost after getting instructions/notice from the Engineer-in-Charge
within the time period specified in such instructions/notice and as per
methodology duly approved by the Engineer-in-Charge.

17.4 Methodology for rectification of defects

17.5

17.6

The design, methodology and quality of rectification of defects carried out by the
contractor shall be as per sound engineering practice.

Contractor's failure to rectify defects as defined in the sub-clauses 17.1,17.2,
17.3 & 17.4.

In the event that the contractor fails to repair or rectify the defect or deficiency within
the period specified by the Engineer-in-Charge, the Engineer-in-Charge shall be entitled
to get the same repaired, rectified or remedied at the contractor's cost and recover
such amount from any dues like performance guarantee, security deposits etc. available
with Engineer-in-Charge. Engineer-in-Charge may take action for debarment of
contractor from tendering in the department by following due process. For inaction or
failure to rectify the defects covered under sub clause 17.3 within specified time limit,
the Engineer-in-Charge may also initiate legal and/or other actions under other applicable
laws in addition to other remedies available in the contract.

Release of security deposit

Fifty percent (50%) of the security deposit of the contractor shall be retained for a
period of 18 (eighteen) months from the date of completion of work as per completion
certificate issued by the Engineer-in-Charge or till the final bill has been passed
whichever is later. This balance fifty percent (50%) security deposit shall be released
after completion of defect liability period.

Provided further, that the security deposit shall be released within a month of its due
date as stated above only if satisfactory performance is observed during the said
period and after deduction of Government dues from the contractor, if any.

Provided further that if the release of security deposit is delayed because of delay in
passing the final bill by the Engineer-in-Charge then simple interest @0.25% per
month of the due security deposit amount, shall be paid for the period of delay not
attributable to the contractor.
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CLAUSES OF CONTRACT

Recovery of
Compensation paid
to Workmen

Ensuring Payment
and Amenities to
Workers if
Contractor fails

Labour Laws to be
complied by the
Contractor

Clause 18A

In every case in which by virtue of the provisions undersub- section (1) of section 12 of the
Workmen's Compensation Act. 1923, Government is obliged to pay compensation to a
workman employed by the contractor, in execution of the works , Government will recover
from the contractor , the amount of the compensation so paid and, without prejudice to the
rights of the Government under sub- section(2) of section 12 of the said Act, Government
shall be at liberty to recover such amount or any part thereof by deducting it from the
security deposit or from any sum due by Government to the contractor whether under this
contract or otherwise. Government shall not be bound to contest any claim made against it
under sub- section (1) of section 12, of the said Act, except on the written request of the
contractor and upon his giving to Government full security for all costs for which Government
might become liable in consequence of contesting such claim.

Clause 18B

In every case in which by virtue of the provisions of the Contract Labour(Regulation and
Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules,
1971, Government is obliged to pay any amounts of wages to a workman employed by the
contractor in execution of the works, or to incur any expenditure in providing welfare and
health amenities required to be provided under the above said Act, and the rules, under
Clause 19H or under the CPWD Contractor's Labour Regulations, or under the Rules framed
by Government from time to time for the protection of health and sanitary arrangements for
workers employed by CPWD Contractors, Government will recover from the contractor, the
amount of wages so paid or the amount of expenditure so incurred; and without prejudice to
the rights of the Government under sub-section(2) of Section 20, and sub-section (4) of
Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, Government shall
be at liberty to recover such amount or any part thereof by deducting it from the security
deposit or from any sum due by Government to the contractor whether under this contract or
otherwise Government shall not be bound to contest any claim made against it under sub-
section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the
written request of the contractor and upon his giving to the Government full security for all
costs for which Government might become liable in contesting such claim.

Clause 19

The contractor shall comply with the provisions of the Contract Labour (Regulation and
Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules,
1971. The contractor shall also obtain a valid license under the said Act before the
commencement of the work, and continue to have a valid license until its completion.

The contractor shall also comply with provisions of the Inter-State Migrant Workmen
(Regulation of Employment and Conditions of Service) Act, 1979.

The contractor shall also abide by the provisions of the Child Labour and Adolescent Labour
(Prohibition and Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building and other Construction
Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and
other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfill these requirements shall attract the penal provisions of this contract
arising out of the resultant non-execution of the work.
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CLAUSES OF CONTRACT

Clause 19A
No labour below the age of eighteen years shall be employed on the work.
Clause 19B

Payment of Wages (i) The contractor shall pay to labour employed by him either directly or through
subcontractors, wages not less than fair wages as defined in the CPWD Contractor's
Labour Regulations or as per the provisions of the Contract Labour (Regulation and
Abolition) Act, 1970 and the contract Labour (Regulation and Abolition) Central Rules,
1971, wherever applicable.

(i)  The contractor shall, notwithstanding the provisions of any contract to the contrary,
cause to be paid fair wage to labour indirectly engaged on the work, including any
labour engaged by his sub-contractors in connection with the said work, as if the
labour had been immediately employed by him.

(i) Inrespect of all labour directly or indirectly employed in the works for performance of
the contractor's part of this contract, the contractor shall comply with or cause to be
complied with the Central Public Works Department contractor's Labour Regulations
made by Government from time to time in regard to payment of wages, wage period,
deductions from wages recovery of wages not paid and deductions unauthorizedly
made, maintenance of wage books or wage slips publication of scale of wage and
other terms of employment, inspection and submission of periodical returns and all
other matters of the like nature or as per the provisions of the Contract Labour (Regulation
and Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central
Rules, 1971, wherever applicable

(v) (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys
due to the contractor any sum required or estimated to be required for making
good the loss suffered by a worker or workers by reason of nonfulfillment of the
conditions of the contract for the benefit of the workers, nonpayment of wages
or of deductions made from his or their wages which are not justified by their
terms of the contract or non-observance of the Regulations.

(b)  Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is
bound to allow to the labours directly or indirectly employed in the works one
day rest for 6 days continuous work and pay wages at the same rate as for duty.
In the event of default, the Engineer-in-Charge shall have the right to deduct the
sum or sums not paid on account of wages for weekly holidays to any labours
and pay the same to the persons entitled thereto from any money due to the
contractor by the Engineer-in-Charge concerned.

In the case of Union Territory of Delhi, however, as the allinclusive minimum daily
wages fixed under Notification of the Delhi Administration No.F.12(162)MWO/DAB/
43884-91, dated 31-12-1979 as amended from time to time are inclusive of wages
for the weekly day of rest, the question of extra payment for weekly holiday would
not arise.

(v The contractor shall comply with the provisions of the Payment of Wages Act, 1936,
Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's Compensation
Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and the
Contractor's Labour (Regulation and Abolition) Act 1970, or the modifications thereof
or any other laws relating thereto and the rules made there under from time to time.
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CLAUSES OF CONTRACT

(vi)  The contractor shall indemnify and keep indemnified Government against payments
to be made under and for the observance of the laws aforesaid and the CPWD
Contractor's Labour Regulations without prejudice to his right to claim indemnity from
his sub-contractors.

(vii  The laws aforesaid shall be deemed to be a part of this contract and any breach
thereof shall be deemed to be a breach of this contract.

(vii)  Whatever is the minimum wage for the time being, or if the wage payable is higher
than such wage, such wage shall be paid by the contractor to the workmen directly
without the intervention of Jamadar and that Jamadar shall not be entitled to deduct or
recover any amount from the minimum wage payable to the workmen as and by way
of commission or otherwise.

(ix)  The contractor shall ensure that no amount by way of commission or otherwise is
deducted or recovered by the Jamadar from the wage of workmen

Clause 19C

In respect of all labour directly or indirectly employed in the work for the performance of the
contractor's part of this contract, the contractor shall at his own expense arrange for the
safety provisions as per CPWD Safety Code framed from time to time and shall at his own
expense provide for all facilities in connection therewith. In case the contractor fails to make
arrangement and to provide necessary facilities as aforesaid, he shall be liable to pay a
penalty as mentioned in Schedule 'F' for each default and in addition, the Engineer-in-Charge
shall be at liberty to make arrangement and provide facilities as aforesaid and recover the
cost incurred in that behalf from the contractor.

Clause 19D

The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge,
atrue statement showing in respect of the second half of the preceding month and the first
half of the current month respectively:

(1)  the number of labourers employed by him on the work,
2
3
4

) their working hours,
) the wages paid to them,
)

the accidents that occurred during the said fortnight showing the circumstances under
which they happened and the extent of damage and injury caused by them, and

(5) the number of female workers who have been allowed maternity benefit according to
Clause 19F and the amount paid to them.

Failing which the contractor shall be liable to pay to Government, a sum as mentioned in
Schedule F for each default or materially incorrect statement. The decision of the Divisional
Officer shall be final in deducting from any bill due to the contractor, the amount levied as
fine and be binding on the contractor.

Clause 19E

In respect of all labour directly or indirectly employed in the works for the performance of the
contractor's part of this contract, the contractor shall comply with or cause to be complied
with all the rules framed by Government from time to time for the protection of health and
sanitary arrangements for workers employed by the CPWD and its contractors.
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CLAUSES OF CONTRACT

Clause 19F
Leave and pay during leave shall be regulated as follows:
1. Leave:

(i) inthe case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to
and including the day of delivery and 4 weeks following that day,

(i) inthe case of miscarriage - upto 3 weeks from the date of miscarriage.
2. Pay :

() inthe case of delivery - leave pay during maternity leave will be at the rate of the
women's average daily earnings, calculated on total wages earned on the days
when full time work was done during a period of three months immediately preceding
the date on which she gives notice that she expects to be confined.

(i) inthe case of miscarriage - leave pay at the rate of average daily earning calculated
on the total wages earned on the days when full time work was done during a
period of three months immediately preceding the date of such miscarriage.

3. Conditions for the grant of Maternity Leave:

No maternity leave benefit shall be admissible to a woman unless she has been
employed for a total period of not less than six months immediately preceding the
date on which she proceeds on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form
as shown in appendix -1 and Il, and the same shall be kept at the place of work.

Clause 19G

In the event of the contractor(s) committing a default or breach of any of the provisions of the
CPWD, Contractor's Labour Regulations and Model Rules for the protection of health and
sanitary arrangements for the workers as amended from time to time or furnishing any
information or submitting or filing any statement under the provisions of the above Regulations
and' Rules which is materially incorrect, he/they shall, without prejudice to any other liability,
pay to the Government a sum as mentioned in Schedule F for every default, breach or
furnishing, making, submitting, filing such materially incorrect statements and in the event of
the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to as
mentioned in Schedule F per day for each day of default subject to a maximum of 5 percent
of the estimated cost of the work put to tender. The decision of the Engineer-in-Charge shall
be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing
and complying with the provisions of the CPWD Contractor's Labour Regulations and Model
Rules and the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the
Contract Labour (R& A) Central Rules 1971, for the protection of health and sanitary
arrangements for work-people employed by the contractor(s) (hereinafter referred as "the
said Rules") the Engineer-in-Charge shall have power to give notice in writing to the
contractor(s) requiring that the said Rules be complied with and the amenities prescribed
therein be provided to the work-people within a reasonable time to be specified in the notice.
If the contractor(s) shall fail within the period specified in the notice to comply with and/
observe the said Rules and to provide the amenities to the work-people as aforesaid, the
Engineer-in-Charge shall have the power to provide the amenities hereinbefore mentioned at
the cost of the contractor(s). The contractor(s) shall erect, make and maintain at his/ their
own expense and as per approved standards all necessary huts and sanitary arrangements
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CLAUSES OF CONTRACT

required for his/their work-people on the site in connection with the execution of the works,
and if the same shall not have been erected or constructed according to approved standards,
the Engineer-in-Charge shall have power to give notice in writing to the contractor(s) requiring
that the said huts and sanitary arrangements be remodelled and/or reconstructed according
to approved standards, and if the contractor(s) shall fail to remodel or reconstruct such huts
and sanitary arrangements according to approved standards within the period specified in
the notice, the Engineer-in-Charge shall have the power to remodel or reconstruct such huts
and sanitary arrangements according to approved standards at the cost of the contractor(s).

Clause 19H

The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number
of huts (hereinafter referred to as the camp) of the following specifications on a suitable plot
of land to be approved by the Engineer-in-Charge.

i) @

(b)

The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the
floor area to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member
of the worker's family staying with the labourer.

The contractor(s) shall in addition construct suitable cooking places having a
minimum area of 1.80m x 1.50m (6'x5') adjacent to the hut for each family.

The contractor(s) shall also construct temporary latrines and urinals for the use of
the labourers each on the scale of not less than four per each one hundred of the
total strength, separate latrines and urinals being provided for women.

The contractor(s) shall construct sufficient number of bathing and washing places,
one unit for every 25 persons residing in the camp. These bathing and washing
places shall be suitably screened.

All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other
suitable local materials as may be approved by the Engineer-in-Charge. In case of
sun-dried bricks, the walls should be plastered with mud gobri on both sides. The
floor may be kutcha but plastered with mud gobri and shall be at least 15 cm (6")
above the surrounding ground. The roofs shall be laid with thatch or any other
materials as may be approved by the Engineer-in-Charge and the contractor shall
ensure that throughout the period of their occupation, the roofs remain water-tight.

The contractor(s) shall provide each hut with proper ventilation.

All doors, windows, and ventilators shall be provided with suitable leaves for security
purposes.

There shall be kept an open space of at least 7.2m (8 yards) between the rows of
huts which may be reduced to 6m (20 ft.) according to the availability of site with
the approval of the Engineer-in-Charge. Back to back construction will be allowed.

(i)  Water Supply - The contractor(s) shall provide adequate supply of water for the use of
labourers. The provisions shall not be less than two gallons of pure and wholesome
water per head per day for drinking purposes and three gallons of clean water per
head per day for bathing and washing purposes. Where piped water supply is available,
supply shall be at stand posts and where the supply is from wells or river, tanks which
may be of metal or masonry, shall be provided. The contractor(s) shall also at his/
their own cost make arrangements for laying pipe lines for water supply to his/ their
labour camp from the existing mains wherever available, and shall pay all fees and
charges therefore.
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CLAUSES OF CONTRACT

Employment of
skilled/semi-skilled
workers

(v)  The site selected for the camp shall be high ground, with removed from jungle
clearances, if required.

(v) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the
disposal of excreta from the latrines by trenching or incineration which shall be according
to the requirements laid down by the Local Health Authorities. If trenching or incineration
is not allowed, the contractor(s) shall make arrangements for the removal of the excreta
through the Municipal Committee/authority and inform it about the number of labourers
employed so that arrangements may be made by such Committee/authority for the
removal of the excreta. All charges on this account shall be borne by the contractor
and paid direct by him to the Municipality/authority. The contractor shall provide one
sweeper for every eight seats in case of dry system.

(v  Drainage - The contractor(s) shall provide efficient arrangements for draining away
sullage water so as to keep the camp neat and tidy.

(viy  The contractor(s) shall make necessary arrangements for keeping the camp area
sufficiently lighted to avoid accidents to the workers.

(viiiy  Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation
in the labour camps according to the rules of the Local Public Health and Medical
Authorities.

Clause 191

The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the
work any person or persons in the contractors' employ upon the work who may be incompetent
or misconduct himself and the contractor shall forthwith comply with such requirements. In
respect of maintenance/repair or renovation works etc. where the labour have an easy access
to the individual houses, the contractor shall issue identity cards to the labourers, whether
temporary or permanent and he shall be responsible for any untoward action on the part of
such labour.

Clause 19J

It shall be the responsibility of the contractor to see that the building under construction is
not occupied by unauthorized person(s) during construction, and is handed over to the Engineer-
in-Charge with vacant possession of complete building. If such building though completed is
occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the
said building/buildings in that position. Any delay in acceptance on this account will be
treated as the delay in completion and for such delay, a compensation shall be levied as per
clause 2 of the agreement, by the Superintending Engineer/ Chief Engineer whose decision
shall be final both with regard to the justification and quantum and be binding on the contractor.

However, the Superintending Engineer/ Chief Engineer, through a notice, may require the
contractor to remove the illegal occupation any time on or before construction and delivery.

Clause 19K

The contractor shall, at all stages of work, deploy skilled/semi-skilled tradesmen who are
qualified and possess certificate in particular trade from National CPWD Academy, Industrial
Training Institute, National Institute of construction Management and Research (NICMAR),
National Academy of Construction, CIDC or any similar reputed and recognized Institute
managed or certified by State/Central Government. The number of such qualified tradesmen
shall not be less than 20% of total skilled/semi-skilled workers required in each trade at any
stage of work. The contractor shall submit number of man days required in respect of each
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CLAUSES OF CONTRACT

Contribution of EPF
and ESI

Minimum Wages Act
to be Complied With

Work not to be
sublet, Actionin
case of insolvency

QUALITY
ASSURANCE AND
SUPERVISION FOR
EXECUTION PART of
WORK

trade, its scheduling and the list of qualified tradesmen along with requisite certificate from
recognized Institute to Engineer in charge for approval. Notwithstanding such approval, if the
tradesmen are found to have inadequate skill to execute the work of respective trade, the
contractor shall substitute such tradesmen within two days of written notice from Engineer-
in- Charge. Failure on the part of contractor to obtain approval of Engineer-in-Charge or
failure to deploy qualified tradesmen will attract a compensation to be paid by contractor at
the rate specified in schedule 'F' per such tradesman per day. Decision of Engineer in
Charge as to whether particular tradesman possesses requisite skill and amount of
compensation in case of default shall be final and binding.

The contractor shall arrange on site training as per National Skill Development Corporation
(NSDC) norms for at least 30% of the unskilled workers engaged in the project in coordination
with the CPWD Regional Training Institute & National Skill Development Corporation (NSDC)
for certification at the level of skilled/semi-skilled tradesmen. The cost of such training as
stated above shall be born by the Government. The necessary space and workers shall be
provided by the contractor and no claim what so ever shall be entertained.

Clause 19L

The ESI and EPF contributions on the part of employer in respect of this contract shall be
paid by the contractor. These contributions on the part of the employer paid by the contractor
shall be reimbursed by the Engineer-in-charge to the contractor on actual basis. The verification
of deployment of labour will be done through biometric attendance system or any other
suitable method by the Engineer-in-charge. The applicable and eligible amount of EPF &
ESI shall be reimbursed preferably within 7 days but not later than 30 days of submission of
documentary proof of payment provided same are in order.

Clause 20

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and
Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules
framed there under and other labour laws affecting contract labour that may be brought into
force from time to time.

Clause 21

The contract shall not be assigned or sublet without the written approval of the Engineer-in-
Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or
become insolvent or commence any insolvency proceedings or make any composition with
his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or
advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or
offered by the contractor, or any of his servants or agent to any public officer or person in the
employ of Government in any way relating to his office or employment, or if any such officer
or person shall become in any way directly or indirectly interested in the contract, the
Engineer-in-Charge on behalf of the President of India shall have power to adopt the course
specified in Clause 3 hereof in the interest of Government and in the event of such course
being adopted, the consequences specified in the said Clause 3 shall ensue.

Clause 22
221 Quality of Materials and Workmanship

(i) The Contractor shall ensure that the Materials and workmanship are in
accordance with the requirements specified in this Agreement, Specifications
and Standards and Sound Engineering practice. The work shall be of the specified
quality and standard, both in respect of ingredients as well as the intended
functions it is supposed to perform for service life.
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CLAUSES OF CONTRACT

(ii)  The Contract warrants that all Materials shall be new, unused, not reconditioned,
unless otherwise allowed as per contract or by Engineer-in-Charge, and in
conformity with Specification and Standards, Applicable Laws and Sound
Engineering Practice, and that the Contractor shall not use any materials which
are generally recognized as being deleterious under Sound Engineering Practice.

222 Quality Assurance System

The Contractor shall devise a quality assurance mechanism to ensure compliance
with the provisions of this Agreement (the "Quality Assurance Plan" or "QAP").

(i)  The Contractor shall, submit to the Engineer-in-Charge, its Quality Assurance
Plan 15 (fifteen) days in advance of start of the execution stage specified in the
NIT. The Engineer-in-Charge shall convey its comments to the Contractor within
a period of 7 (seven) days of receipt of the QAP stating the modifications, if any,
required and the Contractor shall incorporate those in the QAP conforming with
the provisions of this clause. The QAP shall include the following:

(@) Contractor's Organization & structure, duties and responsibilities of
individual key personnel, quality policy of contractor, procedure for control
of non-conformities and corrective action, inspections and documentation.

(b) Internal quality audit system.

(¢) Machinery, Shuttering, other Tool & Plants, etc. required to be deployed
at site.

(d) Method statement of important activities. These can be submitted as per
the sequencing of the activities of the work.

(e) Quality control mechanism including sampling and testing of Materials,
test frequencies, standards, acceptance criteria, testing facilities, reporting,
recording and interpretation of test results, approvals, proforma for testing
and calibration in accordance with the Specifications and Standards and
Sound Engineering Practice; and Material Lot size, number of required
tests and frequency of testing for different construction materials.

All the relevant and applicable codes, specifications and standards, as
well as the acceptance criteria for various items of work, workmanship,
materials and process employed needs to be mentioned.

() Check-list for various items and materials.

(@99 Formats for site documentation, monthly reports on  implementation of
QAP.

(ii) Sampling of materials

All samples of materials including Cement Concrete Cubes shall be taken
by the QA engineers deployed by the Contractor and shall be witnessed by
the Engineer-in-Charge or his authorized representatives as specified in NIT.
All the necessary assistance, facilities and safety shall be provided by the
contractor. Cost of sample of materials and testing charges shall be borne
by the contractor and he/she is responsible for safe custody of samples to
be tested at site.
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CLAUSES OF CONTRACT

(iii)

(iv)

(v)

(i)

(i)

Testing of Materials

The contractor shall establish temporary field laboratory of adequate size with
all necessary facilities. Field laboratory shall be equipped with the testing
equipment for conducting routine field tests as per this contract. It will also have
copies of standards, BIS codes, IRC codes, relevant publications.

All the tests in field lab setup at construction site shall be carried out by the QA
Staff deployed by the contractor and shall be witnessed by the Engineer-in-
Charge or his authorized subordinates as specified in NIT. The contractor shall
provide all necessary facility to them for witnessing the tests in the field laboratory.
In general, contractor shall carry out 90% of field tests in site laboratory and
10% tests shall be got carried out from outside laboratory as indicated below.
Contractor shall endeavour to obtain test reports for tests conducted from outside
laboratory in a reasonable time.

Maintenance of Register of Test -

. All the entries in the register of test are to be made by the designated QA
Engineers of the contractor and same is to be regularly reviewed by thefield
officers as well as the Engineer-in-Charge. The contractor shall allow
inspection of such records any time as desired by Engineer-in-Charge or
his authorized representative.

. All the tests carried out at construction site or outside laboratories are to
be maintained by the contractor in the prescribed format in the test registers
provided by the contractor and duly authenticated by Engineer-in-
Charge.The test reports shall also be maintained in hard file.

. Contractor is responsible for maintenance and safe custody of all the test
registers and test records.

. Mandatory test conducted as per approved proforma shall be attached
with each Running bill. Submission of copy of all test registers and material
at site register along with each alternate Running Account Bill and with
Final Bill is mandatory.

Maintenance of Material at Site (MAS) Register-

MAS register of the key materials including Cement and Steel Registers shall
be maintained in the proforma approved by Engineer-in-Charge. All the entries
in the MAS registers are made by the designated staff of the contractor and
same is regularly reviewed by the field officers as well as the Engineer-in-Charge.
Contractor is responsible for maintenance and safe custody of MAS registers.

The Contractor shall procure all relevant codes, publications, apparatus and
instruments, fuel, consumables, water, electricity, labour, materials, samples
and qualified personnel as are necessary for examining and testing the Works,
Materials and workmanship in accordance with the Quality Assurance Plan.

All the cost of testing including cost of samples, packaging, transportation,
testing charges of Construction, Materials and workmanship under this clause
shall be borne by the contractor.

The contractor shall submit monthly quality progress report on implementation
of the provisions of Quality Assurance Plan on the format approved by the
Engineer-in-Charge.
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CLAUSES OF CONTRACT

223

224

22,5

Samples

The Contractor shall, at its own expense and without delay, provide the samples of
Materials and relevant information like Manufacturer's test reports, standard samples
of manufactured Materials and Samples of such other Materials as the Engineer-in-
Charge may require for review and approvals in accordance with Clause 10A of GCC
before actual use.

Test

(i) For determining that the Works conform to the Specifications and Standards,
the Engineer-in-Charge shall require the Contractor to carry out or cause to be
carried out tests, at such time and frequency and in such manner as specified
in this Agreementand in accordance with sound engineering practice for quality
assurance. Frequency and the manner in which tests shall be conducted shall
be in the following order of preference:

(a) Contract provisions.

f) International Codes.

(b) CPWD specifications.
(c) BIS codes.

(d) IRC codes.

(e) MoRTH Specifications.
(

(

g) Manufacturer's specifications.

Outside tests shall be conducted at Government labs /IITs/NITs and other
approved laboratories by the Engineer-in-Charge for testing of materials

(i)  The Contractor shall, with due diligence, carry out all the tests in accordance
with the Agreement and furnish the results thereof to the Engineer-in-Charge.
The Engineer-in-Charge or his authorized representative shall witness or
participate during the testing as specified in NIT. The contractor shall provide all
necessary assistance for witnessing/participating in the field tests.

(i) Inthe event that results of any tests conducted under this clause establish any
defects or deficiencies in the Works, the Contractor shall carry out remedial
measures at its own cost and furnish a report to the Engineer-in-Charge in this
regard. The Engineer-in-Charge shall require the Contractor to carry out or
cause to be carried out tests to determine that such remedial measures have
brought the works into compliance with the Specifications and standards and
the procedure shall be repeated until such Works conform to the Specifications
and Standards.

Method Statement

The 'Method statement' is a statement by which the construction procedures for
important activities are stated, checked, and approved. The method statement shall
be prepared for important activities as identified by the contractor as mentioned in
QAP or any other activity as instructed by Engineer-in Charge. The 'Method statement’,
should have a description of the item with elaborate procedure in steps to implement
the same, the specifications of the materials involved, equipment to be deployed,
measures for ensuring safety, their testing and acceptance criteria, precautions to be
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22.6

22.7

228

22.9

taken, mode of measurement, etc. The Contractor shall, at least 15 (fifteen) days
prior to the commencement of activities, submit to the Engineer-in-Charge for review,
the method statements proposed to be adopted for executing the various items of
work. The Engineer-in-Charge shall complete the review and convey its comments, if
any, to the Contractor within a period of 07 (seven) days from the date of receipt of the
proposed methodology from the Contractor.

Inspection & review by the Engineer-in-Charge and External Audit.

The Engineer-in-Charge, his authorized subordinates, senior officers of department,
QA unit or any other third party may inspect and review the progress and quality of the
work and issue appropriate directions to the Contractor for taking remedial action in
the event the work is not in accordance with the provisions of this Agreement. The
work may be inspected at any time/stage by external inspection teams like CTE or
TE, Third Party Quality assurance agency, CPWD team etc. may conduct inspection
of the quality of the works. The findings of the inspections shall be notified to the
Contractor for taking remedial action in accordance with the agreement. The Contractor
shall provide all assistance as may be required by the inspection teams in the conduct
of its inspection here under.

Suitable actions shall be taken as per the provisions contained in the relevant clauses
of the agreement, if the work is not found to be as per specifications or quality as
specified in the agreement.

Inspection of records

The Engineer-in-Charge or his authorized representative shall have the right to inspect
the records of the Contractor relating to the works.

Inspection of Works
()  The Engineer-in-Charge and his authorized subordinates shall at all times;

(@ bhave full access to all parts of the site and to all places from which natural
materials are being obtained for use in the works; and

(b)  during production, manufacture and construction at the site and at the
place of production, be entitled to examine, inspect, measure and test the
materials and workmanship and to check the progress of the manufacturer
of Materials.

(i)  The Contractor shall give the Engineer-in-Charge and its authorized representative
access, facilities and safety equipment for carrying out their obligations under
this Agreement.

Examination of work before covering up/ Test Check of item of Work

In respect of the work which the Engineer-in-Charge or his authorized representatives
are required to examine, inspect, measure or test before it is covered up or put out of
view or any part of the work is placed thereon, the Contractor shall give notice to the
Engineer-in-Charge whenever any such work is ready and before it is covered up. The
Engineer-in-Charge shall then either carry out the examination, inspection or testing
without unreasonable delay within 7 days, or promptly give notice to the Contractor
that the Engineer-in-Charge does not require him to do so. Provided, however, that if
any work is of a continuous nature where it is not possible or prudent to keep it
uncovered or incomplete, the Contractor shall notify the schedule of carrying out such
work to give sufficient opportunity, not being less than 3(three) business days' notice,
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CLAUSES OF CONTRACT

to the Engineer-in-Charge to conduct its inspection, measurement or test while the
work is continuing. Provided further that in the event the Contractor receives no
response from the Engineer-in-Charge within a period of 3 (three) business days from
the date on which the Contractor's notice hereunder is delivered to the Engineer-in-
Charge, the Contractor shall be entitled to assume that the Engineer-in-Charge would
not undertake the said inspections.

22.10 Rejection

(i)

(iii

If, as a result of an examination, inspection, measurement or testing, any Plant,
Materials, design or workmanship is found to be defective or otherwise not in
accordance with the provisions of this Agreement, the Engineer-in-Charge may
reject such piece of work, Plant, Materials, design or workmanship by giving
notice to the Contractor, with reasons. The Contractor shall then promptly make
good the defect and ensure that the rejected item complies with the requirements
of this Agreement.

If the Engineer-in-Charge requires a Piece of work, Plant, Material, design or
workmanship to be retested, the tests shall be repeated on the same terms and
conditions, as applicable in each case. If the rejection and retesting cause the
department to incur any additional costs, such costs shall be recoverable by the
Engineer-in-Charge from the Contractor and may be deducted by the Engineer-
in-Charge from any amount due to be paid to the Contractor.

The Contractor shall not be entitled to any extension of time on account of
rectifying any defect or retesting as specified in this clause.

Examination, inspection, measurement or testing of any Plant, Material, design
or workmanship by the Engineer-in-Charge or its failure to convey its observations
or to examine, inspect, measure or test shall neither relieve the Contractor of its
obligations and liabilities under this Agreement in any manner nor shall the
Engineer-in-Charge be liable for the same in any manner.

22.11 Remedial work

(i)

Notwithstanding any previous test or certification, the Engineer-in-Charge may
instruct the Contractor to:

(@) remove from the site and replace any piece of work,plant or materials which
are not in accordance with the provisions of this Agreement.

(b) remove and re-execute any work which is not in accordance with the
provisions of this Agreement and the Specification and Standards; and

(c) execute any work which is urgently required for the safety of the Project,
whether because of an accident, unforeseeable event or otherwise.

If the Contractor fails to comply with the instructions issued by the Engineer-in-
Charge under aforesaid para, within the time specified in the notice or as mutually
agreed, the Engineer-in-Charge may get the work executed by another agency.
The cost so incurred by the Engineer-in-Charge for undertaking such work shall,
without prejudice to the rights of the Engineer-in-Charge to recover damages in
accordance with the provisions of this Agreement, be recoverable from the
Contractor and may be deducted by the Engineer-in-Charge from any amount
due to be paid to the Contractor.
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CLAUSES OF CONTRACT

22,12

2213

2214

22,15

Quality Control Records

The Contractor shall hand over authenticated copy of all its quality control records
and documents to the Engineer-in-Charge before the Completion Certificate is issued.

Video recording

During the Construction Period, the Contractor shall provide to the Engineer-in-
Charge for every calendar quarter, a video recording which will be compiled into a 15
(fifteen) minutes digital video covering the status and progress of work in that quarter.
Video recording should show different activities, stage of work, quality assurance
activities etc. including animation, graphs, digital maps, commentary, sub titles,
etc. spread over the quarter. The video recording shall be provided to the Engineer-
in-Charge no later than 15 (fifteen) days after the close of each quarter to be reckoned
from next full month of date of start of work.

Suspension of unsafe Construction Works

(i) Upon recommendation of the Engineer-in-Charge to this effect, or on his own
volition in cases of emergency or urgency, the Engineer-in-Charge may by
notice require the Contractor to suspend forthwith the whole or any part of the
Works if, in the reasonable opinion of Engineer-in-Charge, as the case may
be, such work threatens the safety of the Users and or other persons on or
about the Project. Provided, however, that in case of an emergency, the
Engineer-in-Charge may suomoto issue the notice referred to hereinabove.

(i)  The Contractor shall, pursuant to the notice underabove para, suspend the
Works or any part thereof for such time and in such manner as may be
specified by the Engineer-in-Charge and thereupon carry out remedial
measures to secure the safety of suspended works, the Users, other persons
and vehicles on or about the Project. The Contractor by notice require the
Engineer-in-Charge to inspect such remedial measures forthwith and request
for revocation of suspension. Upon reviewing the remedial measures, the
Engineer-in-Charge shall either revoke such suspension or instruct the
Contractor to carry out such other and further remedial measures as may be
necessary and reasonable and the procedure set forth in this Clause shall be
repeated until the suspension hereunder is revoked.

(i)  Subject to other provisions of the agreement, all reasonable cost incurred for
maintaining and protecting the Works or part thereof during the period of
suspension (the "Preservation Costs") shall be borne by the contractor, if in
the opinion of Engineer-in-Charge suspension is on account of reasons
attributable to the contractor.

(v)  If suspension of Work is for reasons not attributable to the Contractor, the
Engineer-in-Charge shall determine any Time Extension, if required, in
accordance with the provisions of clause-5.

Online maintenance of Site records including testing records.

(i) The Engineer-in-Charge may require the contractor to upload all the site records
in any online system devised by him. The contractor shall have to ensure that
all the required site records, as desired by the Engineer-in-Charge shall be
uploaded in this online system. Nothing extra on this account shall be payable
to the contractor. In case these records are to be maintained in any online
module then contractor shall comply with this.
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CLAUSES OF CONTRACT

Changes in firm's
Constitution to be
Intimated

Life Cycle Cost

Settlement of
Disputes by
Conciliation and
Arbitration

Clause 23

Where the contractor is a partnership firm/company/LLP, the prior approval in writing of the
Engineer-in-charge shall be obtained before any change is made in the constitution of the
firm/company/LLP. Where the contractor is an individual or a Hindu undivided family business
concern, such approval as aforesaid shall likewise be obtained before the contractor enters
into any partnership agreement where under the partnership firm would have the right to
carry out the works hereby undertaken by the contractor. If previous approval as aforesaid is
not obtained, the contract shall be deemed to have been assigned in contravention of clause
21 hereof and the same action may be taken, and the same consequences shall ensue as
provided in the said clause 21.

Clause 24
Deleted vide OM No. DG/CON/329 dated 03.06.2022
Clause 25:

Except where otherwise provided in the contract, all questions and disputes relating to the
meaning of the specifications, designs, drawings and instructions hereinbefore mentioned
and as to the quality of workmanship or materials used in the work or as to any other
question, claim, right, matter or thing whatsoever in any way arising out of or relating to the
contract, designs, drawings, specifications, estimates, instructions, orders or otherwise
concerning the works or the execution or failure to execute the same whether arising during
the progress of the work or after the cancellation, termination, completion or abandonment
thereof shall be dealt with as mentioned hereinafter.

25.1 Conciliation: If the contractor considers any work demanded of him to be outside the
requirements of the contract, or disputes any drawing, record or decision given in
writing by the Engineer-in-Charge; or if the Engineer-in-Charge considers any act or
decision of the contractor on any matter in connection with or arising out of the contract
or carrying out of the work to be unacceptable and disputed; such party may promptly
refer such disputes and amount claimed for each dispute to the Conciliator (Special
Director General or the Additional Director General concerned with the work, as
applicable) in the proforma prescribed in Appendix XVII mentioned in Schedule F,
under intimation to the other party. The Conciliator may then request each party to
submit to him a brief written statement describing the disputes and the points at
issue. Each party shall send a copy of such statement to the other party. At any stage
of the conciliation proceedings, the Conciliator may request a party to submit to him
such additional information as he deems appropriate. When it appears to the Conciliator
that there exist elements of a settlement which may be acceptable to the parties, he
shall formulate the terms of a possible settlement and submit them to the parties for
their observations. After receiving the observations of the parties, he may re-formulate
the terms of a possible settlement in the light of such observations. If the parties reach
agreement on a settlement of the disputes, they may draw up and sign a written
settlement agreement on non-judicial stamp paper as per Stamp Act. The Conciliator
shall authenticate the settlement agreement and furnish a copy thereof to each party.
The termination of conciliation proceedings shall be in accordance with Section 76 of
The Arbitration and Conciliation Act, 1996. No party shall be represented before the
said Conciliator by an advocate or legal counsel. The conciliation proceedings shall
be completed within 45 days from the receipt of reference. This time may be enlarged
by 15 days by the Conciliator. The conciliation proceedings shall be deemed to have
been terminated at the end of 60 days from the receipt of reference.
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25.2

253

Arbitration: If the aforesaid conciliation proceedings fail or the Conciliator fails to give
proposal for settlement within the aforesaid period, either party may promptly give
notice in the proforma prescribed in Appendix XVIII, under intimation to the other
party, to the Chief Engineer or the Superintending Engineer concerned with the work
(as applicable), hereinafter referred to as the Arbitrator Appointing Authority as indicated
in Schedule F, for appointment of Arbitrator.

However, a party may seek appointment of Arbitrator without taking recourse to the
process of conciliation mentioned in sub-clause 25.1 above.

In the event of either party giving a notice to the Arbitrator Appointing Authority for
appointment of Arbitrator, the said Authority shall appoint Arbitrator as per the procedure
given below and refer such disputes to arbitration.

(@  Number of Arbitrators: If the contract amount is less than Rs.100 crore, the
disputes may be referred for adjudication by a sole Arbitrator. If the contract
amount is Rs.100 crore or more, the disputes may be referred to an Arbitral
Tribunal of three Arbitrators.

(b) Qualification of Arbitrators: It is a term of this contract that each member of
the Arbitral Tribunal shall be Graduate Engineer with experience in execution of
public works engineering contracts, and he should have worked earlier at a level
not lower than the Chief Engineer (equivalent to level of Joint Secretary to the
Government of India).

The aforesaid educational qualification and work experience shall be mandatory
for appointment as Arbitrator.

The age of Arbitrator at the time of appointment shall not exceed 75 years. An
Arbitrator may be appointed notwithstanding the total number of active arbitration
cases with him.

(c) Parties to select Arbitrator: Based on the criteria specified above, a list of
empanelled Arbitrators has been prepared in CPWD, and the parties shall have
option to select an Arbitrator from the list sent to them.

Appointment of Sole Arbitrator: The parties may opt for appointment of the Arbitrator
of the Ministry of Housing and Urban Affairs. In such cases, the party seeking arbitration
has to submit an express agreement in writing as per Appendix XIX towards waiver of
Section 12(5) of the Arbitration and Conciliation Act, 1996 along with the notice for
appointment of Arbitrator in the proforma prescribed in Appendix XVIII, under intimation
to the other party. The Arbitrator Appointing Authority shall, within 30 days of receipt of
the said notice, appoint Arbitrator of the Ministry of Housing and Urban Affairs as
Arbitrator in the matter, provided the other party also submits waiver of Section 12(5),
ibid in Appendix XIX within 7 days of the receipt of the said notice.

Where any one of the parties does not opt for the Arbitrator of the Ministry of
Housing and Urban Affairs, or does not submit the waiver agreement, the Arbitrator
Appointing Authority shall propose five Arbitrators from the list of CPWD Empanelled
Arbitrators to the party seeking arbitration under intimation to the other party within
15 days of receiving the notice. The party seeking arbitration shall give his choice
for one of them within 15 days of receiving the list, and the Arbitrator Appointing
Authority shall appoint the chosen person as the Sole Arbitrator within 15 days of
the receipt of choice.
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Contractor to
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against Patent
Rights

25.4

25.5

25.6

25.7

25.8

25.9

It is a term of this arbitration agreement that if the parties fail to select, within the
period prescribed above, an Arbitrator of their choice from the list of CPWD Empanelled
Arbitrators forwarded to them, the Arbitrator Appointing Authority shall himself select
and appoint Arbitrator from the said list.

Appointment of Arbitral Tribunal of three Arbitrators: The Arbitrator Appointing
Authority shall prepare two separate lists of five Arbitrators each from the list of CPWD
Empanelled Arbitrators, and send one to the party seeking arbitration and other to the
responding party, within 15 days of the receipt of notice. The parties will then choose
any one Arbitrator from the list provided to them within 15 days of receipt of the list.
The Arbitrator Appointing Authority shall then appoint those chosen by the respective
parties as Arbitrators and also a third Arbitrator from the list of CPWD Empanelled
Arbitrators to act as presiding Arbitrator, within 15 days of receipt of choice from both
the parties.

It is a term of this arbitration agreement that if the parties fail to select, within the
period prescribed above, an Arbitrator of their choice from the list of CPWD Empanelled
Arbitrators forwarded to them, the Arbitrator Appointing Authority shall himself select
and appoint Arbitrator from the said list.

Applicable Law: The provisions of the Arbitration and Conciliation Act, 1996 (Act 26
of 1996) and any further statutory modification or re-enactment thereof shall be
applicable. Further, the fast-track procedure for arbitration contained in Section 29B of
the said Act shall apply.

Fee payable to Arbitrator(s): The fee payable to the arbitral tribunal shall be as per
CPWD OM No.2/2006/SE(TLC)/CSQ/137 dated 19.11.2019 (or latest amendment),
and shall be shared equally by both the parties.

Place of Arbitration: The place of arbitration shall preferably be as mentioned in
Schedule F. However, the Arbitral Tribunal may decide the place in consultation with
both the parties.

Terms of reference: The Arbitral Tribunal shall adjudicate on only such disputes as
are referred to it by the Arbitrator Appointing Authority and give separate award against
each dispute referred to him and shall give reasons for the award in all cases where
the total amount of the claim by any party exceeds Rs.1,00,000.

Interest on Arbitration award: It is also a term of this arbitration agreement that
where the Arbitral award against any dispute is for the payment of money, no pre-suit
and pendent elite interest shall be payable on any part of the Arbitral award.

Clause 26

The contractor shall fully indemnify and keep indemnified the President of India against any
action, claim or proceeding relating to infringement or use of any patent or design or any
alleged patent or design rights and shall pay any royalties which may be payable in respect
of any article or part thereof included in the contract. In the event of any claims made or
action brought against Government in respect of any such matters as aforesaid, the contractor
shall be immediately notified thereof and the contractor shall be at liberty, at his own expense,
to settle any dispute or to conduct any litigation that may arise there from, provided that the
contractor shall not be liable to indemnify the President of India if the infringement of the
patent or design or any alleged patent or design right is the direct result of an order passed
by the Engineer-in-charge in this behalf.
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CLAUSES OF CONTRACT

Clause 27
Withholding and (i)  Whenever any claim or claims for payment of a sum of money arises out of or under
lien in respect of the contract or against the contractor, the Engineer-in-charge or the Government shall
sum due from be entitled to withhold and also have a lien to retain such sum or sums in whole or in
Contractor part from the security, if any deposited by the contractor and for the purpose aforesaid,

the Engineer-in-charge or the Government shall be entitled to withhold the security
deposit, if any, furnished as the case may be and also have a lien over the same
pending finalization or adjudication of any such claim. In the event of the security
being insufficient to cover the claimed amount or amounts or if no security has been
taken from the contractor, the Engineer-in-Charge or the Government shall be entitled
to withhold and have a lien to retain to the extent of such claimed amount or amounts
referred to above, from any sum or sums found payable or which may at any time
thereafter become payable to the contractor under the same contract or any other
contract with the Engineer-in-Charge of the Government or any contracting person
through the Engineer-in-Charge pending finalization of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld or
retained under the lien referred to above by the Engineer-in-Charge or Government will
be kept withheld or retained as such by the Engineer-in-Charge or Government till the
claim arising out of or under the contract is determined by the arbitrator(if the contract
is governed by the arbitration clause) by the competent court, as the case may be
and that the contractor will have no claim for interest or damages whatsoever on any
account in respect of such withholding or retention under the lien referred to above
and duly notified as such to the contractor. For the purpose of this clause, where the
contractor is a partnership firm or a limited company, the Engineer-in-charge or the
Government shall be entitled to withhold and also have a lien to retain towards such
claimed amount or amounts in whole or in part from any sum found payable to any
partner/limited company as the case may be, whether in his individual capacity or
otherwise.

(i)  Government shall have the right to cause an audit and technical examination of
the works and the final bills of the contractor including all supporting vouchers,
abstract, etc., to be made after payment of the final bill and if as a result of such
audit and technical examination any sum is found to have been overpaid in respect
of any work done by the contractor under the contract or any work claimed to have
been done by him under the contract and found not to have been executed, the
contractor shall be liable to refund the amount of over-payment and it shall be
lawful for Government to recover the same from him in the manner prescribed in
sub-clause (i) of this clause or in any other manner legally permissible; and if it is
found that the contractor was paid less than what was due to him under the contract
in respect of any work executed by him under it, the amount of such under payment
shall be duly paid by Government to the contractor, without any interest thereon
whatsoever.

Provided that the Government shall not be entitled to recover any sum overpaid, nor
the contractor shall be entitled to payment of any sum paid short where such payment
has been agreed upon between the Superintending Engineer or Executive Engineer
on the one hand and the contractor on the other under any term of the contract
permitting payment for work after assessment by the Superintending Engineer or the
Engineer-in-Charge.
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CLAUSES OF CONTRACT

Lien in respect of
claims in other
Contracts

Employment of coal
mining or controlled
area labour not
Permissible

Water for Works

Clause 28

Any sum of money due and payable to the contractor (including the security deposit returnable
to him) under the contract may be withheld or retained by way of lien by the Engineer-in-
charge or the Government or any other contracting person or persons through Engineer-in-
charge against any claim of the Engineer-in-charge or Government or such other person or
persons in respect of payment of a sum of money arising out of or under any other contract
made by the contractor with the Engineer- in-charge or the Government or with such other
person or persons. It is an agreed term of the contract that the sum of money so withheld or
retained under this clause by the Engineer-in-charge or the Government will be kept withheld
or retained as such by the Engineer-in-charge or the Government or till his claim arising out
of the same contract or any other contract is either mutually settled or determined by the
arbitration clause or by the competent court, as the case may be and that the contractor
shall have no claim for interest or damages whatsoever on this account or on any other
ground in respect of any sum of money withheld or retained under this clause and duly
notified as such to the contractor.

Clause 29

The contractor shall not employ coal mining or controlled area labour falling under any
category whatsoever on or in connection with the work or recruit labour from area within a
radius of 32 km (20 miles) of the controlled area. Subject as above the contractor shall
employ imported labour only i.e., deposit imported labour or labour imported by contractors
from area, from which import is permitted.

Where ceiling price for imported labour has been fixed by State or Regional Labour Committees,
not more than that ceiling price shall be paid to the labour by the contractor.

The contractor shallimmediately remove any labourer who may be pointed out by the Engineer
in-Charge as being a coal mining or controlled area labourer. Failure to do so shall render the
contractor liable to pay to Government a sum calculated at the rate of Rs.100/- per day per
labourer. The certificate of the Engineer-in-Charge about the number of coal mining or controlled
arealabourer and the number of days for which they worked shall be final and binding upon all
parties to this contract.

Itis declared and agreed between the parties that the aforesaid stipulation in this clause is
one in which the public are interested within the meaning of the exception in Section 74 of
Indian Contract Act, 1872.

Explanation:- Controlled Area means the following areas:

Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-Division under Santhal Pargana
Commissionery, Districts of Bankuara, Birbhum, Burdwan, District of Bilaspur.

Any other area which may be declared a Controlled Area by or with the approval of the
Central Government.

Clause 30

The contractor(s) shall make his/their own arrangements for water required for the work and
nothing extra will be paid for the same. This will be subject to the following conditions.

(i) That the water used by the contractor(s) shall be fit for construction purposes to the
satisfaction of the Engineer-in-Charge.

(i)  The Engineer-in-Charge shall make alternative arrangements for supply of water at the
risk and cost of contractor(s) if the arrangements made by the contractor(s) for
procurement of water are in the opinion of the Engineer-in-Charge, unsatisfactory.
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CLAUSES OF CONTRACT

Clause 31
Alternate water The contractor shall be allowed to construct temporary wells in Government land for taking
arrangements water for construction purposes only after he has got permission of the Engineer-in- charge

in writing. No charges shall be recovered from the contractor on this account, but the contractor
shall be required to provide necessary safety arrangements to avoid any accidents or damage
to adjacent buildings, roads and service lines. He shall be responsible for any accidents or
damage caused due to construction and subsequent maintenance of the wells and shall
restore the ground to its original condition after the wells are dismantled on completion of

the work.

Clause 32
Employment of Contractors Superintendence, Supervision, Technical Staff & Employees
Technical Staff and (i) The contractor shall provide all necessary superintendence during execution of the
employees

work and all along thereafter as may be necessary for proper fulfilling of the obligations
under the contract.

As per tendered amount (worked out on the basis of quoted rate of individual items)and
before commencement of the work, intimate in writing to the Engineer-in-Charge, the
name(s), qualifications, experience, age, address(s) and other particulars along with
certificates, of the principal technical representative to be in charge of the work and
other technical representative(s) who will be supervising the work. Minimum requirement
of such technical representative(s) and their qualifications and experience shall not
be lower than specified in Schedule 'F'. Even of the contractor (or partner(s) in case of
firm/ company)is himself / herself an Engineers, it is necessary on the part of the
contractor to Employ principal technical representative / technical representative (s)
as per stipulation in Schedule 'F'.

The Engineer-in-Charge shall within 3 days of receipt of such communication intimate in
writing his approval or otherwise of such a representative(s) to the contractor. Any such
approval may at any time be withdrawn and in case of such withdrawal, the contractor
shall appoint another such representative(s) according to the provisions of this clause.
Decision of the tender accepting authority shall be final and binding on the contractor in
this respect. Such a principal technical representative and other technical representative(s)
shall be appointed by the contractor soon after receipt of the approval from Engineer-in-
charge and shall be available at site before start of work.

All the provisions applicable to the principal technical representative under the Clause
will also be applicable to other technical representative(s) The principal technical
representative and other technical representative(s) shall be present at the site of
work for supervision at all times when any construction activity is in progress and also
present himself/themselves, as required, to the Engineer-in-Charge and/or his
designated representative to take instructions. Instructions given to the principal
technical representative or other technical representative(s) shall be deemed to have
the same force as if these have been given to the contractor. The principal technical
representative and other technical representative(s) shall be actually available at site
fully during all stages of execution of work, during recording/checking/test checking
of measurements of works and whenever so required by the Engineer-in-Charge and
shall also note down instructions conveyed by the Engineer-in-Charge or his designated
representative(s) in the site order book and shall affix his/their signature in token of
noting down the instructions and in token of acceptance of measurements/checked
measurements/ test checked measurements. The representative(s) shall not look
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CLAUSES OF CONTRACT

Levy/Taxes payable
by Contractor

(if)

after any other work. Substitutes, duly approved by Engineer-in-Charge of the work in
similar manner as aforesaid shall be provided in event of absence of any of the
representative(s) by more than two days.

If the Engineer-in-Charge, whose decision in this respect is final and binding on the
contractor, is convinced that no such technical representative(s) is/are effectively
appointed or is/are effectively attending or fulfilling the provision of this clause, a recovery
(non-refundable) shall be effected from the contractor as specified in Schedule 'F' and
the decision of the Engineer-In-Charge as recorded in the site order book and
measurement recorded checked/test checked in Measurement Books shall be final
and binding on the contractor. Further if the contractor fails to appoint suitable technical
Principal technical representative and/or other technical representative(s) and if such
appointed persons are not effectively present or are absent by more than two days
without duly approved substitute or do not discharge their responsibilities satisfactorily,
the Engineer-in-Charge shall have full powers to suspend the execution of the work
until such date as suitable other technical representative(s) is/areappointed and the
contractor shall be held responsible for the delay so caused to the work. The contractor
shall submit a certificate of employment of the technical representative(s) (in the form
of copy of Form-16 or CPF deduction issued to the Engineers employed by him) along
with every on account bill/ final bill and shall produce evidence if at any time so required
by the Engineer-in-Charge.

The contractor shall provide and employ on the site only such technical assistants as
are skilled and experienced in their respective fields and such foremen and supervisory
staff as are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is
necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor to
remove from the works any person who in his opinion misconducts himself, or is
incompetent or negligent in the performance of his duties or whose employment is
otherwise considered by the Engineer-in-Charge to be undesirable. Such person shall
not be employed again at works site without the written permission of the Engineer-in-
Charge and the persons so removed shall be replaced as soon as possible by competent
substitutes.

Clause 33

GST, Building and other Construction Workers Welfare Cess or any other tax, levy or
Cess in respect of input for or output by this contract shall be payable by the contractor
and Government shall not entertain any claim whatsoever in this respect except as
provided under Clause 34.

The contractor shall deposit royalty and obtain necessary permit for supply of the red
bajri, stone, kankar, stone aggregate, earth, sand etc. from local authorities.

If pursuant to or under any law, notification or order any royalty, cess or the like
becomes payable by the Government of India and does not any time become payable
by the contractor to the State Government, Local authorities in respect of any material
used by the contractor in the works, then in such a case, it shall be lawful to the
Government of India and it will have the right and be entitled to recover the amount paid
in the circumstances as aforesaid from dues of the contractor.
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CLAUSES OF CONTRACT

Conditions for
reimbursement of
levy/taxes if levied
after receipt of
Tenders

Termination of
Contract on death of
contractor

If relative working in
CPWD then the
contractor not
allowed to tender

Clause 34

(i) All tendered rates shall be inclusive of any tax, levy or cess applicable on last stipulated
date of receipt of tender including extension if any. No adjustment i.e. increase or
decrease shall be made for any variation in the rate of GST, Building and Other
Construction Workers Welfare Cess or any tax, levy or cess applicable on inputs.

However, effect of variation in rates of GST or Building and Other Construction Workers
Welfare Cess or imposition or repeal of any other tax, levy or cess applicable on
output of the works contract shall be adjusted on either side, increase or decrease.

Provided further that for Building and Other Construction Workers Welfare Cess or any
tax (other than GST), levy or cess varied or imposed after the last date of receipt of
tender including extension if any, any increase shall be reimbursed to the contractor
only if the contractor necessarily and properly pays such increased amount of taxes/
levies/cess.

Provided further that such increase including GST shall not be made in the extended
period of contract for which the contractor alone is responsible for delay as determined
by authority for extension of time under Clause 5 in Schedule F.

(i) The contractor shall keep necessary books of accounts and other documents for the
purpose of this condition as may be necessary and shall allow inspection of the same
by a duly authorized representative of the Government and/or the Engineer-in-charge
and shall also furnish such other information/document as the Engineer-in-Charge
may require from time to time.

(i)  The contractor shall, within a period of 30 days of the imposition of any such further
tax or levy or cess, or variation or repeal of such tax or levy or cess give a written
notice thereof to the Engineer-in-charge that the same is given pursuant to this condition,
together with all necessary information relating thereto.

Clause 35

Without prejudice to any of the rights or remedies under this contract, if the contractor dies,
the Engineer-in-charge on behalf of the President of India shall have the option of terminating
the contract without compensation to the contractor.

Clause 36

The contractor shall not be permitted to tender for works in the CPWD circle (Division in
case of contractors of Horticulture/Nursery categories) responsible for award and execution
of contracts in which his near relative is posted as Divisional Accountant or as an officer in
any capacity between the grades of the Superintending Engineer and Junior Engineer (both
inclusive). He shall also intimate the names of persons who are working with him in any
capacity or are subsequently employed by him and who are near relatives to any Gazetted
Officer in the CPWD or in the Ministry of Housing and Urban Affairs. Any breach of this
condition by the contractor would render him liable to be removed from the approved list of
contractors of this Department. If however the contractor is registered in any other department,
he shall be debarred from tendering in CPWD for any breach of this condition.

NOTE: By the term "near relatives" is meant wife, husband, parents and grandparents,
children and grandchildren, brothers and sisters, uncles, aunts and cousins and their
corresponding in-laws.
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CLAUSES OF CONTRACT

No Gazetted
Engineer to work as
Contractor within
one year of
retirement

Theoretical
consumption of
Material

Compensation
during warlike
situations

Clause 37

No engineer of gazetted rank or other gazetted officer employed in engineering or administrative
duties in an engineering department of the Government of India shall work as a contractor or
employee of a contractor for a period of one year after his retirement from government service
without the previous permission of Government of India in writing. This contract is liable to be
cancelled if either the contractor or any of his employees is found at any time to be such a
person who had not obtained the permission of Government of India as aforesaid, before
submission of the tender or engagement in the contractor's service, as the case may be.

Clause 38

(i) After completion of the work and also at any intermediate stage in the event of Non
reconciliation of materials issued theoretical quantity of materials used in the work
shall be calculated on the basis and method given hereunder:

(@  Quantity of cement & bitumen shall be calculated on the basis of quantity of
cement & bitumen required for different items of work as shown in the Schedule
of Rates mentioned in Schedule 'F'. In case any item is executed for which
standard constants for the consumption of cement or bitumen are not available
in the above mentioned schedule/statement or cannot be derived from the same
shall be calculated on the basis of standard formula to be laid down by the
Engineer-in-Charge.

(b)  Theoretical quantity of steel reinforcement or structural steel sections shall be
taken as the quantity required as per design or as authorized by Engineer-in-
Charge, including authorized lappages, chairs etc. plus 3% wastage due to
cutting into pieces, such theoretical quantity being determined and compared
with the actual, each diameter wise, section wise and category wise separately.

(c)  Theoretical quantity of G.I. & C.1. or other pipes, conduits, wires and cables, pig
lead and G.I./M.S. sheets shall be taken as quantity actually required and
measured plus 5% for wastage due to cutting into pieces (except in the case of
G.I./M.S. sheets it shall be 10%), such determination & comparison being made
diameter wise & category wise.

(d)  Forany other material as per actual requirements.

Over the theoretical quantities of materials so computed a variation shall be allowed
as specified in Schedule 'F' For non scheduled items, the decision of the Superintending
Engineer regarding theoretical quantities of materials which should have been actually
used, shall be final and binding on the contractor.

(i) The said action under this clause is without prejudice to the right of the Government to
take action against the contractor under any other conditions of contract for not doing
the work according to the prescribed specifications.

Clause 39

The work (whether fully constructed or not) and all materials, machines, tools and plants,
scaffolding, temporary buildings and other things connected therewith shall be at the risk of
the contractor until the work has been delivered to the Engineer-in-Charge and a certificate
from him to that effect obtained. In the event of the work or any materials properly brought to
the site for incorporation in the work being damaged or destroyed in consequence of hostilities
or warlike operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge
to remove any debris from the site, collect and properly stack or remove in store all serviceable
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CLAUSES OF CONTRACT

Apprentices Act
provisions to be
complied with

Release of Security
deposit

materials salvaged from the damaged work and shall be paid at the contract rates in accordance
with the provision of this agreement for the work of clearing the site of debris, stacking or
removal of serviceable material and for reconstruction of all works ordered by the Engineer-
in-Charge, such payments being in addition to compensation upto the value of the work
originally executed before being damaged or destroyed and not paid for. In case of works
damaged or destroyed but not already measured and paid for, the compensation shall be
assessed by the Divisional Officer upto Rs.2,00,000/- and by the next higher officer concerned
for a higher amount. The contractor shall be paid for the damages/destruction suffered and
for restoring the material at the rate based on analysis of rates tendered for in accordance
with the provision of the contract. The certificate of the Engineer-in-Charge regarding the
quality and quantity of materials and the purpose for which they were collected shall be final
and binding on all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence of
hostilities or warlike operations (a) unless the contractor had taken all such precautions
against air raid as are deemed necessary by the A.R.P. (Air Raid Precaution) Officers or
the Engineer-in-Charge (b) for any material etc. not on the site of the work or for any tools,
plant, machinery, scaffolding, temporary building and other things not intended for the
work. In the event of the contractor having to carry out reconstruction as aforesaid, he
shall be allowed such extension of time for its completion as is considered reasonable by
the Divisional Officer.

Clause 40

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules
and orders issued there under from time to time. If he fails to do so, his failure will be a
breach of the contract and the Superintending Engineer may, in his discretion, cancel the
contract. The contractor shall also be liable for any pecuniary liability arising on account of
any violation by him of the provisions of the said Act.

Clause 41

The Security Deposit of the work shall be refunded if no labour complaint has been received
from the labour officer till the due date of its payment. If a labour complaint is received during
this period, the Engineer-in-Charge shall, after issue of notice in this regard to the contractor,
deduct the amount required to settle the complaint from his security deposit and refund the
balance amount.

Note :- In case of any discripencies between Hindi and English version, English version shall
prevail.
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INTEGRITY PACT

INTEGRITY PACT

(Integrity Pact is applicable for all works of estimated cost put to tender equal to or more than the threshold value given
in Schedule-F)

This Integrity Pact is made at ................ on this ............ day of ............ 20 .....
BETWEEN

President of India represented by the Engineer-in-Charge (hereinafter referred to as the Principal,
whichexpressionshallunlessrepugnanttothemeaningorcontexthereofincludeitssuccessors and permittedassignees)

AND

(Name and address of the bidder)

(Hereinafter referred to as the Bidder/Contractorand which expression shall unless repugnant to the meaning or
context hereof include its successors and permitted assignees)

Preamble
WHEREAS the Principal has floated the tender (NIT No................. ) (herein after referred to as the Tender) and
intends to award, under laid down organizational procedure, contractt for ... i (Name
OF WOIK) oot hereinafter referred to as the Contract.

AND WHEREAS the Principal values full compliance with all relevant laws of the land, rules, regulations, economic
use of resources and of fairness/transparency in its relation with its Bidder(s) and Contractor(s).

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this Integrity Agreement
(hereinafter referred to as Integrity Pact), the terms and conditions of which shall also be read as integral part and
parcel of the Tender/Bid documents and Contract between the parties.

In order to achieve these goals, the Principal will appoint Independent External Monitors (IEMs) who will monitor the
tender process and the execution of the contract for compliance with the principles mentioned hereunder.

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby agree as follows
and this Integrity Pact witnesses as under:

Articles

Article 1: Commitment of the Principal

(1)  The Principal commits itself to take all measures necessary to prevent corruption and to observe the following
principles:

(@  Noemployee of the Principal, personally or through any of his/her family members, will in connection with
the Tender, or the execution of the Contract, demand, take a promise for or accept, for self or third person,
any material or immaterial benefit which the person is not legally entitled to.

(b)  The Principal will, during the Tender process, treat all Bidder(s) with equity and reason. The Principal will,
in particular, before and during the Tender process, provide to all Bidder(s) the same information and will
not provide to any Bidder(s) confidential/ additional information through which the Bidder(s) could obtain
an advantage in relation to the Tender process or the Contract execution.

(c)  The Principal shall endeavour to exclude from the Tender process any person, whose conduct in the past
has been of biased nature.
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INTEGRITY PACT

If the Principal obtains information on the conduct of any of its employees which is a criminal offence under the
Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) or is in violation of the principles herein
mentioned or if there be a substantive suspicion in this regard, the Principal will inform the Chief Vigilance
Officer and in addition can also initiate disciplinary actions as per its internal laid down policies and procedures.

Article 2: Commitment of the Bidder(s)/Contractor(s)

1.

Itis required that each Bidder/Contractor (including their respective officers, employees and agents) adhere to
the highest ethical standards, and report to the Government / Department all suspected acts of fraud or corruption
or Coercion or Collusion of which it has knowledge or becomes aware, during the tendering process and
throughout the negotiation or award of a contract.

The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent corruption. He commits
himself to observe the following principles during his participation in the Tender process and during the Contract
execution:

(@  The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, promise or give to
any of the Principal employees involved in the Tender process or execution of the Contract or to any third
person any material or other benefit which he/she is not legally entitled to, in order to obtain in exchange
any advantage of any kind whatsoever during the Tender process or during the execution of the Contract.

(b)  The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed agreement or
understanding, whether formal or informal. This applies in particular to prices, specifications, certifications,
subsidiary contracts, submission or non-submission of bids or any other actions to restrict competitiveness
or to cartelize in the bidding process.

(c)  The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. Further the Bidder(s)/
Contract(s) will not use improperly, (for the purpose of competition or personal gain), or pass on to others,
any information or documents provided by the Principal/Owner as part of the business relationship, regarding
plans, technical proposals and business details, including information contained or transmitted electronically.

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of agents/
representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian nationality shall disclose names
and addresses of foreign agents/representatives, if any. Either the Indian agent on behalf of the foreign
principal or the foreign principal directly could bid in a tender but not both. Further, in cases where an
agent participates in a tender on behalf of one manufacturer, he shall not be allowed to quote on behalf of
another manufacturer along with the first manufacturer in a subsequent/parallel tender for the same item.

(e)  The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments he has made, is
committed to or intends to make to agents, brokers or any other intermediaries in connection with the
award of the Contract.

) Bidder(s) / Contractor(s) who have signed the Integrity Pact shall not approach the courts while representing
the matter to IEMs and shall wait for their decision in the matter.

The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or be an accessory
to such offences.

The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in fraudulent practice,
wilful misrepresentation or omission of facts or submission of fake/forged documents in order to induce public
official to act in reliance thereof, with the purpose of obtaining unjust advantage by or causing damage to
justified interest of others and/or to influence the procurement process to the detriment of the Government
interests.

The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use coercive practices (which
shallinclude the act of obtaining something, compelling an action or influencing a decision through intimidation,
threat or the use of force directly or indirectly, where potential or actual injury may befall upon a person, his/ her
reputation or property) to influence their participation in the tendering process.
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INTEGRITY PACT

Article 3: Consequences of Breach

Without prejudice to any rights that may be available to the Principal under law or the contract or its established
policies and laid down procedures, the Principal shall have the following rights in case of breach of this Integrity
Pact by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and undertakes to respect and uphold
the Principal absolute right:

1. Ifthe Bidder(s)/Contractor(s), either before award or during execution of Contract has committed a transgression
through a violation of Article 2 above or in any other form, such as to put his reliability or credibility in question, the
Principal after giving 14 days notice to the contractor shall have powers to disqualify the Bidder(s)/Contractor(s)
from the Tender process or terminate/determine the Contract, if already executed or exclude the Bidder/Contractor
from future contract award processes. The imposition and duration of the exclusion will be determined by the
severity of transgression and determined by the Principal. Such exclusion may be forever or for a limited period
as decided by the Principal.

2.  Forfeiture of Earnest Money Deposit/Performance Guarantee/Security Deposit: If the Principal has disqualified
the Bidder(s) from the Tender process prior to the award of the Contract or terminated/determined the Contract or
has accrued the right to terminate/determine the Contract according to Article 3(1), the Principal apart from
exercising any legal rights that may have accrued to the Principal, may in its considered opinion forfeit the entire
amount of Earnest Money Deposit/Performance Guarantee and Security Deposit of the Bidder/Contractor.

3. Criminal Liability: If the Principal obtains knowledge of conduct of a Bidder or Contractor, or of an employee or a
representative or an associate of a Bidder or Contractor which constitutes corruption within the meaning of PC
Act, or if the Principal has substantive suspicion in this regard, the Principal will inform the same to law enforcing
agencies for further investigation.

Article 4: Previous Transgression

1.  The Bidder declares that no previous transgressions occurred in the last 3 years with any other Company in any
country confirming to the anticorruption approach or with Central Government or State Government or any other
Central/State Public Sector Enterprises in India that could justify his exclusion from the tender process.

2. Ifthe Bidder makes incorrect statement on this subject, he can be disqualified from the tender process or action
can be taken for banning of business dealings/holiday listing of the Bidder/Contractor as deemed fit by the
Principal.

3. Ifthe Bidder/Contractor can prove that he has resorted/recouped the damage caused by him and has installed a
suitable corruption prevention system, the Principal may, at its own discretion, revoke the exclusion prematurely.

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors

1. The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in conformity with
this Integrity Pact. The Bidder/Contractor shall be responsible for any violation(s) of the principles laid down in
this agreement by any of its Subcontractors/subvendors.

The Principal will enter into pacts on identical terms as this one with all Bidders and Contractors.

The Principal will disqualify Bidders who do not submit the duly signed Integrity Pact between the Principal and
the Bidder along with the Tender or violate its provisions at any stage of the Tender process.

Article 6- Duration of the Pact

This Integrity Pact begins when both the parties have legally signed it. It expires for the Contractor 12 months after the
completion of work under the contract or expiry of defect liability period or last payment made under the contract,
whichever is later and for all other bidders, 6 months after the Contract has been awarded.

If any claim is made/lodged during this time, the same shall be binding and continue to be valid despite the lapse of
this Integrity Pact as specified above, unless it is discharged/determined by the ADG/SDG, CPWD concerned.
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INTEGRITY PACT

Article 7- Other Provisions

1.

This Integrity Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters of the
Division of the Principal, who has floated the tender.

Changes and supplements as well as termination notice need to be made in writing.

If the Contractor is a partnership or a consortium, this Integrity Pact must be signed by all the partners or by one
or more partner holding power of attorney signed by all partners and consortium members. In case of a Company,
the Integrity Pact must be signed by a representative duly authorized by board resolution.

Should one or several provisions of this Integrity Pact turn out to be invalid; the remainder of this Pact remains
valid. In this case, the parties will strive to come to an agreement to their original intensions.

Issues like Warranty/Guarantee etc. shall be outside the purview of IEMs.

Itis agreed term and condition that any dispute or difference arising between the parties with regard to the terms
of this Integrity Pact, any action taken by the Principal in accordance with this Integrity Pact or interpretation
thereof shall not be subject to arbitration.

In view of the nature of integrity pact, the Integrity Pact is irrevocable and shall remain valid even if the main
tender/contract is terminated till the currency of the integrity pact.

If any complaint regarding violation of IP is received directly by the Principal in respect of the contract, the same
shall be referred to the IEM for comments/recommendations.

Article 8 —Independent External Monitor (IEM)

(1)

The Principal appoints competent and credible Independent External Monitor for this Pact after approval by
Central Vigilance Commission (Names and address of IEMs are as mentioned in Schedule-F). The task of the
Monitor is to review independently and objectively, whether and to what extent the parties comply with the
obligations under this agreement.

The Monitor is not subject to instructions by the representatives of the parties and performs his/her functions
neutrally and independently. The Monitor would have access to all contract documents, whenever required. It will
be obligatory for him/her to treat the information and documents of the Bidders / Contractors as confidential.

The Bidder(s)/Contractor(s) accepts that the IEM has the right to access without restriction to all project
documentation of the Principal including that provided by the Contractor, The Contractor will also grant the IEM,
upon his/her request and demonstration of a valid interest, unrestricted and unconditional access to their project
documentation. The same is applicable to subcontractors.

The IEM is under contractual obligation to treat the information and documents of the Bidder{s}/Contractor(s)/
Sub-contractor(s) with confidentiality. The IEM has also signed ‘Non- Disclosure of Confidential Information’ and
‘Absence of Conflict of Interest’. In case if any conflict of interest arising at a later date, the IEM shall inform the
Engineer-in-Charge and recuse himself / herself from that case.

As soon as the IEM notices, or believes to notice, a violation of this agreement, he/she will so inform the
Management of the Principal and request the Management to discontinue or take corrective action, or to take
other relevant action. The IEM can in this regard submit non-binding recommendations. Beyond this, the IEM has
no right to demand from the parties that they act in a specific manner, refrain from action or tolerate action.

The IEM will submit a written report to the SDG/ADG concerned within 8 to 10 weeks from the date of reference
or intimation to him by the Principal and, should the occasion arise, submit proposals for correcting problematic
situations.

If the IEM has reported to the ADG/SDG concerned, a substantiated suspicion of an offence under relevant IPC/
PC Act, and the ADG/SDG concerned has, within a reasonable time, not taken visible action to proceed against
such offence or reported it to the Chief Vigilance Officer, the IEM may also transmit this information directly to the
Central Vigilance Commissioner.
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INTEGRITY PACT

(8) The Principal will provide to the IEM sufficient information about all meetings among the parties related to the
project provided such meetings could have impact on contractual relations between the Principal and the contractor.
The parties will offer to the IEM the option to participate in such meetings.

(9) The word IEM or monitor would include both singular and plural.

Article 9- Legal and Prior Rights

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and remedies belonging to
such parties under the Contract and/or law and the same shall be deemed to be cumulative and not alternative to such
legal rights and remedies aforesaid. For the sake of brevity, both the Parties agree that this Integrity Pact will have
precedence over the Tender/Contact documents with regard to any of the provisions covered under this Integrity Pact.

IN WITNESS WHERE OF the parties have signed and executed this Integrity Pact at the place and date first
above mentioned in the presence of following witnesses:

(For and on behalf of Bidder/Contractor)

WITNESSES:

(signature, name and address)

Place:

Dated:

Note: To be signed by the Bidder and the Engineer-in-Charge.

Provision of IEMs

IEMs (Independent External Monitors) have been appointed to monitor IP (Integrity pact) for works having estimated
cost as mentioned in Schedule F. Details (names, address, number etc.) of IEMs are available in the Schedule F.
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CPWD SAFETY CODE

Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the ground, or
from solid construction except such short period work as can be done safely from ladders. When a ladder is
used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying materials as
well suitable footholds and handhold shall be provided on the ladder and the ladder shall be given an inclination
not steeper than 4 to 1(¥4 horizontal and 1 vertical.)

Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended from an overhead
support or erected with stationary support shall have a guard rail properly attached or bolted, braced and otherwise
secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding or staging and extending along
the entire length of the outside and ends there of with only such opening as may be necessary for the delivery of
materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from the building or
structure.

Working platforms, gangways and stairways should be so constructed that they should not sag unduly or
unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12ft.) above ground
level or floor level, they should be closely boarded, should have adequate width and should be suitably fastened
as described in (2) above.

Every opening in the floor of a building or in a working platform shall be provided with suitable means to prevent
the fall of person or materials by providing suitable fencing or railing whose minimum height shall be 90 cm. (3ft.)

Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be
securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width between side rails in
rung ladder shall in no case be less than 29 cm. (11%2") for ladder upto and including 3 m. (10 ft.) in length. For
longer ladders, this width should be increased at least '4"for each additional 30 cm. (1 foot) of length. Uniform
step spacing of not more than 30 cm shall be kept. Adequate precautions shall be taken to prevent danger from
electrical equipment. No materials on any of the sites or work shall be so stacked or placed as to cause danger
or inconvenience to any person or the public. The contractor shall provide all necessary fencing and lights to
protect the public from accident and shall be bound to bear the expenses of defence of every suit, action or other
proceedings at law that may be brought by any person for injury sustained owing to neglect of the above precautions
and to pay any damages and cost which may be awarded in any such suit; action or proceedings to any such
person or which may, with the consent of the contractor, be paid to compensate any claim by any such person.

(@) Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied with at
least one ladder for each 30 m. (100 ft.) in length or fraction thereof, Ladder shall extend from bottom of the
trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which are 1.5 m.
(5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber bracing, so as
to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 m. (5ft.) of
the edges of the trench or half of the depth of the trench whichever is more. Cutting shall be done from top
to bottom. Under no circumstances, undermining or undercutting shall be done.

(b) Safety Measures for digging bore holes:-

() Ifthe bore well is successful, it should be safely capped to avoid caving and collapse of the bore well.
The failed and the abandoned ones should be completely refilled to avoid caving and collapse;

(i) ~ During drilling, Sign boards should be erected near the site with the address of the drilling contractor
and the Engineer in-charge of the work;

(i)  Suitable fencing should be erected around the well during the drilling and after the installation of the
rig on the point of drilling, flags shall be put 50m alround the point of drilling to avoid entry of people;

(v)  Afterdrilling the borewell, a cement platform (0.50m x 0.50m x 1.20m) 0.60m above ground level and
0.60m below ground level should be constructed around the well casing;
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(v)  After the completion of the borewell, the contractor should cap the bore well properly by welding steel
plate, cover the bore well with the drilled wet soil and fix thorny shrubs over the soil. This should be
done even while repairing the pump;

(vi)  Afterthe borewell is drilled the entire site should be brought to the ground level.
Demolition - Before any demolition work is commenced and also during the progress of the work,
()  Allroads and open areas adjacent to the work site shall either be closed or suitably protected.

(i) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by the
operator shall remain electrically charged.

(i)  All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion or
flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to
render it unsafe.

All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should be kept
available for the use of the person employed on the site and maintained in a condition suitable forimmediate use,
and the contractor should take adequate steps to ensure proper use of equipment by those concerned:- The
following safety equipment shall invariably be provided.

()  Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with protective
footwear and protective goggles.

(i)  Those engaged in white washing and mixing or stacking of cement bags or any material which is injurious
to the eyes, shall be provided with protective goggles.

(i)  Those engaged in welding works shall be provided with welder’s protective eyeshields.

(v) Stone breaker shall be provided with protective goggles and protective clothing and seated at sufficiently
safe intervals.

(v  When workers are employed in sewers and manholes, which are in active use, the contractors shall ensure
that the manhole covers are opened and ventilated atleast for an hour before the workers are allowed to get
into the manholes, and the manholes so opened shall be cordoned off with suitable railing and provided with
warning signals or boards to prevent accident to the public. In addition, the contractor shall ensure that the
following safety measure are adhered to :-

(@ Entry for workers into the line shall not be allowed except under supervision of the JE or any other
higher officer.

(b) Atleast 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours
before any man is allowed to enter into the manhole for working inside.

(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper which
changes colour in the presence of such gases and gives indication of their presence.

(d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case, no
Oxygen is found inside the sewer line, workers should be sent only with Oxygen kit.

(e) Safety belt with rope should be provided to the workers. While working inside the manholes, such
rope should be handled by two men standing outside to enable him to be pulled out during emergency.

()  The area should be barricaded or cordoned of by suitable means to avoid mishaps of any kind. Proper
warning signs should be displayed for the safety of the public whenever cleaning works are undertaken
during night or day.

(@ Nosmoking or open flames shall be allowed near the blocked manhole being cleaned.

(h)  The malba obtained on account of cleaning of blocked manholes and sewer lines should be immediately
removed to avoid accidents on account of slippery nature of the malba.
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()  Workers should not be allowed to work inside the manhole continuously. He should be given rest
intermittently. The Engineer-in-Charge shall decide the time up to which a worker may be allowed to
work continuously inside the manhole.

() Gas masks with Oxygen Cylinder should be kept at site for use in emergency.

(k)  Air-blowers should be used for flow of fresh air through the manholes. Whenever called for, portable air
blowers are recommended for ventilating the manholes. The Motors for these shall be vapour proof
and of totally enclosed type. Non sparking gas engines also could be used but they should be placed
at least 2 metres away from the opening and on the leeward side protected from wind so that they will
not be a source of friction on any inflammable gas that might be present.

()  The workers engaged for cleaning the manholes/sewers should be properly trained before allowing to
work in the manhole.

(m) The workers shall be provided with Gumboots or non sparking shoes bump helmets and gloves non
sparking tools safety lights and gas masks and portable air blowers (when necessary). They must be
supplied with barrier cream for anointing the limbs before working inside the sewer lines.

(n)  Workmen descending a manhole shall try each ladder stop or rung carefully before putting his full
weight on it to guard against insecure fastening due to corrosion of the rung fixed to manhole well.

(o) If a man has received a physical injury, he should be brought out of the sewer immediately and
adequate medical aid should be provided to him.

(/) The extent to which these precautions are to be taken depend on individual situation but the decision
of the Engineer-in-Charge regarding the steps to be taken in this regard in an individual case will be
final.

(vjj  The Contractor shall not employ men and women below the age of 18 years on the work of painting with
products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead
painting, the following precaution should be taken:-

(@ No paint containing lead or lead products shall be used except in the form of paste or readymade
paint.

(b) Suitable face masks should be supplied for use by the workers when paint is applied in the form of
spray or a surface having lead paint is dry rubbed and scrapped.

(c) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall be provided
to enable the working painters to wash during and on the cessation of work.

((viiy Workmen executing work on scaffolds or other structures above specified height shall be provided with full
body harness and fall arresters.

An additional clause (viii)(i) of Central Public Works Department Safety Code (iv) the Contractor shall not employ
women and men below the age of 18 on the work of painting with product containing lead in any form, wherever
men above the age of 18 are employed on the work of lead painting, the following principles must be observed for
such use :

()  White lead, sulphate of lead or product containing these pigment, shall not be used in painting operation
except in the form of pastes or paint ready for use.

(i)  Measures shall be taken, wherever required in order to prevent danger arising from the application of a paint
in the form of spray.

(i) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust caused by dry
rubbing down and scraping.

(v) Adequate facilities shall be provided to enable working painters to wash during and on cessation of work.
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10.

11.

12.

13.

(vy  Overall shall be worn by working painters during the whole of working period.

(vi) Suitable arrangement shall be made to prevent clothing put off during working hours being spoiled13 by
painting materials.

(viy Cases of lead poisoning and suspected lead poisoning shall be notified and shall be subsequently verified
by medical man appointed by competent authority of CPWD/PWD(DA).

(viiiy CPWD/PWD (DA) may require, when necessary medical examination of workers.

(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade shall be distributed
to working painters.

When the work is done near any place where there is risk of drowning, all necessary equipments should be
provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger and
adequate provision, should be made for prompt first aid treatment of all injuries likely to be obtained during the
course of the work.

Use of hoisting machines and tackle including their attachments, anchorage and supports shall conform to the
following standards or conditions :-

() (@ These shall be of good mechanical construction, sound materials and adequate strength and free
from patent defects and shall be kept repaired and in good working order.

(b)  Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable
quality and adequate strength, and free from patent defects.

(i)  Every crane driver or hoisting appliance operator, shall be properly qualified and no person under the age of
21 years should be in charge of any hoisting machine including any scaffolding winch or give signals to
operator.

(i)  In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in
hoisting or as means of suspension, the safe working load shall be ascertained by adequate means. Every
hoisting machine and all gear referred to above shall be plainly marked with the safe working load. In case
of a hoisting machine having a variable safe working load each safe working load and the condition under
which it is applicable shall be clearly indicated. No part of any machine or any gear referred to above in this
paragraph shall be loaded beyond the safe working load except for the purpose of testing.

(v) In case of departmental machines, the safe working load shall be notified by the Electrical Engineer-in-
Charge. As regards contractor’'s machines the contractors shall notify the safe working load of the machine
to the Engineer-in-Charge whenever he brings any machinery to site of work and get it verified by the
Electrical Engineer concerned.

Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be provided
with efficient safeguards. Hoisting appliances should be provided with such means as will reduce to the minimum
the risk of accidental descent of the load. Adequate precautions should be taken to reduce to the minimum the
risk of any part of a suspended load becoming accidentally displaced. When workers are employed on electrical
installations which are already energized, insulating mats, wearing apparel, such as gloves, sleeves and boots
as may be necessary should be provided. The worker should not wear any rings, watches and carry keys or other
materials which are good conductors of electricity.

All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in safe condition
and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate washing facilities
should be provided at or near places of work.
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CPWD SAFETY CODE

14. These safety provisions should be brought to the notice of all concerned by display on a notice board at a
prominent place at work spot. The person responsible for compliance of the safety code shall be named therein
by the contractor.

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the arrangements
made by the contractor shall be open to inspection by the Labour Officer or Engineer-in-Charge of the department
or their representatives.

16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the contractor from the
operations of any other Act or Rule in force in the Republic of India.
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MODEL RULES

Model Rules for the Protection of Health and Sanitary Arrangements for Workers
Employed by CPWD or its Contractors

APPLICATION

These rules shall apply to all buildings and construction works in charge of Central Public Works Department/
PWD (DA) in which twenty or more workers are ordinarily employed or are proposed to be employed in any day
during the period during which the contract work is in progress.

DEFINITION

Work place means a place where twenty or more workers are ordinarily employed in connection with construction
work on any day during the period during which the contract work is in progress.

FIRST-AID FACILITIES

(i) Ateverywork place, there shall be provided and maintained, so as to be easily accessible during working
hours, first-aid boxes at the rate of not less than one box for 150 contract labour or part thereof ordinarily
employed.

(i)  The first-aid box shall be distinctly marked with a red cross on white back ground and shall contain the
following equipment:-

(a) Forwork places in which the number of contract labour employed does not exceed 50-
Each first-aid box shall contain the following equipments :-

6 small sterilised dressings.

3 medium size sterilised dressings.

3 large size sterilised dressings.

3 large sterilised burn dressings.

1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine.

I O

1 (30 ml.) bottle containing salvolatile having the dose and mode of administration indicated on
the label.

1 snakebite lancet.
1 (30 gms.) bottle of potassium permanganate crystals.
1 pair scissors.

10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice Service and Labour
Institutes, Government of India.

11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin.
12.  Ointment for burns.
13. A bottle of suitable surgical antiseptic solution.
(b)  For work places in which the number of contract labour exceed 50.
Each first-aid box shall contain the following equipments.
1. 12 small sterilised dressings.
2. 6 medium size sterilised dressings.
3. 6 large size sterilised dressings.
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MODEL RULES

(i)

6 large size sterilised burn dressings.
6 (15 gms.) packets sterilised cotton wool.
1 (60 ml.) bottle containing a two per cent alcoholic solution iodine.

N o o &

1 (60 ml.) bottle containing salvolatile having the dose and mode of administration indicated on
the label.

8. 1 roll of adhesive plaster.

9. 1 snake bite lancet.

10. 1 (30 gms.) bottle of potassium permanganate crystals.
11. 1 pair scissors.

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service and Labour
Institutes /Government of India.

13. A bottle containing 100 tablets (each of 5 gms.) of aspirin.

14. Ointment for burns.

15. A bottle of suitable surgical antiseptic solution.
Adequate arrangements shall be made forimmediate recoupment of the equipment when necessary.
Nothing except the prescribed contents shall be kept in the First-aid box.

The first-aid box shall be kept in charge of a responsible person who shall always be readily available
during the working hours of the work place.

A person in charge of the First-aid box shall be a person trained in First-aid treatment in the work places
where the number of contract labour employed is 150 or more.

In work places where the number of contract labour employed is 500 or more and hospital facilities are not
available within easy distance from the works. First-aid posts shall be established and run by a trained
compounder. The compounder shall be on duty and shall be available at all hours when the workers are at
work.

Where work places are situated in places which are not towns or cities, a suitable motor transport shall be
kept readily available to carry injured person or person suddenly taken ill to the nearest hospital.

4. DRINKING WATER

(i)

(if)

(iii

In every work place, there shall be provided and maintained at suitable places, easily accessible to labour,
a sufficient supply of cold water fit for drinking.

Where drinking water is obtained from an Intermittent public water supply, each work place shall be provided
with storage where such drinking water shall be stored.

Every water supply or storage shall be at a distance of not less than 50 feet from any latrine drain or other
source of pollution. Where water has to be drawn from an existing well which is within such proximity of
latrine, drain or any other source of pollution, the well shall be properly chlorinated before water is drawn
from it for drinking. All such wells shall be entirely closed in and be provided with a trap door which shall be
dust and waterproof.

A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened only for
cleaning or inspection which shall be done at least once a month.
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MODEL RULES

WASHING FACILITIES

(i)  Inevery work place adequate and suitable facilities for washing shall be provided and maintained for the
use of contract labour employed therein.

(i) Separate and adequate cleaning facilities shall be provided for the use of male and female workers.

(i)  Such facilities shall be conveniently accessible and shall be kept in clean and hygienic condition.

LATRINES AND URINALS

()  Latrines shall be provided in every work place on the following scale namely :-
(@ Where female are employed, there shall be at least one latrine for every 25 females.
(b)  Where males are employed, there shall be at least one latrine for every 25 males.

Provided that, where the number of males or females exceeds 100, it shall be sufficient if there is one
latrine for 25 males or females as the case may be upto the first 100, and one for every 50 thereafter.

(i)  Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have a proper door
and fastenings.

(i)  Construction of latrines: The inside walls shall be constructed of masonry or some suitable heat-resisting
nonabsorbent materials and shall be cement washed inside and outside at least once a year, Latrines
shall not be of a standard lower than borehole system.

(v) (@ Where workers of both sexes are employed, there shall be displayed outside each block of latrine
and urinal, a notice in the language understood by the majority of the workers “For Men only” or “For
Women Only” as the case may be.

(b)  The notice shall also bear the figure of a man or of a woman, as the case may be.

(v  There shall be at least one urinal for male workers upto 50 and one for female workers upto fifty employed
at atime, provided that where the number of male or female workmen, as the case may be exceeds 500,
it shall be sufficient if there is one urinal for every 50 males or females upto the first 500 and one for every
100 or part thereafter.

(v (a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean and sanitary
condition at all times.

(b) Latrines and urinals other than those connected with a flush sewage system shall comply with the
requirements of the Public Health Authorities.

(vi) Water shall be provided by means of tap or otherwise so as to be conveniently accessible in or near the
latrines and urinals.

(viii) Disposal of excreta :- Unless otherwise arranged for by the local sanitary authority, arrangements for
proper disposal of excreta by incineration at the work place shall be made by means of a suitable incinerator.
Alternately excreta may be disposed of by putting a layer of night soil at the bottom of a pucca tank
prepared for the purpose and covering it with a 15 cm. layer of waste or refuse and then covering it with a
layer of earth for a fortnight (when it will turn to manure).

(ix) The contractor shall at his own expense, carry out all instructions issued to him by the Engineer-in-Charge
to effect proper disposal of night soil and other conservancy work in respect of the contractor’s workmen or
employees on the site. The contractor shall be responsible for payment of any charges which may be
levied by Municipal or Cantonment Authority for execution of such on his behalf.
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MODEL RULES

7. PROVISION OF SHELTER DURING REST
At every place there shall be provided, free of cost, four suitable sheds, two for meals and the other two for rest
separately for the use of men and women labour. The height of each shelter shall not be less than 3 metres (10
ft.) from the floor level to the lowest part of the roof. These shall be kept clean and the space provided shall be on
the basis of 0.6 sq.m. (6 sft) per head.
Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the building under
construction or other alternative accommodation to be used for the purpose.
8. CRECHES
()  Ateverywork place, at which 20 or more women worker are ordinarily employed, there shall be provided
two rooms of reasonable dimensions for the use of their children under the age of six years. One room shall
be used as a play room for the children and the other as their bedroom. The rooms shall be constructed
with specifications as per clause 19H (ii) a,b & c.
(i)  The rooms shall be provided with suitable and sufficient openings for light and ventilation. There shall be
adequate provision of sweepers to keep the places clean.
(i)  The contractor shall supply adequate number of toys and games in the play room and sufficient number of
cots and beddings in the bed room.
(v) The contractor shall provide one ayaa to look after the children in the creche when the number of women
workers does not exceed 50 and two when the number of women workers exceed 50.
(v  The use of the rooms earmarked as creches shall be restricted to children, their attendants and mothers of
the children.
9. CANTEENS

(i)

In every work place where the work regarding the employment of contract labour is likely to continue for six
months and where in contract labour numbering one hundred or more are ordinarily employed, an adequate
canteen shall be provided by the contractor for the use of such contract labour.

The canteen shall be maintained by the contractor in an efficient manner.

The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing places separately
for workers and utensils.

The canteen shall be sufficiently lighted at all times when any person has access to it.

The floor shall be made of smooth and impervious materials and inside walls shall be lime-washed or colour
washed at least once in each year.

Provided that the inside walls of the kitchen shall be lime-washed every four months.
The premises of the canteen shall be maintained in a clean and sanitary condition.

Waste water shall be carried away in suitable covered drains and shall not be allowed to accumulate so as
to cause a nuisance.

Suitable arrangements shall be made for the collection and disposal of garbage.
The dining hall shall accommodate at a time 30 per cent of the contract labour working at a time.

The floor area of the dining hall, excluding the area occupied by the service counter and any furniture
except tables and chairs shall not be less than one square metre (10 sft) per diner to be accommodated as
prescribed in sub-Rule 9.
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MODEL RULES

10.

11.

12.

13.

(xiy (@) A portion of the dining hall and service counter shall be partitioned off and reserved for women
workers in proportion to their number.

(b) Washing places for women shall be separate and screened to secure privacy.

(xii) Sufficient tables stools, chair or benches shall be available for the number of diners to be accommodated
as prescribed in sub-Rule 9.

(xiii) (@ 1.  There shall be provided and maintained sufficient utensils crockery, furniture and any other
equipments necessary for the efficient running of the canteen.

The furniture utensils and other equipment shall be maintained in a clean and hygienic condition.
(b)

Suitable clean clothes for the employees serving in the canteen shall be provided and maintained.
Aservice counter, if provided, shall have top of smooth and impervious material.

w P =N

Suitable facilities including an adequate supply of hot water shall be provided for the cleaning of
utensils and equipments.

(xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the normal habits of
the contract labour.

(xv) The charges for food stuffs, beverages and any other items served in the canteen shall be based on ‘No
profit, No loss’ and shall be conspicuously displayed in the canteen.

(xvi) Inarriving at the price of foodstuffs, and other article served in the canteen, the following items shall not be
taken into consideration as expenditure namely:-

(@  Therent of land and building.
(b)  The depreciation and maintenance charges for the building and equipments provided for the canteen.

(c) The cost of purchase, repairs and replacement of equipments including furniture, crockery, cutlery
and utensils.

(d) The water charges and other charges incurred for lighting and ventilation.

(e) The interest and amounts spent on the provision and maintenance of equipments provided for the
canteen.

(xvii) The accounts pertaining to the canteen shall be audited once every 12 months by registered accountants
and auditors.

ANTI-MALARIAL PRECAUTIONS

The contractor shall at his own expense, conform to all anti-malarial instructions given to him by the Engineer-

in-Charge including the filling up of any borrow pits which may have been dug by him.

The above rules shall be incorporated in the contracts and in notices inviting tenders and shall form an integral
part of the contracts.

AMENDMENTS

Government may, from time to time, add to or amend these rules and issue directions - it may consider necessary
for the purpose of removing any difficulty which may arise in the administration thereof.

EPIDEMIC SITUATION

In such situation contractor shall deploy special labour to keep the site, worker’s hutments, rest rooms etc. neat
and clean including sanitization. Contractor shall provide all epidemic related arrangements (at his cost following
the guidelines issued by State/ Central Government in this regard.
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CONTRACTOR'S LABOUR REGULATIONS

CPWD Contractor's Labour Regulations

SHORT TITLE
These regulations may be called the CPWD/PWD Delhi Contractors Labour Regulations.

DEFINITIONS

(i)

Workman means any person employed by CPWD/PWD Delhi or its contractor directly or indirectly through
a subcontractor with or without the knowledge of the Central Public Works Department/PWD Delhi to do
any skilled, semiskilled or unskilled manual, supervisory, technical or clerical work for hire or reward,
whether the terms of employment are expressed or implied but does not include any person :-

(@ Whois employed mainly in a managerial or administrative capacity : or

(b) Who, being employed in a supervisory capacity draws wages exceeding five hundred rupees per
mensem or exercises either by the nature of the duties attached to the office or by reason of powers
vested in him, functions mainly of managerial nature: or

() Whois an out worker, that is to say, person to whom any article or materials are given out by or on
behalf of the principal employers to be made up cleaned, washed, altered, ornamental finished,
repaired adopted or otherwise processed for sale for the purpose of the trade or business of the
principal employers and the process is to be carried out either in the home of the out worker or in
some other premises, not being premises under the control and management of the principal employer.

No person below the age of 18 years shall be employed to act as a workman.

Fair Wages means wages whether for time or piece work fixed and notified under the provisions of the
Minimum Wages Act from time to time.

Contractors shall include every person who undertakes to produce a given result other than a mere supply
of goods or articles of manufacture through contract labour or who supplies contract labour for any work
and includes a subcontractor.

Wages shall have the same meaning as defined in the Payment of Wages Act.

WORKING HOURS

(i)

Normally working hours of an adult employee should not exceed 9 hours a day. The working day shall be
so arranged that inclusive of interval for rest, if any, it shall not spread over more than 12 hours on any day.

When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours in any
week, he shall be paid over time for the extra hours put in by him at double the ordinary rate of wages.

(@ Every worker shall be given a weekly holiday normally on a Sunday, in  accordance with the
provisions of the Minimum Wages (Central) Rules 1960 as amended from time to time irrespective of
whether such worker is governed by the Minimum Wages Act or not.

(b) Where the minimum wages prescribed by the Government under the Minimum Wages Act are not
inclusive of the wages for the weekly day of rest, the worker shall be entitled to rest day wages at the
rate applicable to the next preceding day, provided he has worked under the same contractor for a
continuous period of not less than 6 days.
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CONTRACTOR'S LABOUR REGULATIONS

() Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a normal
weekly holiday, he shall grant a substituted holiday to him for the whole day on one of the five days
immediately before or after the normal weekly holiday and pay wages to such worker for the work
performed on the normal weekly holiday at overtime rate.

DISPLAY OF NOTICE REGARDING WAGES ETC.

The contractor shall before he commences his work on contract, display and correctly maintain and
continue to display and correctly maintain in a clear and legible condition in conspicuous places on the
work, notices in English and in the local Indian languages spoken by the majority of the workers giving
the minimum rates of wages fixed under Minimum Wages Act, the actual wages being paid, the hours of
work for which such wage are earned, wages periods, dates of payments of wages and other relevant
information as per Appendix ‘lII’.

PAYMENT OF WAGES

(i
(ii)
(iii

(vi)

(i)

(i)

(ix)

(xi)

(xi)

The contractor shall fix wage periods in respect of which wages shall be payable.
No wage period shall exceed one month.

The wages of every person employed as contract labour in an establishment or by a contractor where less
than one thousand such persons are employed shall be paid before the expiry of seventh day and in other
cases before the expiry of tenth day after the last day of the wage period in respect of which the wages are
payable.

Where the employment of any worker is terminated by or on behalf of the contractor the wages earned by
him shall be paid before the expiry of the second working day from the date on which his employment is
terminated.

All payment of wages shall be made on a working day at the work premises and during the working time
and on a date notified in advance and in case the work is completed before the expiry of the wage period,
final payment shall be made within 48 hours of the last working day.

Wages due to every worker shall be paid to him direct by contractor through Bank or ECS or online transfer
to his bank account.

All wages shall be paid through Bank or ECS or online transfer.

Wages shall be paid without any deductions of any kind except those specified by the Central Government
by general or special order in this behalf or permissible under the Payment of Wages Act 1956.

A notice showing the wages period and the place and time of disbursement of wages shall be
displayed at the place of work and a copy sent by the contractor to the Engineer-in-Charge under
acknowledgment.

It shall be the duty of the contractor to ensure the disbursement of wages through bank account of labour.

The contractor shall obtain from the Junior Engineer or any other authorised representative of the Engineer-
in-Charge as the case may be, a certificate under his signature at the end of the entries in the “Register of
Wages” or the “Wage-cum-Muster Roll” as the case may be in the following form:-

“Certified that the amount shown in column NO ........cccceiiiiiiiininnee. has been paid to the workman
concerned through bank account of labour on ........ccccceeeeiiiiiiinnns at.........
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CONTRACTOR'S LABOUR REGULATIONS

FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES

(i)

(if)

(iii

The wages of a worker shall be paid to him without any deduction of any kind except the following:-
(@ Fines

(b) Deductions for absence from duty i.e. from the place or the places where by the terms of his
employment he is required to work. The amount of deduction shall be in proportion to the period for
which he was absent.

(c) Deduction for damage to or loss of goods expressly entrusted to the employed person for custody or
for loss of money or any other deduction which he is required to account, where such damage or loss
is directly attributable to his neglect or default.

(d) Deduction for recovery of advances or for adjustment of overpayment of wages, advances granted
shall be entered in a register.

(e) Any other deduction which the Central Government may from time to time allow.

No fines should be imposed on any worker save in respect of such acts and omissions on his part as have
been approved of by the Chief Labour Commissioner.

Note :- An approved list of Acts and Omissions for which fines can be imposed is enclosed at Appendix-X

No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his wages
until the worker has been given an opportunity of showing cause against such fines or deductions.

The total amount of fine which may be imposed in any one wage period on a worker shall not exceed an
amount equal to three paise in a rupee of the total wages, payable to him in respect of that wage period.

No fine imposed on any worker shall be recovered from him by instalment, or after the expiry of sixty days
from the date on which it was imposed.

Every fine shall be deemed to have been imposed on the day of the act or omission in respect of which it
was imposed.

LABOUR RECORDS

(i)

(if)

(iii

The contractor shall maintain a Register of persons employed on work on contract in Form XIlI of the CL
(R&A) Central Rules 1971 (Appendix 1V)

The contractor shall maintain a Muster Roll register in respect of all workmen employed by him on the work
under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix V).

The contractor shall maintain a Wage Register in respect of all workmen employed by him on the work
under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VI).

Register of accident - The contractor shall maintain a register of accidents in such form as may be
convenient at the work place but the same shall include the following particulars:

a) Full particulars of the labourers who met with accident.

(

(b) Rate of Wages.

(c) Sex

(d) Age

(e) Nature of accident and cause of accident.
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CONTRACTOR'S LABOUR REGULATIONS

v)
(vi)

(i)

() Time and date of accident.

g) Date andtime when admitted in Hospital,

h)  Date of discharge from the Hospital.

Period of treatment and result of treatment.

Percentage of loss of earning capacity and disability as assessed by Medical Officer.
(k) Claim required to be paid under Workmen’s Compensation Act.

()  Date of payment of compensation.

(m) Amount paid with details of the person to whom the same was paid.

(n)  Authority by whom the compensation was assessed.

(0) Remarks

The contractor shall maintain a Register of Fines in the Form XlI of the CL (R&A) Rules 1971 (Appendix-Xl)

The contractor shall display in a good condition and in a conspicuous place of work the approved list of
acts and omissions for which fines can be imposed (Appendix-X)

The contractor shall maintain a Register of deductions for damage or loss in Form XX of the CL (R&A)
Rules 1971 (Appendix-XII)

(vi) The contractor shall maintain a Register of Advances in Form XXIIl of the CL (R&A) Rules 1971

(ix)

(Appendix-XIII)

The contractor shall maintain a Register of Overtime in Form XXIIl of the CL (R&A) Rules 1971
(Appendix-XIV)

ATTENDANCE CARD-CUM-WAGE SLIP

The contractor shall issue an Attendance card-cum-wage slip to each workman employed by him in the
specimen form at (Appendix-VII)

The card shall be valid for each wage period.

The contractor shall mark the attendance of each workman on the card twice each day, once at the
commencement of the day and again after the rest interval, before he actually starts work.

The card shall remain in possession of the worker during the wage period under reference.

The contractor shall complete the wage slip portion on the reverse of the card at least a day prior to the
disbursement of wages in respect of the wage period under reference.

The contractor shall obtain the signature or thumb impression of the worker on the wage slip at the time of
disbursement of wages and retain the card with himself.

EMPLOYMENT CARD

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules 1971 to each worker
within three days of the employment of the worker (Appendix-VIII).

SERVICE CERTIFICATE

On termination of employment for any reason whatsoever the contractor shall issue to the workman
whose services have been terminated, a Service certificate in Form XV of the CL (R&A) Central Rules 1971
(Appendix-1X)
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CONTRACTOR'S LABOUR REGULATIONS

10.

11.

12.

13.

PRESERVATION OF LABOUR RECORDS

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in original for a period of
three years from the date of last entries made in them and shall be made available for inspection by the
Engineer-in-Charge or Labour Officer or any other officers authorised by the Ministry of Urban Developmentin
this behalf.

POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY

The Labour Officer or any person authorised by Central Government on their behalf shall have power to make
enquires with a view to ascertaining and enforcing due and proper observance of Fair Wage Clauses and the
Provisions of these Regulations. He shall investigate into any complaint regarding the default made by the
contractor or subcontractor in regard to such provision.

REPORT OF LABOUR OFFICER

The Labour Officer or other persons authorised as aforesaid shall submit a report of result of his investigation or
enquiry to the Executive Engineer concerned indicating the extent, if any, to which the default has been committed
with a note that necessary deductions from the contractor’s bill be made and the wages and other dues be paid
to the labourers concerned. In case an appeal is made by the contractor under Clause 13 of these regulations,
actual payment to labourers will be made by the Executive Engineer after the Superintending Engineer has given
his decision on such appeal.

()  The Executive Engineer shall arrange payments to the labour concerned within 45 days from the receipt of
the report form the Labour Officer or the Superintending Engineer as the case may be.

APPEAL AGAINST THE DECISION OF LABOUR OFFICER

Any person aggrieved by the decision and recommendations of the Labour Officer or other person so authorised
may appeal against such decision to the Superintending Engineer concerned within 30 days from the date of
decision, forwarding simultaneously a copy of his appeal to the Executive Engineer concerned but subject to
such appeal, the decision of the officer shall be final and binding upon the contractor.

PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER

()  Aworkman shall be entitled to be represented in any investigation or enquiry under these regulations by:-
(@ Anofficer of a registered trade union of which he is a member.
(b)  Anofficer of a federation of trade unions to which the trade union referred to in clause (a) is affiliated.

(c) Where the employer is not a member of any registered trade union, by an officer of a registered trade
union, connected with the industry in which the worker is employed or by any other workman employed
in the industry in which the worker is employed.

(i) An employer shall be entitled to be represented in any investigation or enquiry under these regulations
by :-
(@ Anofficer of an association of employers of which he is a member.

(b)  An officer of a federation of associations of employers to which association referred to in clause (a)
is affiliated.

() Where the employers is not a member of any association of employers, by an officer of association
of employer connected with the industry in which the employer is engaged or by any other employer,
engaged in the industry in which the employer is engaged.

(i)  No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry under
these regulations.
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CONTRACTOR'S LABOUR REGULATIONS

14.

15.

16.

INSPECTION OF BOOKS AND SLIPS

The contractor shall allow inspection of all the prescribed labour records to any of his workers or to his agent at
a convenient time and place after due notice is received or to the Labour Officer or any other person, authorised
by the Central Government on his behalf.

SUBMISSIONS OF RETURNS

The contractor shall submit periodical returns as may be specified from time to time.

AMENDMENTS

The Central Government may from time to time add to or amend the regulations and on any question as to the
application/Interpretation or effect of those regulations the decision of the Superintending Engineer concerned
shall be final.
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PROFORMA OF REGISTERS

gRf¥re / Appendix I
Tfa wgfaemen &1 e (3 1 Al &1 TWvs 19-7)
REGISTER OF MATERNITY BENEFITS (Clause 19 F)

IBHER BT A1 MR Tdl

Name and address of the CONITACION............oooiiiiiiii e

P BT A 3R Rerfay

Name and location Of the WOTK........cooooi i e

AN HT A Odr /ufd &1 A e o Wwd arafas Fgfad Ik [T Rraraen @

B afey S CRIICURIN
Name ofthe  Father's/ Nature of Period of Date on which notice of
employee husband's employment actual confinement given
name employment
1 2 3 4 5

T faet gqfa g8 uRe g3 &k wHrw g3

Date on which maternity leave commenced and ended

U4/ THUTT BT dRIg U BT g H THUTT B 9 H
Date of delivery/ In case of delivery In case of miscarriage
miscarriage U™ g8 T g8 UR™ g8 FATC 8
commenced Ended Commenced Ended
6 7 8 9 10

AN B Haw g AT

Leave pay paid to the employee

UNIq BT 9T | T BT g9 H fewfort

In case of delivery In case of miscarriage Remarks

el 9aq @l & HWed IPH GEl dad & ) NESRG

Rate of leave pay Amountpaid Rate of leave pay ~ Amount paid

1 12 13 14 15
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gRkf¥re / Appendix Il
d e fafo foamr doaf § 3BaRT @ g o g uqiy
gfder & IR § R FT AT gTHY

SPECIMEN FORM OF THE REGISTER, REGARDING
MATERNITY BENEFIT ADMISSIBLE TO THE CONTRACTOR'S LABOUR
IN CENTRAL PUBLIC WORKS DEPARTMENT WORKS.

SHER BT M 3R Ul
Name and address Of the CONraCtOr...............ccciiiiiiiii
P BT M iR Rerfa
Name and 10cation Of the WOTK ..o
1. i $ 9 3R TS ufd HT T
Name of the woman and her husband’s name.
2. Ug M
Designation.
3. Prgfad @ g
Date of appointment.
4. 919 3R qul |fed 98 IR ! S Fgad fdar
Date with months and years in which she is employed.
5. WaTad /Ued B oM @ a, afe g 8
Date of discharge/dismissal, if any.
6. T GRU & qIET FACT UF UL fhY S B ARG
Date of production of certificates in respect of pregnancy.
7. a8 AN e S g u9a & 9R # gfirer < @
Date on which the woman informs about the expected delivery.
8. ¥Hd /MU / & B Bl AN
Date of delivery/miscarriage/death
9. Uud /THurd / Feelt gAToT U= fhd S Bl dRIg
Date of production of certificate in respect of delivery/miscarriage.
10. YITRIG Y9d ¥ Jd el U_Ifd /g IRIfAeT BT XebH AR IHDb! AR

1.

12.

13.

14.

15.

Date with the amount of maternity/death benefit paid in advance of expected delivery.
TRIfT TGfAE & gRETdad] W Bl IHH AR IHD! NI

Date with amount of subsequent payment of maternity benefit.

S 3G P a8 IHD! IGfd TGaET BT Ha™ UE HRA b AT 99 S gRT AW &R e
EaisIt

Name of the person nominated by the woman to receive the payment of the maternity
benefit after her death.

e AT BT g 81 SR © Al ST GG & IR, I9 Afdd b1 M, [orae! I ugfaem a1 3aq
If the woman dies, the date of her death, the name of the person to whom maternity benefit
amount was paid, the month thereof and the date of payment.

e @t ufafteal o1 JIRATIT FRA g SHIR & TRIER

Signature of the contractor authenticating entries in the register.

FRIere MR & ST & foy fewoft ey

Remarks column for the use of Inspecting Officer.
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PROFORMA OF REGISTERS

99 9IS

Labour Board

Address of Contractor

F0 oo (o T & wded &1 9™ 9 udl
Name and address of C.P.W.D. Division

Do Al Mo I & M AR &1 T9
Name of C.P.W.D. Labour Officer

Dol (. fTT & sm ey @1 udr
Address of C.P.W.D. Labour Officer

Address of Labour Enforcement Officer

Eaiksre M I |

SI. No. Category Minimum wage

fixed

RURIEICIRIN
REIID HSTGRI
Actual wage
paid

JAH AT

Number
present

Remarks

Wage period

ATl & YA B AR

Date of payment of wages

Working hours

ARTH dT HEITX

Restinterval
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PROFORMA OF REGISTERS
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(fUeell TR / Reverse)

B 19/Form-XIX

(@ M 78(2)(@) <)
[Seerule 78 (2)(b)]

AR BT
Wages Slip

3556 X Dl 9™ 9 Ydr
Name and address Of CONTACION............cooeiiiiiiiiiiiie e

HOIGR BT A dqAT 9@ a1 /ufc &1 9™

Name and Father's/Husband's name of WOrKman..............ooecvuveiiieeiiiiiciiiiiieeee e

B BT TR AT LI BT -4
Nature and 0CAtION Of WOTK.........uiiiiiiie e e e e e e et e e e s s et e e eaaans

|WITE /Y&l / /19 & fery
For the Week/Fortnight/Month €ndiNg.........cccooiviiiiiiiiiic e
1. oo fes ard fosar

No. of days WOrked...........c.ccoiiiiiiiiiii

2. oy U & & TEel @ HE@ ({RF e ARl & IR H)

No. of units worked in case of piece rate WOTKErS...........ccooviiieericiisiee e

3. e A9l @1 &R /9N \e

Rate of dailly WageS/PIECE TALE ........cocvviiiiiiiieie e

4. FHATAR ASTGR BT IHH

Amount of OVertime Wages...........ccooiiiiiiiiiii i,
5. & S dTell | IBH

GroSS WageS PAYADIE.........ooiiiiiiiie

6. axfora, afs org &

Deduction, if @ny.........cccoiiiiiiiiii

7. & TS HO BT YE A

Net amount of wages paid.............cccocviiiiiiiiii

SHAR AT D TS & SRR

Initials of the contractor or his representative
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PROFORMA OF REGISTERS

GRS/ Appendix Vil S

BTH 14 / Form-XIV

(@ e 76 <@)
[See rule 76]

ISR HTS
Employment Card

SHER BT 9 T UaT
Name and address Of CONraCtOr--- === === == === oo o oo s

BT BT 19 T yaT forde 1= b1 oot W&l

Name and address of establishment under which contract is carried On-----===-==== - m oo

BRI BT A T W
Name of work and location Of WOrK--====== == === oo

T e &1 A9 g Ul

Name and address of PrinCipal EmMployer-- - - -« o o oo oo oo e

1. "I Dl H

Name of the WOrKM AN === == === oo

2. Y Y HOIGR! B IAORERX H HH G&
SI. No. in the register of workman employed---- === mm oo

3. IONTR /UE &I 9

Nature of employmeNnt/deSigNation---- - === - m o oo o oo e

4. FOIQT P X
(g 79 & IR ¥ tpd D NI Afga)

Wage rate (with particulars of unit in case of piece WOrk)------====== ool

5. HOIgNl Bl gy
W agE POIIOA- - mm oo

6. RISHTR &I 3rafer

Tenure of eMPlOYMENt- === -mmm e

7. fewoh

REMANK S === =

IBER P TWIER
Signature of contractor
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PROFORMA OF REGISTERS

qﬁﬁm/Appendix X' s

List oF AcTs AND OMISSONS FOR WHICH FINES cAN BE IMPOSED
W HEl dor ol @ gd e fag gaie & o 99 €

T A (T T Sahar sfie fAffrmr & M 7 (v)
@ IR B A TR U AT AT 97T &1 H e
TAT AT AT ST H <S! FHR I JaRid fhar S |
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In accordance with rule 7(v) of the CPWD Contractor’s Labour
Regulations to be displayed prominently at the site of work both
in English and local Language.
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18.

19.

Wilful insubordination or disobidience, whether alone
or in combination with other.

Theft fraud or dishonesty in connection with the
contractors beside a business or property of CPWD.

Taking or giving bribes or any illegal gratifications
Habitual late attendance.

Drunkenness lighting, riotous or disorderly or indifferent
behaviour

Habitual negligence.

Smoking near or around the area where combustible or
other materials are locked

Habitual indiscipline.

Causing damage to work in the progress or to property
of the CPWD or of the contractor.

Sleeping on duty.
Malingering or slowing down work.

Giving of false information regarding name, age father’s
name, etc.

Habitual loss of wage cards supplied by the employers.

Unauthorised use of employer's property of
manufacturing or making of unauthorised particles at
the work place.

Bad workmanship in construction and maintenance by
skilled workers which is not approved by the Department
and for which the contractors are compelled to undertake
rectifications.

Making false complaints and/or misleading statements.

Engaging on trade within the premises of the
establishments.

Any unauthorised divulgence of business affairs of the
employees.

Collection or canvassing for the collection of any money
within the premises of an establishment unless
authorised by the employer.

168 Years of CPWD's dedicated service to the Nation
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20. AT BT gd AR & 99T URAR & IR 96 | 20. Holding meeting inside the premises without previous

sanction of the employers.
Threatening or intimidating any workman or employer
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during the working hours within the premises.
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APPENDIX - XV

Appendix-XV
(FORM 31)
INDENTURE FOR SECURED ADVANCES
(Referred to in paragraphs 10.2.20 and 10.2.22 of CPW A Code)

(For use in cases in which the contract is for finished work and the contractor has entered into an agreement for the
execution of a certain specified quantity of work in a given time)

THIS INDENTURE made the..................... day of ...oeoiiiiiiin, 20....... BETWEEN ..o,
(hereinafter called the Contractor which expression shall where the context so admits or implies be deemed to include
his executors administrators and assigns) of the one part and the PRESIDENT OF INDIA (hereinafter called the
President which expression shall where the context so admits or implies be deemed to include his successors in
office and assigns) of the other part.

WHEREAS by an agreementdated..........c....coooeiinnnn. (hereinafter called the said agreement) the Contractor has
agreed AND WHEREAS the Contractor has applied to the President that he may be allowed advances on the security
of materials absolutely belonging to him and brought by him to the site of the works the subject of the said agreement
for use in the construction of such of the works as he has undertaken to execute at rates fixed for the finished work
(inclusive of the cost of materials and labour and other charges) AND WHEREAS the President has agreed to advance

to the Contractor the sum of RUPEES ....c.vviniiniiii on the security of materials the quantities
and other particulars of which are detailed in Accounts of Secured Advances attached to the Running Account Bill for
the said works signed by the Contractor on ..., and the President has reserved to

himself the option of making any further advance or advances on the security of other materials brought by the
Contractor to the site of the said works. Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement
and in consideration of the sum of Rupees .........c.cociiiiiiiin . on or before the execution of these presents
paid to the Contractor by the President (the receipt whereof the Contractor does hereby acknowledge) and of such
further advances (if any) as may be made to him as aforesaid the Contractor does hereby covenant and agree with the
President and declare as follows: -

(1)  Thatthe said sum of RUPEES .....cviviiiiiiiii e, so advanced by the President to the
Contractor as aforesaid and all or any further sum or sums advanced as aforesaid shall be employed by the
Contractor in or towards expediting the execution of the said works and for no other purpose whatsoever.

(2)  Thatthe materials detailed in the said Account of Secured Advances which have been offered to and accepted
by the President as security are absolutely the Contractor's own property and free from encumbrances of any
kind and the contractor will not make any application for or receive a further advance on the security of materials
which are not absolutely his own property and free from encumbrances of any kind and the Contractor indemnifies
the President against all claims to any materials in respect of which an advance has been made to him as
aforesaid.

(83)  Thatthe materials detailed in the said Account of Secured Advances and all other materials on the security of
which any further advance or advances may hereafter be made as aforesaid (hereinafter called the said materials)
shall be used by the Contractor solely in the execution of the said works in accordance with the directions of the
Divisional Officer ........c.cccevuveennnn. Division (hereinafter called the Divisional Officer) and in the term of the said
agreement.

m 168 Years of CPWD's dedicated service to the Nation m
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That the Contractor shall make at his own cost all necessary and adequate arrangements for the proper watch,
safe custody and protection against all risks of the said materials and that until used in construction as aforesaid
the said materials shall remain at the site of the said works in the Contractor's custody and on his own
responsibility and shall at all times be open to inspection by the Divisional Officer or any officer authorised by
him. In the event of the said materials or any part thereof being stolen, destroyed or damaged or becoming
deteriorated in a greater degree than is due to reasonable use and wear thereof the Contractor will forthwith
replace the same with other materials of like quality or repair and make good the same as required by the
Divisional Officer.

That the said materials shall not on any account be removed from the site of the said works except with the
written permission of the Divisional Officer or an officer authorised by him on that behalf.

That the advances shall be repayable in full when or before the Contractor receives payment from the President
of the price payable to him for the said works under the terms and provisions of the said agreement. Provided
that if any intermediate payments are made to the Contractor on account of work done than on the occasion of
each such payment the President will be at liberty to make a recovery from the Contractor's bill for such
payment by deducting there from the value of the said materials then actually used in the construction and in
respect of which recovery has not been made previously, the value for this purpose being determined in respect
of each description of materials at the rates at which the amounts of the advances made under these presents
were calculated.

That if the Contractor shall at any time make any default in the performance or observance in any respect of any
of the terms and provisions of the said agreement or of these presents the total amount of the advance or
advances that may still be owing to the President shall immediately on the happening of such default be
repayable by the Contractor to the President together with interest thereon at twelve per cent per annum from
the date or respective dates of such advance or advances to the date of repayment and with all costs charges,
damages and expenses incurred by the President in or for the recovery thereof or the enforcement of this
security or otherwise by reason of the default of the Contractor and the Contractor hereby covenants and agrees
with the President to repay and pay the same respectively to him accordingly.

That the Contractor hereby charges all the said materials with the repayment to the President of the said sum
Of RUPEES .. and any further sum or sums advanced as aforesaid and all
costs charges, damages and expenses payable under these presents PROVIDED ALWAYS and it is hereby
agreed and declared that notwithstanding anything in the said agreement and without prejudice to the powers
contained therein if and whenever the covenant for payment and repayment herein before contained shall become
enforceable and the money owing shall not be paid in accordance therewith the President may at any time
thereafter adopt all or any of the following courses as he may deem best :-

(@) Sieze and utilize the said materials or any part thereof in the completion of the said works on behalf of the
Contractor in accordance with the provisions in that behalf contained in the said agreement debiting the
Contractor with the actual cost of effecting such completion and the amount due in respect of advances
under these presents and crediting the Contractor with the value of work done as if he had carried it out in
accordance with the said agreement and at the rates thereby provided. If the balance is against the
Contractor he is to pay same to the President on demand.

(b) Remove and sell by public auction the seized materials or any part thereof and out of the moneys arising
from the sale retain all the sums aforesaid repayable or payable to the President under these presents
and pay over the surplus (if any) to the Contractor.

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to the Contractor
under the said agreement.

168 Years of CPWD's dedicated service to the Nation m
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(9) Thatexceptin the event of such default on the part of the Contractor as aforesaid interest on the said advance
shall not be payable.

(10) Thatinthe event of any conflict between the provisions of these presents and the said agreement the provisions
of these presents shall prevail and in the event of any dispute or difference arising over the construction or effect
of these presents the settlement of which has not been herein before expressly provided for the same shall be
finally resolved as per provisions of clause 25 of the contract.

In withess whereof the said ........................ and ..o by the order and under the direction of the
President have hereunto set their respective hands the day and year first above written.

Signed, sealed and delivered by............cccoveiiiiinns the said contractor in the presence of ........ccccccceeee.

Signature ........coeviiiinnne.

WItNeSS INamMe ...
Address .......ooviiiiiiien
Signedby.....coooiiiiiiii

by the order and direction of the President in the presence of

Signature ........coeeiiiiiiiennen.
WiItNESS INAMIE .. e

AdAress .....ccovvvvviiiiiiianns

m 168 Years of CPWD's dedicated service to the Nation m
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APPENDIX - XVI

APPENDIX - XVI
(Refer Clause 5)
FORM OF APPLICATION BY THE CONTRACTOR FOR SEEKING RESCHEDULING OF
MILESTONE/EXTENSION OF TIME

Name of contractor

Name of work as given in the agreement

Agreement no

Estimated cost put to tender

Date of commencement of work as per agreement

Period allowed for completion of work as per agreement

Date of completion stipulated in agreement

Period for which extension of time has been given by authority in Schedule ‘F’ previously

©NOOOAWN

letter no. and date Extension granted

Months Days

a) st extension ..o

(

(b) 2nd extension ........cceeiiiiiiiii
(€) 3rd extension .......cccciiiiiiiiii
(d) 4th extension ...
(e) Total extension previously given

9. Reasons for which extension have been previously given (copies of the previous applications should be attached)

10.  Period for which extension applied for

11.  Hindrances on account of which extension is applied for with dates on which hindrances occurred and the period
for which these are likely to last (for causes under clause 5.2/ and 5.3).

Submitted to the Authority indicated in Schedule F With copy to the Engineer-in-charge and Sub Divisional Officer

Signature of Contractor

m 168 Years of CPWD's dedicated service to the Nation m
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APPENDIX - XVII

APPENDIX - XVII
Reference of disputes and amount claimed for each dispute to the Conciliator.
[Refer Clause 25]

To
The ADG/SDG

Subject: Reference of disputes and amount claimed for each dispute to the Conciliator for settlement of disputes
relating to agreement number:

Dear Sir,
In terms of clause 25 of the aforesaid agreement, particulars of which are given below, 1/We hereby refer my / our
disputes and amount claimed for each dispute to you for settlement in your capacity as Conciliator.

Name of applicant:

Whether applicant is Individual/Proprietorship Firm/Partnership Firm/Company:
Full address of the applicant:

Name of the work and contract number for which arbitration is sought:
Name of the Division which entered into contract:

Contract amount:

Date of contract:

Stipulated date of start of work:

Stipulated date of completion of work:

10.  Actual date of completion of work (if completed):

11.  Total number of claims made:

12.  Total amount claimed:

13. Date of intimation of final bill (if work is completed):

14. Date of payment of final bill (if work is completed):

15.  Amount of final bill (if work is completed):

16. Date of claim made to Engineer-in-Charge:

17.  Date of receipt of decision from Engineer-in-Charge:

©CoOoNO A~ WD~

I/We certify that the information given above is true to the best of my/our knowledge.
I/We enclose the statement of claims with amount of each claim.

Yours faithfully,
Signature of the applicant
(Only the person/authority who signed the contract should sign here)
Copy to:
1. The Chief/ Superintending Engineer ...........
2. The Executive Engineer................. Division

m 168 Years of CPWD's dedicated service to the Nation m




gRf3re — XVl

gRire — XVII
Tegw] 3 faarel iR 7@ faae & forg g@ar @ ¥ AR @1 Hed |
(@s 25 &1 o)

Tt PR G 3 Aefod faarel & fAuer & forw aearer of faarel ik ye fddre & 1w grar &1 18 fdr

HEIed,
Udith HRR & WS 25 B e ¥, foraet fdqror e faar 11 &, § /89 UdgRT 7evel & Y § FUer & fofg JfTue! 3R/ 8aR
fqaral &R % faare & forg grar @ 78 A Hefifa axd 2 |

1. MdgdH BT AW

2. 1 3MAeH ARBIT /WA BH /ATSIERI BH / BU &
3. JAESH BT YT U

4. BRI BT AH 3R b1 T e fore FegRerar o 77 @ TS &
5 O YH P dlel Hed BT AR

6. OB DI

7. 3o 3l fafr

8. &I URY &+ ! fuiRa fafer

9. BRI YT B B FEiRa fafer

10. @RI YU 84 @I araifas® [y (afe gof 81 q1):

11, f&y ¢ Tl @1 B G

12, TTE1 PI TS A LT

13, 3ifce faar @t e @ fafYr (@fe &rd g=1 2 = =)
14, 3ifom faa & A= @ fafy (@ s g1 81 )
15, 3ifce faar @ ¥ (afe &t =1 & T 2):

16. YR AR BT fby 70 <1a @ fafer:

17. TR AR 1 ol ureg 89 @t fafer:

H /89 TIOR8 b SR &1 T8 ISR W/ FAR] FaH SIMGRI & 3IAR 9 © | 4 /89 Ud &1d $I AR &
T ST} BT fAaROT Feli= B 2 |

AMMITD B THITER
(et Ty TR BWIER HI alel Afh / WAGRY Bl 8 J-T FXIER BT 2M12Y)

&, o . fa DAL & 168 aut A we @1 wEida ar m



APPENDIX- XVIlI

APPENDIX - XVIII
Notice for appointment of Arbitrator
[Refer to Clause 25]

To,
The Chief Engineer/Superintending Engineer
................. (Zone or Circle) ................

Dear Sir,

In terms of clause 25 of the aforesaid agreement, particulars of which are given below, I/We hereby give you notice to
appoint an Arbitrator for adjudication of disputes mentioned below.

Name of applicant

Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co.
Full address of the applicant

Name of the work and contract number in which arbitration sought
Name of the Division which entered into contract

Contract amount in the work

Date of contract

Date of initiation of work

Stipulated date of completion of work

=5 © © N o o A~ Db

0. Actual date of completion of work (if completed)
11.  Total number of claims made

12.  Total amount claimed

13. Date of intimation of final bill (if work is completed)
14. Date of payment of final bill (if work is completed)
15.  Amount of final bill (if work is completed)

16. Date of request made to SDG/ADG for conciliation
17.  Date of receipt of SDG/ADG’s decision

18.  *I/We hereby give consent for appointment of Arbitrator of MoHUA.
An agreement as per Appendix-XVIll is enclosed.
Or

* |/We do not give consent for appointment of Arbitrator of MoHUA.

m 168 Years of CPWD's dedicated service to the Nation m
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APPENDIX- XVIlI

I/We certify that the information given above is true to the best of my/our knowledge.
I/We enclose the following documents.

1. Statement of claims with amount of each claim.

2. *Agreement of waiver of Section 12(5) of the

Arbitration and Conciliation Act, 1996 in Appendix-XIX.

( * strikeout whichever is not applicable).

Yours faithfully,

Signature of the applicant

(only the person/authority who signed the contract should sign here)

Copy to:
1. The Executive Engineer

........................ Division

m 168 Years of CPWD's dedicated service to the Nation m
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APPENDIX- XIX
Agreement towards waiver of Section 12(5) of Arbitration & Conciliation Act 1996
[Refer to Clause 25]

1. Whereas certain disputes have arisenbetween M/s ..........cccooiviiiiiiiiiiiinnn, (claimants)andM/s..............
(respondents) relating to agreement No..............cooeeieninie.

2. And whereas the parties are awarethat Shri ..., is on the cadre of CPWD;
presently on deputation as Arbitrator, Ministry of Housing and Urban Affairs, Government of India.

3. I/'we agree for the appointment of Shri ... as the sole Arbitrator for
adjudication of the disputes, and we hereby waive the applicability of Section 12(5) of the Arbitration & Conciliation
Act,1996.

Signature

(Only the person/authority who signed the contract should sign here)

Date:..............

(The name of the Arbitrator, Ministry of Housing and Urban Affairs, Government of India may be enquired from the
Engineer-in-Charge, if required.

m 168 Years of CPWD's dedicated service to the Nation m



gRf3re - XIX

gRi¥re - XIX
ARl IR gore w1996 1 GRT 12(5) @ AT & forg wwsiar
(@S 25 @1 HeH o)
1. STEB A (GTER) 3R #\9 ... B I PR AT o SISEIECRCATAECIE
I gU 7 | (mfare))
2. 3R S9fdh UTHR 0 910 H AT & 1B S oo PAMIT B AT H ©; IIAH § ALY, (AT AR
e BRI HA, IRA ARBR & wU H JfIgie == 2 |

3. H/&H faarel & rfafoia & 1w o BT THATT AR & w0 H g d3 & foly Fead €, 3iiR
W YAgdIRT ALl 3iR Gorg ST, 1996 B1 €RT 12(5) & WATSAT BT AT Bl 2 |

BYER

(@9 I IR BRIER B dTel ARh / AMADHRI DI & TgT SKIER BT A1)

(FeRe & A, AR 3R E BRI A, IR ARBR ] JOdrs FRI AT §RT IMTLIHAT B UR DT ST Fabvel! © |)

&, o . fa DAL & 168 aut A we @1 wEida ar @




BANK GUARANTEE BOND

On non-judicial stamp paper of minimum Rs. 100

(Guarantee offered by Bank to CPWD in connection with the execution of contracts)
Form of Bank Guarantee for Earnest Money Deposit /Performance
Guarantee/Security Deposit/Mobilization Advance/ Refund
of milestone withheld amount

1. Whereas the Executive Engineer ..................... (name of division) ..........cccceeueenee , CPWD on behalf of the
President of India (hereinafter called “The Government”)has invited bids under ........................ (NIT
number).......cooveieennn. dated .................. 0 (name of work)
............................................................ The Government has further agreed to accept irrevocable Bank
GuaranteeforRs. ........cccevvveenne. (RUPEES .. only) validupto ......... (date)*......... as
Earnest Money Deposit from ..........cccoeeeenine. (name and address of contractor) ....................... (hereinafter
called “the contractor”) for compliance of his obligations in accordance with the terms and conditions of the said
NIT.

OR**
Whereas the Executive Engineer ................. (name of division) ..........cccocviiinnin, , CPWD on behalf of
the President of India (hereinafter called “The Government”) has entered into an agreement bearing number
......................... with ......................(name and address of the contractor) ................. (hereinafter called
“the Contractor”) for execution of work ...........c.cociiiiiiiiiiii i vei e e ... (name of work)
...................................................... The Government has further agreed to accept an irrevocable Bank
GuaranteeforRs. ....cccovvevieinnnnne. (RUPEES v, only) valid upto ........ (date)........

as Performance Guarantee/Security Deposit/Mobilization Advance/Refund of mile stone withheld amount
from the said Contractor for compliance of his obligations in accordance with the terms and conditions of
the agreement.

2. We, ..o (indicate the name of the bank) ...................... (herein after referred to as “the Bank”), hereby
undertake to pay to the Government an amount not exceeding Rs. ........ccccoviiieianinnne (Rupees......c.cccevnene.
only) on demand by the Government within 10 days of the demand.

3. We, o (indicate the name ofthe Bank) ..................... , do here by undertake to pay the amount
due and payable under this guarantee without any demur, merely on a demand from the Government stating that
the amount claimed is required to meet the recoveries due or likely to be due from the said Contractor. Any such
demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank under this
Guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding Rs. ........
(Rupees ......cccceuvenenn. only)

4, We, .o, (indicate the name of the Bank) ..................... , further undertake to pay the Government
any money so demanded notwithstanding any dispute or disputes raised by the contractor in any suit or
proceeding pending On non-judicial stamp paper of minimum Rs. 100 before any Court or Tribunal, our liability
under this Bank Guarantee being absolute and unequivocal. The payment so made by us under this Bank
Guarantee shall be a valid discharge of our liability for payment there under and the Contractor shall have no
claim against us for making such payment.

m 168 Years of CPWD's dedicated service to the Nation m
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BANK GUARANTEE BOND

5. We, .o (indicate the name of the Bank) ........................ , further agree that the Government shall
have the fullest liberty without our consent and without affecting in any manner our obligation here under to vary
any of the terms and conditions of the said agreement or to extend time of performance by the said Contractor
from time to time or to postpone for any time or from time to time any of the powers exercisable by the
Government against the said contractor and to forbear or enforce any of the terms and conditions relating to the
said agreement and we shall not be relieved from our liability by reason of any such variation or extension being
granted to the said Contractor or for any forbearance, act of omission on the part of the Government or any
indulgence by the Government to the said Contractor or by any such matter or thing whatsoever which under the
law relating to sureties would, but for this provision, have effect of so relieving us.

6. We, oo (indicate the name of the Bank) .......................... , further agree that the Government at
its option shall be entitled to enforce this Guarantee against the Bank as a principal debtor at the first instance
without proceeding against the Contractor and notwithstanding any security or other guarantee the Government
may have in relation to the Contractor’s liabilities.

7. This guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor.

8. We, . oo (indicate the name ofthe Bank) ........................... , undertake not to revoke this guarantee
except with the consent of the Government in writing.

9. This Bank Guarantee shallbe validupto ...............coocoveien. unless extended on demand by the Government.
Notwithstanding anything mentioned above, our liability against this guarantee is restricted to Rs.
........................ (Rupees ....................only) and unless a claim in writing is lodged with us within the date

of expiry or extended date of expiry of this guarantee, all our liabilities under this guarantee shall stand discharged.

Date .............
Witnesses:
1. Signature.................. Authorized signatory
Name and address Name
Designation
Staff code no.
2. Signature ........coooviiiiii Bank seal

Name and address

*Date to be worked out on the basis of validity period of 90 days where only financial bids are invited and 180 days for
two/three bid system from the date of submission of tender.

**In paragraph 1, strike out the portion not applicable. Bank Guarantee will be made either for earnest money or
for performance guarantee/security deposit/mobilization advance/Refund of mile stone withheld amount, as the
case may be.

168 Years of CPWD's dedicated service to the Nation m
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PROFORMA OF SCHEDULES

PROFORMA OF SCHEDULES

SCHEDULE ‘A’
(Schedule of work )
SCHEDULE ‘D’

Extra schedule for specific requirements/document for the work, if any.

SCHEDULE ‘F’
Reference to General Conditions of contract ..........ccooeveeiiiiiiiiiie e,

[N E=T0 (=X o) Yo 1 T

Estimated cost of work: PP
()  Earnestmoney: Rs.......... (to be returned after receiving performance guarantee)

(i)  Performance Guarantee ...... % of tendered value.

(i)  Security Deposit 2.5% of tendered value.

or

2.5% of tendered value plus 50% of PG for contracts involving maintenance of the building and services/ other
work after construction of same building.

m 168 Years of CPWD's dedicated service to the Nation m
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PROFORMA OF SCHEDULES

SCHEDULE ‘F’
GENERAL RULES: Officer iNVItiNg teNEr ........ooiiiiiiiii
& DIRECTIONS
Applicable : Mode- I/1I/1l One option to be
Mode of EPC kept by NIT
Contract approving authority
Type of : Permanent or Semi Permanent One option to be
Building kept by NIT
approving authority
List of : As per Table 1A/1B/2 One option of
approved of OM No. appropriate Table to
construction 17/SE(TAS)/BMTPC/2022/105- be kept by NIT
technologies. H dated 24.03.2022 amended approving authority
from time to time. and also attach
a copy of the
OM along with
amendments, if any,
with NIT.
Maximum percentage for quantity of items of work to be executed
beyond which rates are to be determined in accordance with Clauses
12.2& 12.3. See below
Definitions:
2(v) Engineer-in-Charge
2(viii) Accepting Authority
2(x) Percentage on cost of materials and labourto ...l 15%
cover all overheads and profits
2(xi) Standard Schedule of Rates e
2(xii) Department
9(ii) Standard CPWD contract Form GCC 20...... ,
CPWD Form EPC as modified & corrected upto oo,
Clause 1

(i)  Time allowed for submission of Performance Guarantee, programme
chart (Time and progress) and applicable labour licenses, registration
with EPFO, ESIC and BOCW welfare board or proof of applying thereof
from the date of issue of letter of acceptance days
(i)  Maximum allowable extension with late fee @ 0.1% per day of
Performance Guarantee amount beyond the period provided in
(i) above ...... e —————— days
(1 to 15 days to be filled by
NIT approving authority)

m 168 Years of CPWD's dedicated service to the Nation m
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PROFORMA OF SCHEDULES

Clause 2

Authority for fixing compensation under clause 2.

Clause 5

Time allowed for execution of WOrk. ........coivieeiiiiiiiiiie e

Number of days from the date of issue of letter of acceptance for reckoning date of start .................oooiiieni.

Milestone(s) as per table given below:

Sl. No. | Description of Milestone Time allowed in days Amount to be with-held in case
(Physical/ Financial) (from stipulated date of start) of non achievement of milestone

Blod

Monthly recovery for delay in submission of the monthly progress report within specified period - not exceeding
RS oo, per month for each month default

(To be decided by the NIT approving Authority)

Authorities:

(i) To take action under clause 5........cooiiiiiiiiiii (Engineer-in-Charge or Engineer-in-
Charge of Major Component in case of composite contracts or his successor thereof)
PROFORMA OF SCHEDULES

Clause 5 Schedule of handing over of site

Part Portion of site Description Time Period for handing over
reckoned from date of issue
of letter of intent.

Part A Portion without any
hindrance

Part B Portions with encumbrances

Part C Portions dependent on work

of other agencies

m 168 Years of CPWD's dedicated service to the Nation m
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PROFORMA OF SCHEDULES

Schedule of iISSUE OF DESIGNS ....viviiiiii it Applicable/ Not Applicable
Part Portion of Design Description Time Period for issue of design
reckoned from date of receipt
of tenders
Part A Portion already included in NIT
Part B-1 Portions of Architectural Designs
to be issued
Part B-2| Portions of Civil Designs to be
issued
Part B-3| Portions of E&M Design to be
issued

Clause7

Gross work to be done together with net
payment /adjustment of advances for
material collected, if any, since the last such

payment for being eligible to interim payment RS.
Clause 7A

Whether clause 7A shall be applicable Yes/No
Clause 8A

Authority to decide compensation on account if contractor
fails to submit completion plans.

Clause 10B(ii)
Whether Clause 10 B (ii) shall be applicable Yes/No

Clause 10Bg(iii)
Whether Clause 10 B (iii) shall be applicable Yes/No

Clause 10 CC — Applicable
A. For construction period

S. No. Relevant component of Material /Labour for price escalation Percentage of total value of work
1. Component of Cement.
2 Component of Labour
3. Civil Component of other Construction Materials
4 Electrical and Mechanical (E&M) Component of Construction
Materials

m 168 Years of CPWD's dedicated service to the Nation m
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PROFORMA OF SCHEDULES

S. No. Relevant component of Material /Labour for price escalation Percentage of total value of work
5. Component of POL (Diesel)
6. Reinforcement steel bars/TMT bars/structural
steels (including strands and cables).
7. Component of Bitumen
Total 100%

B. For maintenance period

S. No. Relevant component of Material /Labour for price escalation Percentage of total value of work
1. Component of Labour
2. Civil Components of other Construction Materials
3. Electrical and Mechanical (E&M) Components of
Construction Materials
4, Component of Bitumen (For Road work component)
Total 100%
Clause 11 Specifications to be followed for execution of work L
Clause 12 Deviation Limit beyond which clauses 12.2 & 12.3 shall apply
forbuildingwork
Clause 16 Competent Authority for deciding reduced rates =~
Clause 19C Penalty for each default RS,
Clause 19D Penalty for each default RS,
Clause 19G Penalty for each default RS,
Enhanced penalty per day for continuous default RS, o
Clause 19K Penalty for each default RS, o
Clause 25

(i) Conciliator: ..o,
(i) Arbitrator Appointing Authority: ...................

(i)  Place of Arbitration: ........cccoceiiiiiiiiiienennns

m 168 Years of CPWD's dedicated service to the Nation m
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PROFORMA OF SCHEDULES

Clause 32
Requirement of Technical Representative(s) and recovery Rate
[&]
SI | Minimum 2| Designation g & |g| Rateatwhichrecovery shall be made
No. [ Qualification 2| (Principal Techincal g 2 g from the contractor in the event of not
of Technical @ | /Techincal representative) z 8 3 fulfilling provision of clause 36(i)
Representative | © S5 Figures Words
1.
2.
3.
4
5

Assistant Engineers retired from Government services that are holding Diploma will be treated at par with Graduate
Engineers. Diploma holder with minimum 10 year relevant experience with a reputed construction co. can be treated
at par with Graduate Engineers for the purpose of such deployment subject to the condition that such diploma holders

should not exceed 50% of requirement of degree engineers.

Clause 38

(i)
(if)

(@) Schedule/statement for determining theoretical quantity of cement & bitumen on the basis of Delhi
Schedule of Rates ................. printed by CPWD
Variations permissible on theoretical quantities:

@

Cement

3% plus/minus.

(b)

Bitumen All Works

2.5% plus only & nil on minus side.

(©

Steel Reinforcement and structural steel

sections for each diameter, section and category

2% plus/minus

@

All other materials.

Nil

Provision of Independent External Monitors
U)
(ii)

Particulars of IEMs appointed by CVC are given below.

Estimated cost put to tender, at and above which Integrity Pact would be applicable is Rs.300 crore

S.
No.

Name of IEM

Address

1.

Shri Arvind Kumar Arora
(IDSE — Retired)
email: arvindarora333@gmail.com

B-333, Chittaranjan Park
New Delhi- 110019
Mobile: 8130588577, 9868236340

(IRSME - Retired)
email: swaminathan.kaly@gmail.com

2. Shri Girraj Prasad Gupta E-94 (FF), GK 1, New Delhi- 110048
(ICAS - Retired) Mobile: 9868266056
email: gpguptal804@gmail.com

3. Shri Swaminathan Kalyanam Flat no. 705, Tower One, Ansal

Sushant Estate, Sector-52,
Gurugram - 122003 Mobile: 9818798389

168 Years of CPWD's dedicated service to the Nation
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ANNEXURE

Annexure showing quantities of materials for areas of surfacing to be considered for

working out minimum period of road roller

Sl. No. Material of surfacing Quantity
or area
1. Consolidation of earth sub grade 1860 Sg.m
2. Consolidation of stones soling 15 cm. to 22.5 cm thick 170 Cu.m.
3. Consolidation of brick soling 10 cm. to 20 cm. thick 230
4. Consolidation of wearing coat of stone ballast 7.5 cm to 11.5 cm thick 30 Cu.m.
5. Consolidation of wearing coat of brick ballast 10 cm. thick 60 Cu.m.
6. Spreading and consolidation of red bajri 6 mm. 1860 Sqg.m.
7. Painting one coat using stone aggregate 12.5 mm nominal size-
(a) @ 1.65 m® per 100 m2 and paving bitumen A-90 or S-90 @ 2.25 Kg per m? 930 Sg.m.
(b) 1.50 m® per 100 m? and bitumen emulsion or Road tar @ 2.25 Kg per m? 930 Sg.m.
8. Painting two coats using-
(a) For first coat, stone aggregate 12.5 mm nominal size:
(i) @ 1.50m? per 100m?2 with paving bitumen A-90 or S-90 @ 2 Kg per m?
or
(i) @ 1.35m® per 100m?2 with bitumen emulsion @ 2 Kg per m?
or
(i)  @1.25 m3 per 100m? with road tar @ 2.25 Kg per m? 600 Sg.m
(b) For 2nd Coat, stone aggregate 10mm nominal size 0.9 Cum. per 100 Sg.m with-
(i) 1kg of paving bitumen A-90 or S-90 or bitumen emulsion per Sg.m.or
(i) 1.25 Kg. of road tar, per Sg.m. 600 Sg.m
9. Re-painting with stone aggregate 10 mm nominal size 0.9 Cum. per 100 Sgm. with-
(a) 1Kg. of paving bitumen A-90 or S-90 per Sgm.or
(b) 1.25 kg of Bitumen emulsion per Sgm. 1670 Sg.m.
10. 2 cm premix carpet surfacing using 2.4 m® of stone aggregate 10 mm nominal size
per 100 m? and binder including tack coat, the binder being hot cut back bitumen or
bitumen emulsion specified quantities. 930 Sg.m.
11. 2.5 cm. premix carpet surfacing using 3m?® of stone aggregate 10 mm nominal size
per 100 m? and binder including tack coat, the binder being hot cut back Bitumenor
bitumen emulsion in specified quantities. 930 S g.m.
12. 4 cm thick bitumen concrete surfacing using stone aggregate 3.8 Cu.m. (60% 20 mm
nominal size and 40% 12.5 mm nominal size) per 100 m2 and coarse sand 1.9 Cu.m.
per 100 m2 and hot cut back bitumen over a tack coat of hot cut back bitumen. 460 Sg.m.
13. 4 cm thick bitumen concrete surfacing using stone aggregate 4.8 Cu.m. (60% 25 mm
nominal size and 40% 20 mm nominal size) per 100 m? and coarse sand 2.4 Cu.m per
100 Sg.m. and hot cut back bitumen over a tack coat of hot cut back bitumen 370 Sqg.m.
14. 6cm thick bitumen concrete surfacing using stone aggregate 5.8 Cu.m. (60 % 40 mm.
nominal size and 40% 25mm nominal size) per 100 Sg.m. and coarse sand 2.9 Cu.m.
per100 Sqg.m. and hot cut back bitumen over a tack coat of hot cut back bitumen. 280 Sq.m 230 Sgm
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ANNEXURE

Sl. No.

Material of surfacing

Quantity
or area

15.

16.

17.

18.

19.

20.

21.

7.5 cm thick bitumen concrete surfacing using stone aggregate 7.3 Cu.m. (60% 50mm
nominal size and 40% 40 mm nominal size)per 100 Sg.m. and coarse sand 3.65
Cu.m.per 100 Sg.m. and hot cut back bitumen over a tack coat of hot cut back bitumen.

2.5 cm bitumastic sheet using stone aggregate 1.65 Cu.m. (60% 12.5 mm nominal
size, 40%10 mm nominal size)per 100 Sq.m. and coarse sand 1.65 Cu.m. per 100
Sqg.m. and hot cut back bitumen over a tack coat of hot cut back bitumen.

4cm bitumastic sheet, using stone aggregate 2.6 Cu.m. (60%12.5mm nominal
size 40%10 mm nominal size) per 100 Sg.m., coarse sand 2.5 Cu.m. per 100 Sg.m.
and hot cut back bitumen over a tack coat of hot bitumen.

Laying full grouted surface using stone aggregate 40 mm nominal size 6.10Cu.m.
per 100 Sg.m. with binder, binding with 20mm to 12.5 mm nominal size stone grit.
1.83 Cu.m. per 100 Sg.m. and seal coat of binder and stone grit 10mm nominal size,
1.07Cu.m. per 100 Sg.m., the binder being hot bitumen or tar as specified.

Laying full grouted surface using stone aggregate 50 mm nominal size 9.14 Cu.m.
per 100 sqg.m. groutin  with binder, with stone grit 20 mm to to 12.5 mm nominal
size, 1.83 Cu.m. per 100 Sg.m. and seal coat of binder and stone grit 10mm nominal
size 1.07 cu.m /100 Sgm

4cm. thick premix macadum surfacing using stone aggregate 25mm nominal size
4.57 Cu.m. per 100 Sg.m and hot bitumen binding with stone aggregate 12.5 mm
nominal size 1.52 Cu.m.per 100 Sg.m. and seal coat of hot bitumen and stone
aggregate 10mm nominal size. 1.07 Cu.m. per 100 Sqg.m.

5cm thick premix macadum surfacing with stone aggregate 25 mm nominal size,
6.10 Cu.m. per 100 Sg.m and hot bitumen binding with stone aggregate 12.5 mm
nominal size 1.52 Cu.m. per 100 Sg.m. and seal coat of hot bitumen and stone
aggregate10mm nominal size 1.07 Cu.m. per 100 Sg.m

750 Sgm

750 Sqg.m.

560 Sgm

460 Sgm

370 Sgm

560 Sqg.m.

460 Sqg.m.
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